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- WEEKLY CONSTRUCTION MEETING MINUTES
' FOR FEBRUARY 8, 2001 MEETING
: AMERICAL CHEMICAL SERVICES NPL SITE

'MEETING DATE_; Fébruary 8,2001

MEETINC TIME: 10:00 AM

MEETING LOCATION: ACS Site - Groundwater Treatment Plant
 ATTENDEES: |

: . Chad Gailey ~ Black & Veatch
Sean Grady = IDEM
.Todd Lewis — Montgomery Watson -
.- Rob Adams - Montgomery Watson
Tom Tinics ~ Montgomery Watscm S
Dick Neumann - Contract Dewatermg Serv-ccs (CDS)
Jack Field - Koester Environmental Services (KES) E S
Jamie — Koester Environmental Services (KES) B

TOPICS

‘ ‘ _ Health and Safety
- » Todd Lewis rcmmded subcontractors that they are required to notify

‘Montgomery Watson. of any acmdcms :
¢ Todd Lewis rétninded all: -site- pe ____'_'onnel to. be \.areful on the Groundwater
Treatment Plant driveway. It 15 n,y o _ S

— L 0ff~S]tC Barrier Wall Extraction System Upgrades
ST . Extraction Trench Installation: Dick Neumann of CDS stated thai the

trencher-for- -installing the extraction trenches is on site and has been tested in
the shop. They are planning-to_use the water that is ponded in the Off-Site
Area for installation of the extraction wells... Additional water will be
‘provided by a tanker truck. Todd Lewis adwsed CDS to comply with load
requirements on Colfax Avenue. )

Dick Neumann stated that CDS is planning 1o start extraction well EW-20 this
afternoon and finish it on Friday, February 9, 2001. Well EW-19 is scheduled
to be installed during the week of February 12, 2001.

Dick Neumann of CDS stated that the manholes for the extraction wells aré
due on site on Febroary 9, 2001 and they will be set during the week of
February 19, 2001. Dick Neumann also stated that they will try to install the

‘ Congstruction Meeting Minutes Februyary {3, 2007 ACS NPL, Siu:.
February 8, 2001 Meeting _ - Pagel
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manholes earlier 1o accommodate KES’s schedule for installing the

conveyance piping. & -
‘ : » Conveyance Piping Installatlon Jack Field of KES stated that they have
' removed the temporary vault containing the conveyance pipe stubs and have
marked the piping. They employed a union operator today but are having
difficulty finding union:laborers. They expect two union laborers tomorrow
and should complete penetranon and repair of the barrier wall by February 9,
2001. They have encountered large volumes of water ms1de the barrier wall
and are pumping it"to the Fire Pond but have not encountered much debris.
They have had no air monitoring hits (both PID and LEL) Jack Field stated
that they had téiked to Tom Froman and he stated that he will have the
railroad tracks xemoved by February 14, 2001. Jack Field stated that they will
have the plpmg under the tracks completed and ready for- the ACS Facility to
replace theitracks within three days after track removal.

Chad Gailey. requested c]anﬂcatton on testing procedures for the conveyance
plpmg ’plp!ng and barrier wall penetrations to document that the penetration
welds will comply with the 30-year guarantee for the barrier wall. Todd
Lewxs and Jack Field stated that they would pressure test the piping by
sections after welding but prior to burying. Rob Adams‘provided Chad Gailey .-
a photocopy of KES's pressure testing procedure after ‘the meeting. Todd == ' -
“Lewis stated that KES will use a certified welder therefore Montgomery "
S ““Watson is not requiring any destructive QC  testing on'the barrier, wall
N ! penetration welds. QC will be based on visual obseryationis. The backfill at
‘ ' " the pipe penetrarions will be 100% bentonite and will meet or exceed the
guarantee requirements to preserve any remaining warranties.

Todd Lewis notified KES the Montgomery Watson wants to install two 4-inch
and one 2-inch pipe at a depth of 2 feer under the rallroad tracks.
Montgomery Watson will provide the plpes :

Drum Removal _
e Todd Lewis stated that the site walk for the drum removal will be conducted
_ ‘ on February 14, 2001 and the test trenches/demarcation will commence on
oo - - ... . . _February 19, 2001.  Also, the subcontractor performing the test
trenches/demarcation will be the same subcontractor who performed the Off- '
Site Material Handling and their ex1stmg Health and Safety Plan will be
followed.

. Look Ahead Schedule
o .o February 8, 2001 — CDS to start mstallmg EW-20.
' E e February 9, 2001 — CDS$ to complete EW-20. KES to complete the barrier
wall penetration and repair. (Note: this date was later postponed due to
weather) ~

" Conslruction Meeting Minutes February 13. 2001 ACS NPL Site
February 8, 2001 Meeting Page 2
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_ ‘ o Week of February 12, 2001 -~ CDS to install EW-19 and begin instailing
: manholes. ACS Facility to remove railroad trackc and KES to install
' conveyance piping under the tracks.
e February 14, 2001 — Site walk for potential drum removal subcontractors..
ACS Facility to remove railroad tracks and KES to matall conveyam.e piping -
under the tracks. '
- o Week of February 19, 2001 — CDS to complete lnstallmg manholes Begin
- demarcation of buried drums in On-Site Area.

* NEXT MEETING: Thursday, February 15, 2001 at 10:00 AM at ACS GWTP,

RAATALPIVIRAA
F2000601 ACS\0202 MWA PM\6010202&02| doc

) Conaction Mcaﬁna M\'nuu:s ) Fehruary 13, 2001 - ' ACS NP, Site
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02:41pm  From-MONTGOMERY WATSON

_ @ MONTGOMERY WATSON

13-Feb-01

7-604  P.001/004 F-1TB

27755 Diehl Road
Suite 300 .

Warrenville, IL 60335

' Tel: 630-836-8900
- Fax: 630-836-8959

. TO: _Construction Meeting Minutes Distribution List

Barbara Magel; Karaganis & White

Mark Travers; de maximis

Fax Number

" (312) 836-9083

Kevin Adler; U.S. EPA

(630) 443-1942

Sean Grady; IDEM

(312) 353-3541

Chad Gailey; Black & Veatch

(317) 234-0428

Todd Lewis; Montgomery Watson

- (312) 346-4781

Rob Adams; Montgomery Watson

(630) 836-8959

Tom Tinics; Montgomery Watson

(630) 836-8959

(219) 924-4561

- Dick Neumann; Contract Dewatering Services

Jack Field; Koester Environmental Services

(219) 924-4561

Joe Adams; Montgomery Watson,

(219) 924-4561

B BadSa Ba P d B g b d 34 bod bod bl

(303) 4104100

From:

Following ple_ase find the minutes from the February 8, 2001 Construction Mceting.

Pater Vagt

_ The ncxt meeting is scheduled for 10: 00 AMon Thursday, Fcbruary 1‘3, 2001 At the

Groundwater Treatment Plant Buxldmg

| - If you would like a copy of these minutes or future minutes sent via e-mail please let us know.

if you do nat receiva all pages or if !hera are any: problema with this transmission, D’e:!SS call (630) 856-8900

' ‘Number of pagos, inoluding cover: 4 .

Site Mectings Minutes
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‘ e WEEKLY CONSTRUCTION MEETING MINUTES
; ’ FOR FEBRUARY 22, 2001 MEETING
AMERICAL CHEMICAL SERVICES NPL SITE

MEETING DATE: February 22, 2001

MEETING TIME: 10:15 AM

MEETING LOCATION: ACS Site - Groundwater Treatment Plant
ATTENDEES:

Todd Lewis — Montgomery Watson

Robent Adams ~ Montgomery Watson

Lee Orosz - Montgomery Watson

Tom Tinics — Montgomery Watson

Jamie — Koester Environmental Services (KES)
" Barry — Contract Dewatering Services (CDS)
~Chad Gailey - Black & Veatch _

- TOPICS

Health and Safety )
" ® The site continued its excellent safety record with no injuries or reportable
~ incidents. .
e Todd Lewis reminded KES and CDS that they need to follow the appropnate
: confined space entry procedures when entering trenches and manholes.
e Security Fencing will be postponed until later next week. Safety tape and
snow fence will be used until the. '

Off-Site Bamer Wall E\(tracnon System Upgrades
e Extraction Trench Installation: Barry of CDS stated that orounng of the
manholes_ that -.are already. installed .-is .complete, -and —they anticipate
completing installation of the EW-19 extraction trench today. They will begin
dewatering the east end of EW-20 tomorrow morning for completion of the -
trench piping. If the piping is not completed Friday then they will stop.
dewatering at the end of the day and restart on Monday moming. :

During the discussion of planned work, is was agreed that personnel will not
- enter the sub-cut trench for EW-20. If personnel need 1o enter the trench, the
' trencher needs 1o be shut off, Montgomery Watson needs to be notified, and
confined space entry procedures are 10 be followed. Chad Gailey wanted to
confirm that CDS will be able to pull the extraction well pin without entering
the sub-cut trench. Barry of CDS stated that they will remove the pin with the:
. _ backhoe and it will not require anybody entering the sub-cut trench.

Construction Meeting Minates . February 27, 2001 . ‘ -ACS NPL Site:
February 22, 2001 Mecting o Page ]
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Barry of CDS stated that they will excavate around the end point of EW-20,
insert a trench box, and install 2 mechanical coupler at the end of the pipe 10

extend it to ground surface. CDS agreed to follow confined space entry -

procedures when performing this work. CDS is to noufy Monigomery
Watson prior to entering the trench box, provide either supplied air or proper
ventilation, follow proper atmosphere monitoring in the trench box, and obtain
Montgomery Watson approval prior to backfilling so proper construction
documentation can be made. : :

' Couveyance Piping Installation: Jamie of KES stated that KES has

completed installation of the piping beneath the railroad tracks, including the
pipes reque:-.tcd by Montgomery Watson. KES backfilied with crushed stone
and compaction testing indicated thar they obtained 98% compaction. KES
has two pipe penetrations left to complete in the barrier wall and expects to be
completed with the penctrations today (February 22, 2001). KES will

complete backfilling the trench section on ACS property by the middle of next

~ week, and replace the ACS GWTP vault when pressure testing is complete.

Jamie stated that they will not be ready for Security Fence to install the fence
by the railroad tracks until the middle of next week. Lee Orosz will talk to
CDS regarding rescheduling the fencing contractor. Jamie stated that KES
may be willing to pay for extra fencing costs for this reschedulé, if needed.

F-388

KES did not have any questions regarding the piping schematics provided by: .

MWCL These schematics were reviewed by MWCI and MWA and do not
materially changc the piping plan mcludcd in the RFB.

CDS did not install HDPE piping stubs in the manhole, instead they placed.

capped PVC pipes. KES will run HDPE conveyance piping into the manholes

and will ensure that the penetrations are watertight. Jamie anticipated that
KES will be at the first manhole next Wednesday or Thursday. CDS will
leave the lids off for easier access. Montgomery Watson reminded KES thar

work_inside the manholes would be. in a_confined space. . Jamie stated that..
KES would provide ammosphere monitoring, use air venting or supplied air,

and provide Montgomery Watson with copies of their confined space entry
documentation. :

Look Ahead Schedule

February 23, 2001 — Drum delineation work completed. -
Mid-March 2001 — Koester to be complete.

NEXT MEETING: Thursday, March 1, 2001 at 10:00 AM at ACS GWTP.

JRR/RAAPIV

J\20N0601 ACS\0202 MWA PM\60102022023 doe

Construction Meetj i ; ' " _Rebruary 27, 2001 ACS NPL Site:
February 22, 2001 Meeting Page 2
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@ MONTGOMERY WATSOM

Date: |

27-Feb-01

27755 Diehl Road -
Suite 300

Warrenvilie, 1L 60355
Tel: 630-836-8900
Fax: 630-536-8959

TO: Construction Meeting Minutes Distribution List

Barbara Mage); Karaganis & White

Mark Travers; de maximis

Fax Number
(312) 836-9083

Kevin Adler; U.S. EPA

(630) 443-1942

Sean Grady; IDEM

(312) 353-5541

Chad Gailey; Black & Veatch

(317) 234-0428

(312) 346-4781

Todd Lewis; Montgomery Watson

Rob Adams; Montgomery Waison

(630) 836-8959

Tom Tinics; Montgomery Watson

(630) 836-8959

Dick Neumann, Contract Dewatering Services

(219) 924-4561

Jack Field; Koester Environmental Services

(219) 924-4561

XK K] 2| <] < < X< XXX

(219) 924-4561

Joe Adams; Montgomery Watson

(303) 410-4100

From:

Peter Végt

Follbwing please find the minutes from the February 22, 2001 Construction Meeting.

- The next meeting is scheduled for 10:00 AM-on Thursday, March 1, 2001 atthe -
Groundwater Treatment Plant Building -

If you would like a copy of these minutes or future minutes sent via e-mail please let us know.

it you do not receivs all pages, or if there are any problems with this transmission, please call (630) 836-8900
Number of pages, including cover: 4

© Site Meetings Minutes ) 27101
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WEEKLY CONS_T_RUCTION MEETING MINUTES
FOR MARCH 1, 2001 MEETING
: - AMERICAL CHEMICAL SERVICES NPL SITE
MEETING DATE: March 1, 2001
MEETING TIME: 10:15 AM |
MEETING LOCATION: ACS Site — Groundwater Treatment P} ant (GWTP)
ATTENDEES: o
Robert Adams — Montgomery Watson
Lee Orosz - Montgomery Watson
Tom Tinics — Montgomery Watson
Jomo Reynolds ~-Montgomery Watson
Jamie — Koester Environmen:al Services (KES)
Jack Field — Koester Environmental Services (KES)
Dick Nuemarnn - Contract Dewatering Servxces (CDS)
Chad Gailey - Black & Veatch :
. Heather Foesh — Black & Veatch
‘ TOPICS
: Health and Safety - o
e Tom Tinics reminded everyone of the following site health and safety
policies: everyone is to sign in daily; nobody is to smoke in the GWTP, on
ACS property, or within any work area; and the work areas are to be kept
clean to avoid hazards including slip/trip/fall and for general appearance.
e Keoster did not detect any air monitoring readings with the PID; however,
CDS did encounter low readings last week while installing extraction trench
EW-19.
e CDS was reminded to remembcr the capabxhnes of their on-site equipment;
_ - and . if-any-complications-.are-encountered - CDS-should develop-a plan-to
overcome the siruation, discuss it with Montgomery Watson, and proceed
safely.-
e Chad Gailey reminded everyone that the OSHA confined space entry will.
~ apply during the EW-20 cleanout reconnection.
® Chad Gailey stated that permitted confined space entry is regulated by
OSHA'’s industrial reqmremcms not canstruction rcqu‘rcmcnrs '
Off-Site Barder Wall Extraction System Upgrades
o Extraction Trench Installation: -
Dick Neumann informed everyone that the EW-20 vaults have been grouted
and dewatering of the clean out has begun. Tom Tinics informed everyone
‘ ' that well screens extend above the vault floor in two of the extraction wells.
‘Copstruction Meering Minures March 6, 2001 . ACS NPL Sirer

- March 1, 2001 Meeting Page |
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Montgmery Watsor and CDS agreed to discuss plans for dealing with these
well screens and the water testing requirements for the new vaulis. Dick
Neumann stated that CDS will locate, cut, and attach new tile to the end of
EW-20 and will slope it back and leave it above ground for the cleanout. Dick
Neumann agreed to use an HNU (PID) and air-venting during confined space
entry. Lee Orosz stated that MWCY's air ventilator is available for use. Tom
Tinics stated that he wanted to have a copy of CDS’s confined space
documents.

Dick Neumann informed Keoster that the penetrations on EW-19 are facing to-

the northeast. Dick Neumann stated to the alignment of these penetrations.

was directed by Lee Orosz. Tom Tinics directed Dick Neumann 10 the make
penetrations on the remaining EW-19 well vaults face the same direction..

- F-548

- Tom Tinics reminded CDS that their equipment needs to be decontaminated,

following typical site procedures (pressure wash) and that decontamination is

to be conducted such that the decontamination water does not run off the site.

Dick Neumann agreed to leave the 2-inch hose in place at the site. Dick
Neumann requested that all requests and direction from Montgomery Watson -

20 through him - not directly to his crew of subcontractors.

Conveyance Piping Installation:

Jamie of KES informed everyone that the conveyance pipe sections from the
GWTP .to the railroad were tested and backfilled. An air test was performed
and the pipes held up to 95 psi of pressure for a designated amount of time.
Bentonite was used to backfill at barrier wall connections. KES is currently
welding the 8-inch and 2-inch lines in the Off-Site Area. Jamie stated that
KES will use Type 57 stone to backfill in areas of poor native soil and sand to.
backfill in areas with debris.

Jamie of KES will submit the results of the compactibn tests &t the railroad
tracks in the completion report, but will also provide the results to

Montgomery Watson so that Montgomery Watson can give them to the ACS ©

Facility. Tom mecs agreed to prowde addmonal mformanon on the well

‘pump details.

Lee informed KES that debris may be encountered in the Off—S:te Area and to,
be prepared to go into Level C PPE.

Look Ahead Schedule

March 9, 2001 — CDS should be complete and demobilized from Site.
Mid-March 2001 - Koester is expected to have complete their work and
demobilized from Site.

NEXT MEETING: Thursday, March 8, 2001 at 10:00 AM at ACS GWTP,

IRR/TMK/RAA/PIVIRAA .
JA200\801 ACSW0202 MWA PM\6016202a0240.d0¢

Construction Meeting Minutes _March 6,2001 ACS NPL Sife-

March 1, 2001 Meeting Page 2
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@ MONTGOMERY WATSON " 27735 Diehl Road
. . . Sgite 300
Warrenville, TL 60555

Date: 6-Mar-01 Tel: 630-836-890C
. . - Fax: 630-836-8959

TO: Construction Meeting Minutes Distribution List Fax Number
X] Barbara Magel; Karaganis & White _ (312) 836-9083
X| Mark Travers; de maximis : (630) 443-1942
Xi Kevin Adler; U.S. EPA ' (312) 353-5541
X1 Sean Grady; IDEM ' (317) 234-0428
X1 Chad Gailey; Black & Veatch (312) 346-4781
X| Todd Lewis; Montgomery Watson - (630) 836-8959
X1 Rob Adams; Montgomery Watson (630) 836-8959
X| Tom Tinics; Montgomery Watson . ©(219) 924-4561
X | Dick Neumann; Contract Dewatering Services ' : (219) 924-4561
X| Jack Field; Kcester Environmental Services (219) 924-4561
‘ X} Joe Adams; Montgomery Watson _ (303) 410-4100
From: Peter Vagt

Follbwing please find the minutes from the March 1, 2001 Construction_ Meeting.

- Thenext meeting is scheduled-for 10:00 AM on Thursday, March 8, 2001 at the
Groundwater Treatment Plant Building.

If you would like a copy of these minutes or future minutés sent via e-mail please let us know,

If you do not recsive all pages, or if there are any problems with this transmission, piease call (630} 836-8300
Number of pages, including cover; 3 _

Site Meelings Minutes 356/01
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WEEKLY CONSTRUCTION MEETING MINUTES
FOR MARCH 8, 2001 MEETING
AMERICAL CHEMICAL SERVICES NPL SITE

~ MEETING DATE: March 8, 2001

MEETING TIME: 10:30 AM

' MEETING LOCATION: ACS Site — Groundwater Treatment Plant (GWTP)

ATTENDEES:
Robert Adams — Montgomery Watson
Tom Tinics — Montgomery Watson

Jamie Bergerson— Koester Environmentai Scrvmes { KES)
Chad Gailey — Black & Veaich

TOPICS

Health and Safety

P.002/003 F-883

e Tom Tinics reminded KES to continue their daily Tail Gate Safcty Meetings

- and not to manually force equipment materials

Tom Tinics reminded KES to be prepared to go to Level C PPE if needed.

Tom Tinics reminded KES that even though their existing and previous
trenches have not been confined spaces due to shallowness and width, work
within and around their trenches should be conducted carefully and KES

needs to be aware when they enter into a confined space situation.

Off-Site Barrier- Wall Extraction System Upgrades
o Extraction Trench Installation:

The extraction trenches were developed with a vacuum truck on Wedncsday,

- March-7, 2001,-and—-CDS- is--significantly complete with installation-of - -
extraction trench EW-19 and EW-20, extraction well point #13A is also -
complete. Remaining tasks include test-out, final cleanup, and

demobilization.

The extraction trenches were developed with a vacuum truck on Wednesday, -
March 7, 2001, and verified by Jomo Reynolds of Monlgomcry Watson

Amencas

CDS or another subcontractor will be brought back on site to finish
- installation of the clean-out for extraction trench EW-20 when the Off-Site
Area has been dewatered sufficiently to allow access to the end of the

collection pipe.

Copstruction Meeting Minutes ' Murch 13, 2001

ACS NPL Site!

March 8, 2001 Meeting . c Page 1 . i



Mar-I{:?"-pl 07:33pm

iy

p.

»

From-WNTGOﬁRY WATSON _ 16308368959 T-087 P.003/003

\ o — —

Coﬂveyanc’e Piping Installation: :
KES continued installation of the conveyance piping in the Off-Site Area.

~ Piping on the West side of the Off-Site Area (EW-11, EW-12, and EW-13A)

is complete except for backfilling a  150-foot section of trench. KES

" encountered debris while piping to the OFCA ISVE blower shed. In addition,
~ they reported encountering rusted metal and drum carcasses in the area where

test pits previously indicated buried drum carcasses. KES was reminded that
much of the Off-Site Area was landfilled, since there was no fence along the
propemy line bordering the Town landfill. MW recommended that the depth
of the piping be shallowed to avaid digging up debris in the future. KES is

currently backfilling this section of piping. KES is currently making the.
piping penetrations for the extraction wells on the East side of the Off-Site
Area (EW-15, EW-16, EW-19, and EW-19a) and expect 1o complete the.

penetrations today (March 8§, 2001).

KES has been placing debris that is encountered while trenching in the Site

debris pile. Tom Tinics has allowed KES to use the clean sand currently

stockpiled on the site for backfill.

Look Ahead Schedule

March 12, 2001 - KES to install extraction well pumps. .
March 16, 2001 - KES to be substantially complete.
Week of March 19* 2001 — Begin installation of the drum containment pad.

Week of March 19" 2001 — Begin clearing and grubbing of the Off-Site Area.

for installation of the temporary cover.

NEXT MEETING: Thursday, March 15, 2004 at 10:00 AM ar ACS GWTP.

F-g83

RAAPIVAT -
WCHI1-SERVER 1\johs\200M0601 ACS\0202 MWA PM601020220252 doc

Constrrction Meeting Miputes . March 13, 2001
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FOR AFPRIL 8§, 2001 MEETING

| WEEKLY CONSTRUCTION MEETING MINUTES
‘ 'AMERICAL CHEMICAL SERVICES NPL SITE

MEETING DATE: April 8, 2001
MEETING TIME: 10:30 AM
MEETING LOé_ATION: ACS Site - Grm.mdwat.cr Trearment Plant (GWTP)
- ATTENDEES: |
. Robert Adams - Montgomery Wazson
Tom Tinies — Monigomery Watson

Peter Vagt - Monigoniery Watson j
Chad Gailey - Black & Veatch - . ' ‘

TOPICS
dealth and Safet :
o Chad Gailey stated that he obaewed someone operating a backhoe and -
‘ : trenching soil without a parmer near the drum staging pad. Chad iGailey

stated that he tried 10 questice the person and determine if he had ‘proper
OSHA training but the person ignored him and proceeded 1o the drurm saging
pad. Chad Gailey also stared that he borrowed a photoionization dstector
(PID) from Montgomery Waison for air monitoring near the trench. He stated.
that he observed minor detections with the PID. Chad Gailey provided a
photograph of' the unidentified person excavating the trench. Tom Tinges did
not recognize the person and stated that Montgomery Watson had pertormed
air monitoring with a PID in the area earlier in the day and did not abserve
any detections. After the meeting we identified the backhoe as onz owned by .
Ryan construction. Torn Tinics will meet talk to Ryan before the next Site
- - = =~ ~meeting to hear theirexplanaticn of the ou.unence i

Pete Vagt stated that, irregardless if the um'demified person wes associated
with the Final Rernedy or not, the nexz tailgate safery meeting should include
the following topics: use of the buddy sysiem when working, notifying
Montgomery Watson of any changes i work tasks, and general health and
safety procedures for excavating in conptaminated areas. Pete Vast also
recommended that we develop a standard check list of irems to be mentioned

ar every tailgate safety mesting. The list should include items such ‘as the
prolnbnmn on smokmg while inside the ACS facility and general rrogpdurm
such as;using the buddy b)’btt:m tor any site work.

‘ Construcrion Meeting Minules April 17,2001

April 12, 200] Meeting : Page |
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General Site Managemen -_

‘ o Tom Tinics stated that an office trailer is currently on site and that scairs for
the trailer will be completed nexr Monday (April 16, 2001). Tom Tinics
stated that phone lines and electrical power would also be installed shortly and
rhat the job computers, fax machine, and photocopier would be moved. over o
the trailer. Pete Vapt asked Chad Gailey if he had any specific equipment
requests for the trailer. Chad Gailey stated that he only needed a phone and
some desk space 10 be available on an as-needed basis.

e Pete Vagt stated that regular formal construction meerings should be
continued again on a weekly basis to help keep all partizs informed of the
status of each remedial component. Momgomery Watson will also send
copies of work plans to Black & Veatch and the Agencies with :utﬁcmnt time
to review thein prior o starting a new task. !

M&M *

e Pete Vagr stated that he had tfaxed a copy of the IDW Drum \/Ianagcmﬂn* Plan
to Larry Campbell of Black & Veatch. Kevin Adler, U.S. EPA, had provided
some preliminary feedback on health and safety procedures for the work. Perte
Vagt stated that as scon as we get further feedback from Black & Vcagch and
IDEM, Montgomery Warson will redraft the plan and submit it to! obtain
writtey approval, Tom Tinics srated that he intended the drums containing
personal protection equipment (FPE) will be u‘u:hed and placed under the
cover with the other IDW drums.

‘ o Chad Gailey inquired about the purpose of the Notice of Intent (NOI) and
Stormwater Pollution Prevention Plan (SWPPP) for installation of the
temporary cover in the Off-Site area. Rob Adams stated that the docjuments
were required by Indiana’s NPDES regulations for earthwork sites over 3
acres, and that while work on a Superfund Site does nor require the acrual |
permit, we do need to provide evidence that 'we are working in complimmc
with the regulations. (The NOI is a mechanism o notify Indiana of the work
and the SWPPP is 2 living document that does pot need o be subinitred but
must be maintained at the site and to show we are cnmplvmg with the storm
water regulations of the State. i

¢ Chad Gailey inquired about daily cover-procedures planned for the :.pm!t pile:
consolidation. Tom Tindcs stated that the work was anticipated to take less
than one day and that this would not be an issue. Pete Vagt suggested that
Tom Tinics develop a contingency plan mr daily cover if the wcnk takes
longer than one day. ;

Drum Removal - |

e Tom Tinics stated that he was working with Tom Froman of the ACS F.mhtv
to coordinate Health and Safety procedures. ACS will perform its own air
monitoring for its employees and they are increasing current production in
case they nead to shutdown temporarily.

:
i

[}
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Look Ahead Schedule .
. » April 16, 2001 ~ Kick-off meeting for drum removal (After the meeting.
Koester decided 1o postpone site mobilization for a week, until April 23%.)
s April 23, 2001 ~ Begin excavation for drum removal (Because of Koester’s
postponement of mobilization, this date will also be delayed by one week).

NEXT MEETING: Thursday, April 18, 2001 at 10:00 AM at ACS GWTP.

RAAPIV _
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@ MONTGOMERY WATSON 27753 Diehl Road
' a  Suite 300
’ Warrenville, [L 60535
Date: 18-Apr-01 : : - Tel $30-836-8500
. . R Fax: 630-836-8959
TO: Construction Meeting Minutes Distribution List - Fax Number
X] Barbara Magel; Karaganis & White : ' ; (312) 836-9083
\ X1 Mark Travers; de maximis (630) 443-1942
X | Kevin Adler; U.S. EPA ' {312} 353-5541
X! “Sean Grady; IDEM (317) 234-0428
X | Chad Gailey; Black & Veatch (312) 346-4781
X1 Todd Lewis; Montgomery Watson (6307 836-8959
| X1 Rob Adams; Montgomery Watson - : (620) 836-8959
X| Tom Tinics; Montgomery Watson : (219) 924-4361
X| Joe Adams; Montgomery Watson { 3031 410-41C0

Frony: Peter Vagt

Followiﬁg please find the minutes from the April 12, 2001 Construction Meeting.

The next meeting is scheduled for 10:00 AM on Thursday, April.18,2001at - -
- :Moritgdmér?'WafEO?l’E Warrenville, Hlinois office '

\
If you would iike a copy of these minutes or future minutes sent via c-mml please let us knotv.
|
|
l
I

|

Number or page.s Inciuding cover: 3 i
i

I If you do not recsive all pages or if there are any problems with this transmission, please call f630) 836-8900

i
! |
{ |
. 1
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FieLp UpbpATE 1
ACS NPL SITE RD/RA
February 5, 2001

Remedial Activities planned for the
ACS NPL Site RD/RA for 2001
include:

- Installing the barrier wall

- Installing extraction trenches

- Sediment Removal

- On-Site Drum Removal

- Off-Site Area Dewatering

- Off-Site Area SVE System

Contract De-Dewatering Services
(CDS) from Saranac Michigan was
subcontracted to install the
separation slurry wall and to install
two additional groundwater
extraction trenches in the Off-Site
Area.

CDS mobilized to the site in
December. They were able to
complete site preparation work by
the end of the month, but several
snow falls and a week of sub zero
weather delayed start up of the
trenching.

Trenching technology was selected
to install the barrier wall, over sheet
piling and conventional backhoe
slurry wall construction because it is
quick, minimizes the amount of
open excavating, eliminates the need
to dewater and can perform in the
limited space available.

The 750-foot-long separation
barrier wall was completed mid-
afternoon on Thursday, February 1,
2000. CDS has demobilized the
slurry wall trencher and has also
mobilized the second trencher to the
site for the extraction trenches.

Activities planned for February and
March include:

- Site Preparation for the On-
Site Drum removal,

- Active lowering of the water
table on the Off-Site Area,

- Site Preparation for the
Drum Removal,

- Planning the implementation
of the Off-Site Area SVE
System.

- Bidding tasks for Off-Site
Cap Construction, and

- Groundwater Monitoring.

Separation Barrier Wall Completed on February 1

There were several steps to installing the separation barrier wall by trenching. First, a
trench 3 feet wide and 3 feet deep was cut along the alignment for the barrier wall. Then a
layer of dry bentonite powder was placed in the trench. The bentonite thickness was
calculated to provide the 4 percent bentonite-to-sand ratio that lab tests showed will yield

better than 10” cm/sec permeability of the shurry wall.

In the photo above, the trencher is making its first cut from ground surface, down into the
trench alignment. The trenching boom is 27 feet long. In the photo, it is cutting down
through the dry bentonite powder to be hydrated by the underlying groundwater.

The photo below shows the trencher moving away from the camera position, cutting the
barrier wall 24 feet deep, through the upper aquifer and two feet into the confining clay
layer below. The trenching boom is obscured by the sand and slurry mix being thrown up
in the center of the photo. The engineer on the right hand side is taking HNu readings to
confirm safe breathing conditions. The red hose in the foreground is feeding clean water
which assists the soil cutting and hydrating the bentonite in the trench.

@ MONTGOMERY WATSON

Peter Vagt (630) 836-8923 Email: Peter.Vagt@MW.com
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FIELD UPD ATE 2 Bidder Site-Walk for Drum Removal Held on February 14"

ACS NPL Site RD/RA
February 19, 2001

Montgomery Watson conducted
a site-walk for firms planning to
provide bids for conducting the
Drum Removal from the ACS
facility. In this photo
Construction Manager Todd __
Lewis is shown in the center pointing out the areas where geophsyical surveys indicate drums may be buried.

Koester Environmental Installs New Extraction Piping through the Site Barrier Wall

In 1997, the 4,500 foot barrier wall
was completed surrounding the 28 acre
ACS NPL Site. The barrier wall
consists of a bentonite slurry and a high
density polyethylene (HDPE) liner and
it is keyed into the clay confining layer
located approximately 20 feet below
ground surface.

- There are currently eight extraction
trenches which collect contaminated
groundwater from inside the barrier
wall and transport it to the
Groundwater Treatment Plant. In
preparation for the drum removal and
the installation of the Soil Vapor
Extraction (SVE) System, Montgomery
Watson is installing additional
extraction trenches.

In this photo, three workers are
installing new HDPE pipes through the
barrier wall. These will be connected
to the new extraction points inside the
barrier wall.

First, the workers excavated a trench
to expose the top of the barrier wall.
Next they cut holes near the top of the
barrier wall and placed the pipes
through it. Here, they are sealing the
junctures where the pipes pass through
the barrier wall. Next, they will
connect the black HDPE pipes to the
pipes in the foreground that lead into
the Groundwater Treatment Plant
located behind the camera position.

@ MONTGOMERY WATSOM Peter Vagt (630) 836-8923 Email: Peter.Vagt@MW.com
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- F1eLD UPDATE 3
ACS NPL Site RD/RA Drum Delineation Excavations Confirm Geophysical Surveys

March 12, 2001

Geophysical investigations conducted in the
ACS Facility in 1998 showed three areas
potentially containing buried drums (the areas
were labeled A, B, and C). During the week of
February 19, 2001, trenches were made in each
area to demark the lateral extent of drums to be
removed under the Consent Decree.

The trenching showed that Area A (photo to
| the right) and Area B are essentially as defined
by the geophysics. During the geophysical
survey, there were five semi-trailers parked on
Area C, leading to uncertain results there. The
trenching showed that Area C does not contain
any buried drums.

Bids to conduct the drum removal have been
received and the work will proceed later this

spring.

A soil vapor extraction system (SVE) system
will be installed in the Off-Site Containment
Area later this year. Optimal operation of the
system will require dewatering the source
material in the ground there.

The first step in preparing to dewater the Off-
Site Area was constructing a slurry wall barrier
separating the north and south halves of the Site
(see Update 2, February 19, 2001). The next
step was to install two additional groundwater
extraction trenches to increase dewatering
capacity inside the barrier wall. Simultaneously,
yard piping is being installed to connect the new
trenches and the future SVE equipment to the
treatment equipment in the Treatment Building.

The extraction trenches were installed during
February using the "single pass" method, which
reduced material handling and eliminated
construction dewatering. The first trench was
350 feet long, completed just to the south of the
new separation barrier wall. This photo shows
the second trench as it was being installed to a
depth of 30 feet on February 21. Itis 150 feet
long, located 50 feet inside the barrier wall,
parallel to Colfax Avenue. The entire excavation
has now been backfilled and only the top of the
pipe on the near end remains visible.

New pumps will be installed in both the new
and existing extraction trenches.

@ MONTGOMERY WATSON Peter Vagt (630) 836-8923  Email: Peter.Vagt@MW.com
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. WEEKLY CONSTRUCTION MEETING MINUTES
‘ | | FOR APRIL 8, 2001 MEETING
' AMERICAL CHEMICAL SERVICES NPL SITE

MEETING DATE: April 8, 2001
MEETING TIME: 10:30 AM
MEETING LOCATION: ACS Site — Groundwater Treatment Plant (GWTP) _.
ATTENDEES:

Robert Adams — Montgomery Watson

Tom Tinics — Montgomery Watson

Peter Vagt — Montgomery Watson
Chad Gailey — Black & Veatch

TOPICS
Health and Safety ‘
e Chad Gailey stated that he observed someone operating a backhoe and
: trenching soil without a partner near the drum staging pad. Chad Gailey

stated that he tried to question the person and determine if he had proper
OSHA training but the person ignored him and proceeded to the drum staging
pad. Chad Gailey also stated that he borrowed a photoionization detector
(PID) from Montgomery Watson for air monitoring near the trench. He stated
that he observed minor detections with the PID. "Chad Gailey provided a
photograph of the unidentified person excavating the trench. Tom Tinics did
not recognize the person and stated that Montgomery Watson had performed
- air monitoring with a PID in the area earlier in the day and did not observe
any detections. After the meeting we identified the backhoe as one owned by
Ryan construction. Tom Tinics will meet talk to Ryan before the next Site . .
- -~Ineeting to-hear their explanation of the o occurrence

~Pete Vagt stated that, inegardless if the unidentiﬁed person was associated
with the Final Remedy or not, the next tailgate safety meeting should include
the following topics: use of the buddy system when working, notifying
Montgomery Watson of any changes in work tasks, and general health and
safety procedures for excavating in contaminated areas. Pete Vagt also
recommended that we develop a standard check list of items to be mentioned
at evemtaﬂgate safety meeting. The list should include items such as the
prohibition on smoking while inside the ACS facility and general procedures
such as usmg the buddy system for any site work.

 Construction Meeting Minutes * April 17, 2001 ___ACS NPL Site
April 12, 2001 Meeting Page 1




General Site Management

Tom Tinics stated that an office trailer-is currently on site and that stairs for
the trailer will be completed next Monday (April 16, 2001). Tom Tinics
stated that phone lines and electrical power would also be installed shortly and
that the job computers, fax machine, and photocopier would be moved over to
the trailer. Pete Vagt asked Chad Gailey if he had any specific equipment
requests for the trailer. Chad Gailey stated that he only needed a phone and
some desk space to be available on an as-needed basis.

Pete Vagt stated that regular formal construction meetmgs should be
continued again on a weekly basis to help keep all parties informed of the
status of each remedial component. Montgomery Watson will also send
copies of work plans to Black & Veatch and the Agencies with sufficient time
to review them prior to starting a new task. '

Temporary Cover, Spoils Piles, IDW Drums

Pete Vagt stated that he had faxed a copy of the IDW Drum Management Plan

to Larry Campbell of Black & Veatch. Kevin Adler, U.S. EPA, had provided

some preliminary feedback on health and safety procedures for the work. Pete .
Vagt stated that as soon as we get further feedback from Black & Veatch and

IDEM, Montgomery Watson will redraft the plan and submit it to obtain

written approval. Tom Tinics stated that he intended the drums containing

personal protection equipment (PPE) will be crushed and placed under the

cover with the other IDW drums.

Chad Gailey inquired about the purpose of the Notice of Intent (NOI) and

Stormwater Pollution Prevention Plan (SWPPP) for installation of. the

temporary cover in the Off-Site area. Rob Adams stated that the documents

were required by Indiana’s NPDES regulations for earthwork sites over 5

acres, and that while work on a Superfund Site does not require the actual

permit, we do need to provide evidence that we are working in compliance

with the regulations. (The NOI is a mechanism to potify Indiana of the work

and the SWPPP is a living document that does not need to be submitted but

must be maintained at the site and to show we are complying with the storm
water regulations of the State. -

Chad Gailey-inquired-about daily cover procedures planned for the spoils pile
consolidation. Tom Tinics stated that the work was anticipated to take less
than one day and that this would not be an issue. Pete Vagt suggested that
Tom Tinics develop a contingency plan for daily cover if the work takes
longer than one day.

Drum Removal -

Tom Tinics stated that he was working with Tom Froman of the ACS Facility
to coordinate Health and Safety procedures. ACS will perform its own air
monitoring for its employees and they are increasing current producnon in
case they need to shutdown temporarily.

Construction Meeting Minutes April 17. 2001 ' . ACS NPL Site
April 12. 2001 Meeting ' Page 2 :
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Look Ahead Schedule .
e April 16, 2001 - Kick-off meeting for drum removal (After the meeting,
Koester decided to postpone site mobilization for a week, until April 23™)
e April 23, 2001 - Begin excavation for drum removal (Because of Koester’s
postponement of mobilization, this date will also be delayed by one week).

NEXT MEETING: Thursday, April 18, 2001 at 10:00 AM at ACS GWTP.

RAA/PIV
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Lo ' ' ALTION’ ITEMS FROM
' WEEKLY CONSTRUCTION MEETING - APRIL 19, 20601 MEETING'
AMERICAL CHEMICAL SERVICES NPL SITE ,‘

MEETING DATE: April 19, 2001

MEETING TIME: 10:00 AM'

MEETING LOCATION: Montgomery Wa;soni Warrenville, linois Office
ATTENDEES:

Kevin Adler - U.S. EPA
" Sean Grady - IDEM (Telephone)

Chad Gailey - Black & Veatch

Robert Adams - Montgomery Watson

Tom Tinics ~ Montgomery Watson

Peter Vagt — Montgomery Watson

Matt Grostick — Montgomery Watson ( Tclephone) ._

Tom Froman - ACS (Telephone) .' !

Jan Schuler ~ Keester :
‘ Erin Blankenberger — Koester (Telephone) : o ;

Doye Cox - Koester (Telephone)

Maureen Handler ~ Koester (Telephone) ;

ACTION ITEMS
Health and Safety

s Montgomery Watson will complete Health & Safety Memorandum mtenratmg»‘
Montgomery Warson, ACS Facility, and I\ocstcr Envuomnenwl Servzccs
(KES) individual Health & Safety Plans. -

¢ KES will bring to site their respirator fit test-docwmentation complymg with
current OSHA regulations.

» Montgomery Watson will bring to site respirator fit test douxmemauon
complying with current OSHA regulations.

*  Montgomery Watson will setup designated shelf space for the Haamh &
Safety Plan and supporting docunmentarion.

* Montgomery Watson will develop a checklist and sign in sheet fq‘r daily
tailgate (toolbox) hiealth and safety briefings. '

rumn Removal
: .= Montgomery Watson wil! provide Weekly Updare #4 to U.S. EPA. Weekly
‘ : Update #4 will contain information regarding the proposed drum removal
’ : . |

Comafruction Meeting Actjon Jrems ©_April 20,2001 ACS NPL Site
April 19, 2001 Moeting Page 1 : !



file:///Yill

Apr«20-200!

»

02:18pm

From-MONTGOMERY WATSON 183083E8058 T-758  P.033/008

F-33¢

|
I

o U S EPA will distribute Weekly Update #3 10 the standard mailing h~t and
telephone the Town of Griffith “Father’s and Mothers™. :

e Montgomery Watson will notify Griffith Fire Chief George Thiel (219 524-
7500-32) of the drum removal by Monday, April 23, 2001 and invite h.\m o}
the Safery Meeting on April 23, 2001, Montgomery Watson will also! obtain
Police Department contact information from Gritfith Fire Depmtmrnr and
-potify Police Department. : ,

» KES will update their organization chart showing the revised ruportmg toles
and for their site safety persorpel by Apri 23, 2001.

e Montgomery Watson will develop a phone and contact list for p'me<.¢ staff.
This list will include office phone, homs phone/hotel phone, nmwbile phone,
and fax numbers for Montgomery Watson, KES, U.S. EPA, IDEM, and Black
& Veatch The list will be completed at the Pre-construction ‘vleetmg and
finalized by April 26, 2001 (Start of Excavation).

e KES will update their Hospital Route Map. i

¢ KES will notify the hospitals of the drum removal work. ’

e KES will revise their Woerk Plan and Health and Safery Plan to address
Agem.y comments. :

Look Ahead Schedule

L

April 23, 2001 — KES will X'DObIhZB at 8:30 AM. Pre-Construction meetmsz ar

2:00 PM.

April 25, 2001 — Health & Safety Kick-off Meeting for Drum Rempval at

10:00 AM. To include ACS Facility, KES personnel, MWA personnel, and

Agency oversight personmel This meeting will include driving the route 10

the hospital.

April 26, 2001 - Begin excavation tor drum removal. Weekly Construcuon

Mecting at 10:0C AM | o

General Drom Removal Schedule Information: i

- Anticipate working 10 hours/day, 5 days/week. '

- Daily Tailgate Safety Meeting @ 7:00 AM. Anticipare working umﬂ 5:00
PM

- - Anticipated Duration: 2 Months (Based on 40 drums per day),

i

NEXT MEETING: Thursday, April 26, 2001 at 10:00 AM at AC3 Construction Trailer.

RAAPIV
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| @ MONTGOMERY WATSON

Date:

20-Apr-01

27755 Diehl Roud
Suite 300

Warrenville, IL 60555
Tel: 630-836-8900
Fax: 530-836-8959

TO: Construction Meeting Minutes Distribution List

_Barbarza Magel; Karaganis & White

Mark Travers; de maximis

i
Fax Number
(312 836-9083

Kevin Adler; U.S. EPA

(630) 443-1942

Sean Grady; IDEM

(312) 353-5541

Chad Gailey; Black & Veatch

(317)234-0428

_Todd Lewis; Montgomery Watson

(312)346-4781

Rob Adams; Montgomery Watson

(630)'836-895¢

Tom Tinics; Monigomery Watson

(630} :836-8939

Joe Adams; Montgomery Waison

(219)1024-4561

Mart Grostick; Montgomery Watson

(303)'410-4100

Tom Froman: ACS

(404)1236-7405

Doye Cox; Koester

(219)'924-5298

Maureen Handler; Koester

(812):867-4478

Jan Schuler; Koester

(812)'867-4478

<] <] <] <] 5] <] >¢ | x| <] < <[ <] ><} < <

From:

Foilowing please find the action items from the April 18, 2001 Construction Meeting.

The next meeting is scheduled for 10:00 AM on Thursday, Apnl 26, 2001 at

Erin Blankenberger; Koester

(812)867-4478

Peter Vagt

the construction trailer at the ACS Site

(812)867-4478

If you would like a copy of these minutes or future minutes sent via e-mail please let us know.

|
}
|

If you do not receive all pages, or if there are any problems with this transrnission, piease call (630, 836-8900
Numbar of pages,.including cover: 3
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ACTION ITEMS FROM
WEEKLY CONSTRUCTION MEETING - APRIL. 26, 2001
AMERICAL CHEMICAL SERVICES NPL SITE

MEETING DATE: April 26, 2001

" MEETING TIME: 10:00 AM

MEETING LOCATION: Site Trailer, ACS NPL Site -
ATTENDEES:

Kevin Adler — U.S. EPA
Sean Grady - IDEM
Larry Campbell ~ Black & Veatch

‘Margaret Mulkerrin — Black & Veatch

Robert Adams — Montgomery Watson .

Travis Klingforth — Montgomery Watson

Lee Orosz — Montgomery Watson

Matt Grostick - Montgomery Watson

Tom Tinics — Montgomery Watson

Peter Vagt — Montgomery Waison

Maureen Handler — Koester

ACTION ITEMS

Health and Safety

e The Health & Safety Memorandum integrating Montgomery Watsom ACS

Facility, and Koester Environmental Services (KES) individual Heslth &
- Safety Plans is complete and will be distributed to the Agencies.

e KES has brought their respirator fit test documentation to the site. In addition,
KES personnel will be re-fit tested specifically for the Drum Remoual oy the
KES corporate Certified Industrial Hygienist.

e Montgomery Watson persomnel will be re-fir tested specifically for the Drum
Removal by the Montgomery Watson Site Safety Coordinator. Montgomery
Watson personnel will be fit tested for the SCBA equipment by
representatives from Hazco.

.o Kevin Adler requested that the air mouitoring results be submntﬂd to him
 every two weeks, ' :

e The air monitoring results will te submitted 10 the ACS fac ility by 3: 30 PM
the day of sampling.

Drum Removal
s Montgomery Watson has corpleted the Field Ug 0date #4. U.S. FFA will
distribute copies to the standard mailing list and- telephone *hc Township

M&.QQQMM&.M ; May 8, 2001 - ACS NP Site
April 26, 200) S Page | - .



‘ . : -Supervisor. Copies will be distributed by the Agencies on Monday, April 30,
' 2001. ' '

Look Ahead Schedule | |
¢ May 3, 2001 — Weekly Construction Meeting

NEXT MEETING: Thursday, May 3, 2001 at 10:00 AM at ACS Construction Trailer.

RAA '
I209\0601 ACS\WO202 MW A PMG() 102024029 due

Weekly Conatrustion Mesting May 8, 2001 | . ACS NPL Site
Agril 26, 2001 Page 2 | -



_ ACTIOI\ ITEMS FROM
WEEKLY CONSTRUCTION MEETING - MAY 3, 2001
AMERICAL CHEMICAL SERVICES NPL SITE

~ MEETING DATE: May 3, 2001

MEETING TIME: 10:00 AM

MEETING LOCATION: Site Trailer, ACS NPL Site

* ATTENDEES:

Barbara Magei — ACS RD/RA FExecutive Committee
Larry Campbell — Black & Veatch

- Margaret Mulkerrin ~ Black & Veatch -
Robert Adams -~ Momgomery Watson -
Matt Grostick - Momigomery Watson

- Travis Klingforth — Montgomery Watson -

Todd Lewis -~ Montgouery Watson
Rick Mueller - Montgomery Watson
Lee Orosz - Montgorery Watson
Tom Tinics -~ Montgomery Watson
Peter Vagt - Montgomery Watson
Doug Draia  ACS
Maureen Handler - Koester

~ ACTION ITEMS

Health and Safety _

o KES will expand the role of its Safety Coordinator during the daily tailgate
safety msetings. This may include reviewing U previvus air monitoring
results, leading discussion of actions/conditions observed in recent past, etc.

o Doug Draia needs to give personnel that are new to the site the ACS facility
health and safety introduction/training.

e Reporters are not to-be allowed in the exclusion zone. Notify Pete Vagt or the

" designated Montgomery Watson persomel i reporiers ure ubserved at the
site, . g

e KES is to require that all delivery personnel e properly equipped with proper

- PPE.

General Site Update
¢ Montgomery Watson wxll provide a large site ruap in the trailer for reference.
e Monitoring Well W-1 is scheduled to be abandoned in accordance \utn state
regulations sterting may 14, 2001,

Weckly Construction Meeting - Mav §, 200t ACS NPL Site
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ORC® installation is scheduled to be completed by the middle of next week
(Week of May 7, 2001). _

The SWPPP and NOI are currently undergoing internal '\/iont gomery Watson
review. The NOI wil be aubxmtud to Sean Grady nest week (Week of May
7. 2001).

Drum Removal

ACS will tesi their emergency alert system on at 7:.00 AM on Monday, May 7,

2001,

¢

Montgomery Watson is archiving the drum samples in the Filier Press Room
of the GWTP. This room is cooler than the originally proposed locstion and
has its own secondary containment area. '

Production as of May 2, 2001:

- Intact drums overpacked-46

- Non-intact drums placed into roll-cff boxes: 333

- Drums sampied: 38

- Soil debris placed inte Fire Pond: 268 5 cubic yards.

‘KES anticipates to be completed with Area A by May 11, 2001 -

Look Ahead Schedule

Week of May 7, 2001 Complete installation of ORC®
May 13, 2001 — Weekly Construction Meeting
Mey 10, 2001 - Submit NOI for instailation of the Temporary Cover in thf:

Off-Site Area to Sean Grady

May 11, 2001 - KES anticipates being complete with Area A,
May 14, 2001 — Begin instaliation of erosion control measures for instaliation
of the Temporary Cover in the Off-Site Arca :

‘May 14, 2001 - Begin abandonment of Monkoring Well W-1

NEXT MEETING: Thursday, May 10, 2001 at 10:00 AM at ACS Construction Trailer.

Raa
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27758 Dietd Road
-Suite 300 _
Warrenviile, L 60555

Date: Tel: 630-836-8900
Fax: §30-836-8959
TO; Construction Meeting Minutes Distribution List Fax Number
X| Barbara Magel; Karaganis & White (312) 836-9083
X| Mark Travers; de maximis {630) 443-1942
X| Kevin Adler; U.S. EPA 312) 353-5541
X} Sean Grady; IDEM {317) 234-0428
X| Lamry Campbell; Black & Veatch {312) 346-4781
X Chad Gailey; Black & Veatch (312) 346-4781
X1 Mararet Mulkerrin; Black & Veaich (312) 346-4781
X| Todd Lewis; Montgomery Watson (630) 836-8959
X | Rob Adams; Montgomery Watson {630) 836-8959
X| _Tom Tinics; Montgomery Watson {219) 924-4561
X | _Joe Adams, Montgomery Watson (303) 410-4100
X| Matt Grostick; Montgomery Watson - {219) 924-4561
X | Doug Draia; ACS {219) 524-5298
X| Maureen Handler; Koester (812) 867-4478

From:

Peter Vagt

_The next meeting is scheduled for 10:00 AMon Thuxsday May 10, 2001 at

the construction trailer at the AC:s Site

4

F ollowin\g please find the action ite-ms from the April 26, 2001 and May 3, 2001 Construction Meetings.

If you would like a copy of these minutes or future rninutes sent via e-mail please let ug know.

if you do not receive all pages, or if there are any probiems with this transm;ss:o:“ wlease call (630 83&8900

. Number of pages, including cover: 5

Site Meetings Minutes
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MEETING

From~MONTGOUERY WATSON . 16308368059 . T-iz8  P.002/003

ACTION ITEMS FROM
WEEKLY CONSTRUCTION MEETING - MAY 10, 2001
AMERICAL CHEMICAL SERVICES NPL SITE

DATE: May 10, 2001

'MEETING TIME: 10:00 AM

MEETING LOCATION: Site Trailer, ACS NFL Site

ATTENDEES:

Margarst Mulkerrin — Black & Veatch
Rotert Adams — Montgomery Watson
Matt Grostick — Montgomery Watson
Todd Lewis -~ Montgomery Watson

. Tom Tinics - Montgnmery Watson
Peter Vagr ~ Montgomery Watson
Doug Draia - ACS
Maureen Handler - Koester

. ~ ACTION ITEMS

Health and Safetv

.

Muy 10, 2001

A Site Health and Safety Audit was conducted by Mike Graqso of

-Montgomery Watson. The result was favorable repoit with only axinor

comments. The conynents have been addressed. _

Mat Grostick stated that air menitoring results are being pested daily.

The radiacion monitoring results were discussed as well as discussion
regarding proposing w0 discontinue the radiation monitaring after a few days
of monitoring at Area B.  The attendees agreed not 1o propose to discontinue
radiation monitoring at this gime. - o
Tom Tinies stated that a reporter entered the ACS Facility property through
the ACS gate on Friday, May 4, 2001. The reporter was denied access 1o the
area surrounding dium removal because she did not have proper documented
permission rom U.S. EPA and escortsd off site.

Montgornery Watson will begm keeping the Site access gaie closed ami past
IO trespassing $igns. -

Montgomery Watson wili compile the air mouitoring results Througa Mey 11,

2001 and transmit them to Kevin Adler of the U.S. BPA.

Margaret Mulkerrin noted that it appeared exclusion zone entry by truck
drivers or other support persennel occurred without clearing the areas for
reduced PPE. . Mopigomery Watson committed 10 scrutinize access to the

. exclusion zope more thotoughly.

r--

May 14,2001 - ACE NPL Sipe
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. " Drum Removal Update '
_ ¢ Production totals as of end of day May 9, 2001

Intact drums overpacked: 128
Noz-intact drums placed into mll-off boxes: 737
"Drums sampled: 98
Samples analyzed. 79
* Soil placed ino firepond: 1,016 cubic yards
KES anvicipates 10 have Area A will be backfilled by \/Ionday May 14, 2001;

begin to reconfigure exclusion zone on May 14, 2001; and begin Area B by
May 15 or 16, 2001.

KES has began pre-segregating drums based on. 'lhe similarity contents as
determined by the HAZCAT analysis results.

ACS, Montgomery Watson, and KES personnel will coordinate identification

and applicable jacketing of power/communication cables located above Area
B. : ' '

General Site Update

Abandonment of ATMW-4D is complete
Installation of replacement well MW-35 is complete

- ORC® Instaliation was completed May 9, 2001 at 10:00 AM

The Stormawater Pellution Prevention Plan (SWPPP) is complete and will be
mamta.med on site. The Notice of Intent was aubrnned to IDEM

Look Ahead Schedule

May 11, 2001 ~ KES anunpates excavation complets’ with drum removal |
Area A,

May 14, 2001 ~ Beam abandonment of Momtormg Well W.1

Week of May 14, 2001 - Order oxidizer for Off-Site ISVE system

May 17, 2001 - Begin installation of erosior control measures for installation
of the Temporary Cover in the Off-Site Area

NEXT MEETING: Thursday, May 17, 2001 at 10:00 AM at ACS Construction Traiier.

RAAPIVITAL/RAA .
1320910601 ACS\I202 MWA PM60102022031. doc
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@ MONTGOMERY WATSON

'14-May-01

Date: ’

27755 Dichl Road
Suite 300

Warranvilie, IL 50555

Tel: 630-836-8000
Fax: 630-336-8959

From:
Following please find the action items from the May 10, 2001 Construction Meeting.

The next meeting is scheduled for 10:00 AM on Thursday, May 17, 200 1 at

TO: Construction Meeting Minutes Distribution List

Kevin Adler; U.S. EPA

Sean Grady; [IDEM

- Fax Number

(312) 353-5541

Barbara Magel, Karaganis & White

(317) 234-0423%

Mark Travers; de maximis

(312) 836-9033

Margaret Mulkerrin; Black & Vcat_ch

(630} 443-1942

ChEcTGai]ey; Black & Veatch

(312) 346-4781

Todd Lewis; Montgomery Watson

(312) 346-4781 -

Rob Adams; Montgomery Watson

. (630) 836-8955

Tom Tinics; Montgomery Watson

(630) £36-5659

Joe Adams; Montgomery Watson

(219) 524-4561

Matt Grostick; Montgomery Watson

(303) 410-4100

Tom Froman; ACS

(404) 236-7405

>l ><[ < <] <] o< | < >t o] ><f <] >< | 3¢

 Maureen Handler; Koester

(219}924-5298

(812) 867-4478

Peter Vagt

the construction trailer at the ACS Site

If you would like a copy of these minutes or.f‘umrc minutes sent via e-mail please let us know.

f vou do not receive all pagas, or if there are any problems with this transmission, piease call (630) B36-8900
. Number of pages, including cover: 3 '

Site Meetings Minutes
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| MINUES FFROM
WEEKLY CONSTRUCTION MEETING - MAY 17, 2001
AMERICAL CHEMICAL SERVICES NPL SITE

MEETING DATE: May 17, 2001

MEETING TIME: 10:00 AM o -

- MEETING LOCATION: Size Trailer, ACS NPL Site

ATTENDEES:

- Margaret Mulkerrin — Black & Veatch
Robert Adams - Montgomery Watson
Matt Grosrick — Montgomery Watgon
Todd Lewis ~ Montgomery Watson
Tom Tinics - Montgomery Watson
Peter Vagt — Montgomery Watsor -

Joe Willich — Montgomery Watson

Doug

Draia - ACS

Maureen Handler — Isoester. ( KES )
Ken Field - Midwest Env:ron_mental (MED

ACTION ITEMS

Health and Safety

ACS has begun air momtorma m their building loc azed admcem to Area B of -
the drum removal. Doug Draia reported that they have had no detections in
the building,

- Matt Grostick distributed the Health and Safety Plan revmon for the Drum

Removal, This revision allows for change of Saranex® PPE body saits to
Ty\ ¢k® PPE body suits.

KES has noticed ACS employees watching the drun removal activities at
close proximity (but not in the exclusion zone or contaminant reduction
zone.). If KES operators notice people entering outer caution tape, they will
stop work and activate horn until the non-suthorized people have left the area.-
A Kick-off Health and Safery meeting was conducted with MEI (the
subcontractor performing the temporary cover construction and spouls pile
consolidation). The meeting was u)nducted May 17, 2001 and included:
respirator fit testing.

Daily air monitoring results for the Off-Site Tempmary Cover work will be,
posted daily in the same location as the air nwnitoring logs from the drum
remmoval .

"Weekly Construction Meeting . Mév 22 2001 : ] ACS NPL Siee

Page 1
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MRC_. al Update

Production totals as of end of day May 6, 2001

e Intact drums overpacked: 137

o Non-intact drums placed into roll-off boxes: 1, 022

o Drums sampled: 137

o - Samples analyzed: 137 (flash point snil needs o be done for 15 mmples)
¢ Soil placed into avea previously used as a firepond: 1514.5 cubic yards
The last drums in Area A were removed May 11, 2001, KES still needs to
reconsuct the road that bisecied Area A.

Utilities (water, electrical, and communication) i in Area B have been 10uated

- marked, and locked-out, as appropriate.

KES will not work Ma.y 25, 2001 through May 29, 2001 due to Memorial Day

‘Weekend.

Off- Sxte Area Temporary Cover

Field activities began today (May 17, 2001) for the erosion control measures
associated with the Off-Site Area Temporary Cover. Prior to work, a Health
and Safety Kick-off Meeting was conducted and respirator fit testing was
performed for the subcontractors for the temporary cover work.

MEI (subcontractor) snticipates completing the sedimentation basin by next. -
weekend (May 23, 2001). '

Hay bales will be used for erosion control watil the silt fencing arrives.
Montgomery Watson will propose abaudoning the piezometers located just
outside of the Off-Site Area and deinclishing the piezometers located within

- the barrier wall. The piezomerers will be replaced after construction of the

temporary cover is complete, -

ueneml Site Update

~ Abandonment of W-1 was completed oun Monday, May 14, 2001.
Installation of replacement well MW-35 is complete.

Look Ahead Schedule

Week of May 21, 2001 - continue drum removal in Area B, contite Off-Site

- Area material consolidaticn and temporary cover work, and order thelmal

oxidizer for OFCA and K-P Area ISVE system
May 25, 2001 — Anticipated completion date for the sedimentation basin for.
the Off-Site Area cover work.

NEXT MEETING: Thursday, May 24, 2001 at 10:00 AM ar ACS Construction Traiier.

{

RAAPIV
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@ MONTGOMERY WATSON 27755 Diehl Roae
: ' - ‘ © - Suite 300

: o Warrenville, L 60555
Date: - 22-May-01 o ‘Tel: 630-836.8900

Fax: 630-836-8959

TO: Construction Meeting Minutes Distribution List . Fax Number
X| Kevin Adler; U.S. EPA (312) 353-5341
X! Sean Grady; IDEM (317) 234-0428
X| Barbara Magel, Karaganis & White - {312) 836-9085
X| Mark Travers; de maximis (630) 443-1942
X| Margaret Mulkerrin; Black & Veatch '_ ' ' (312) 346-4781
X1 Larry Carppbell; Black & Veatch . (312) 346-4751
X Todd Lewis; Montgomery Watson (630) 836-8959
X1 Rob Adams; Montgomery Watson B (630) $36-8959
X| Tom Tinics; Montgomeéry Watson ' (219)924-4561
. X! Joe Adams; Montgomery Waison - {303) 410-4100
X| Matt Grostick; Montgomery Watson - (404) 236-7405
- ‘ X{ Tom Freman; ACS - (219) 924.5208
X| Maureen Handler: Koester - ' ' . (812) 867-4478
X1 Ken Field; Midwest Env;rcmmemal - (219) 924-4561

From: Peter (Vagt

Following p!ease find the action items from the May 17, 2001 Construction Meeting,

The next meeting is scheduled for 10.00 AM on Thursd.ﬁy Mav 24, 2001 at"
the construcuon trailer at the ACS Site

AIf you would like a copy of these minutes or future rainutes sent via &-mail please let us know.

|
1 If you do not receive all pages, or if there are any problems with this transmission, please call (350 836- 8400
r Numter of pages, mc;ludmg cover: 3

Site Meetings Minutes - ' 342501
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_ 'FOR MAY 24, 2001 MEETING
AMERICAL CHEMICAL SERVICES ‘\IPL SITE

1
i
|
1

: . WEEKLY CONST | UCTION MEETING MINUTES

MEETING DATE: May 24, 2001

MEETING TIME: 1:15AM |
MEETING LOCATION: ACS Sire - Sfte Traiier
. : I
ATTENDEES:
i
Robert Adatas — Mommmcr} Warron
Travis Klingforth - Monrgomery, Watson
Margaret Mulkernin — Black & Veauh
Matt Grostick - Monrgomery Watson
Steve Fielg — Midwest Environnjental
Perer Vagt - Montgomery Watsan
Maurzzn Handler — Koester Envirenmental
“Tom Tinics - Menrgomery Watson
Todd Lewis - Montgomery Wartsbn
: P

TOPICS: . o

|
‘ ' h.qw ' '

S »  Matt Grostick reviewed the Iliea’r.h and Sah,t\ activities for ihe Drum Removal which
was on-going: air momtonng, maintenance of the exclusion zone, wearing proper
personal protective eql‘nipmdu.t (PPE), etc. Koester Environmental Services (KES)
has added an interior exclusion fence around the excavation for additional protection
duning the Memorial Day wiekend. Radiation testing has been performed on all of
the overpacked drums and jall of the roil-oif bhins full of non-intuct drurns, “Jo
radiation was detectad. } -

o Tom Tinics reviewed the Health & Safety measures being implemented in the-
installation of the Off-Site Ternporary Cover. For the first two days of work, the
crew, run by Midwest Environmental, Inc. (MEI), wore level C PPE and conducted
regular air monitoring. - Al readings wers “non-detect.”” Therefore, MEI has
contirned the re- grad.ng woﬂk inlevel D PPE.

Muag_ B 1

* Production totals as of end of day May 23. 2001
Intast drums overpackcdu 245
Non-intact drums placcd%into roll-oif boxes: 1,449
Drums sampled: 2492 ; '
Sampies analyzed: 183 |
Soil placed into ﬁrcpond‘ 2,444 cubic yards

¢ Maureen Handler of KES rqported that as of yesterday all of the drums have been

. : removed from the ground, add al! of the drums have been sampled. Hazcat analysis
' contimes to be performed an,d will be done by carly next week., KES will remove the

* & & & O

Construstion Meeting Migutes i 7\/\'3129. 2001 - . ACS NPL SHE -
May 24, 2001 Meeting T Pagel
: . |
l
i
|
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' . remaining visually- comammfcd sox] and backfill and compdct the excavation.
‘ Demobilization will ocear bf next Friday or earlv in the folmwmw week.

Qit-Site Temporary Cover |
¢ Tom Tinics overviewed activities r‘:luted to’ the Otf-Sxf: Temporary Cowr The
retenticn pond has been excdvated and some rip-rap has already beea put in the place.
‘The remaining rip-rap will te installed next week. The five original manholes of the
~ extraction system. will be raised uext waek to the propo:sed final grade of thc
engineered cover. i '
The IDW drums and K-P Arga debris hus been re-located for capping.
¢ Spoils pile re!ocahon/consohdaucn and regrading to the sub base grades is schedule

to begin next week. i
s Survey controls for base gwdmg will be ser- Lp and c\ust;ng clay thickness will be:

measured.

}
i

i
Sumrary of Addidonal Activities in Past Two Weeks
' e The Groundwater Treatinent Plant is online and there is positive svidence 1hal
viable *‘bug populution” is u{ place,

e Todd Lewis has ordered the pxxdlzcr for the In-Sita Vapor E}cu‘acnon (IQVEJ work i m
the Off-Site Area. P
. -

' Lookmu Ahead to Next Two Weeks |
_ ¢ The dvum removal is amc?arad to be completec and KES demiobilized by Pnday,\_
. - June 1, 2001 or early in the pdcwmg week.

» Construction of Off-Site Termporary Cover will continue.,
e The Draft RFB for ISVE wcps will be completed.

NEXT MEETING: o
: © Thursday, May 31,2001 at }0:00 AM at the ACS Site Trailer:

 Constrection Meeting Minutes . May29.2000 . ACS NEL Site
May 24, 2001 Meeting . Page 2
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@ MONTGOMERY WATSOM

f _ 27755 Dieh! Road

_ 5 _ Suite 300

i Warrenviile, IL 60355
Date: - 29-May-01 o ' : Tel: 630-336-8900

i _ _ Fax: 6£30-836-8052

TQ; Construction Meeting Minutes Distribution List ' Fax Number
{X] Kevin Adler; U.S. EPA n | - (312) 353-5541
X | Sean Grady; IDEM S T (317)234-0428
X| Barbara Magel, Karaganis &Whue : (312 836-9083
X | “Mark Travers; d¢ maximis | (630) 443-1042
X! Margaret Mulkerrin; Black & Veaich (312) 346-4781
X} Larry Campbell; Black & Veatch | ' o {312) 346-478!
X] Todd Lewis; Monigomery Watson - . S (630) 836-8939
X{ Rob Adams; Montgomery Watsor ' (63Q) 836-8959
I X1 Tom Tinics; Montgomery Watson : : (219) 924-4561
X | -Joe Adams; Montgomery Watson | _ x (303) 410-4100
1X] Matt Grostick; Montgomery Watspn (404) 236-7403
‘ X| Tom Froman; ACS g (219) 924-5298
\ X| Maureen Handler; Koester ‘ : (812) 867-4478
' X1 XKen Field; Midwest Environmental : - (219) 924-4561
From: ‘Peter Vagt o

Following please find the action items from Lhét May 24, 2001 Construction Meeung.

The next meeting is scheduled for 10:00 AM 0{1 Thursday, May 31, 2001 at
" the construction trailer at the ACS Site '

1
| | e
If you would like a copy of these minutes or future minutes sent via e-mail please let us know.

|
|
|

i you do not receive all pages, or if there are anj/ prob:em. wrth th:s transmission, please call (630) 836-8900
Numvper cf pages, including cover: 3

Mcctmgs Minutes : ' © 500
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‘WEEKLY CO"\I&'!TRUCTIOV MEETING MINUTES
MAY 31, 2001 MEETING
AMERICAN C'hEMl(‘ AL SERVICE, NPL SITE

MEETING DATE: May 31, 2001
,MEETENG TIME: 10:00 AM

‘VIEETIN“ LOCATION ACS Si 5.; - Site Truiler
ATTENDFES |

Matt Grostick - Mour gomery | rw atsen {M'W)

Margaret Mulkerrin - Black & Vearch

Mark Travers - de maxiris

Alex Ellwood ~ MW '

Todd Lewis - MW '

Maureen Handler — ROcstél’ Emu or.mental Services (KES)
Jack Field - KES :

Peter Vagt - MW

Rob Adarns - MW : .

Ken Field — Midwest Envivompmentai inc, (MEID).

Steve Field - MEI = - '

Chris Daly - MW

Tom Tinics - MW

TOPICS:

1. Health and Safety

Drum Removal; Air monitoring logs continue to be posted daily. The intrusive
activities are complere, so the ¢rgw has downgradcd from Level B personal protective
equipmient (PPE) to Level D. Th¢ one exception is in the event of wet decontamination
activites, in which case splashgua; ds will be used. Daily tailgate safery meetings are stiil
being condncted at 7 am and will conrinue until the drim removal tield work is complete.

The exclusion zone tencing if in the process of being removed. however an exclusion
zone will be muintained around the concrete dram-staging pad. ) the tarps need w be
removed from the roll-off boxes, ltvel B PPE may be required, but will be handled on a
case-by-case basis. '

The high-visibiliry tapz whu.qh marked the ele«.’ncal lines near the excavaton area B
will be removed by Monday, Jung 4, 2001.  After the canticn rape has been removed, the
lines will be re-cnergized. |

l

Off Site Temporary Cover: [Regular air mmuc)rmg, continues to be conducted each

- work day, *\artlcul_ﬂy in the cabs lof all vehicles and equipment. Midwest Environmental

Inc. {MEL) provides daily air monjtoring logs. No sustained elevated readings have been
recorded.  Oeccasional peaks of l%l--s part: per million (ppm) have héen recorded. Thej

Construction Mesting Minutes - !Mav 31, 2003 Meeniaz : ACS NPIL Siw;\_

June 5, 2001 \ { Page 1
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volatile organic compound (VOC) pile is giving off odor. PID readings have been about 10
ppm downwind. Therefore, workeys remain upwind. The areas will be covered with the
clay that was temperarily r'*mo\/ed( as soon as practical. Once spoil piles are moved

‘create the final grade for the Off—que Area, air rnomru"!ng will be discontinued.

2. Drum R_emoval Update }
' | _

Production terals as of the end of day May 30, 2001:

e Intacr drums overpacked: 249
Non-intact drums plac..d into roll-off boxes: 1,449 :
Drums sampled: 249 , )
Samples analyzed: 249 '
Sail placed into firEpopd; 2,496 cubic yards

e & o 9
.

Two samples will be prepared on May 31, 2001 and sent 10 the lab for PCB analysis.
Three samples of chlorinated paraffins will be composired and sent to the lab for analysis.
Prior to Mav 31, 2001, no samples had been sent off (o the lab for analysis. .

reatly, Koester Env:romnmtul Services (KES) is decontaminating rheir equipment:

and prcpmng to demobilize Thev' expect o be off site by Friday, June 1, 2001, The KES . |

rrailer will remain on site tor a rew more weeks as KES has already paid for wts use. The
four-ounce Hazcat sample jars wller.md and analyzed by KES will be stered o the
groundwater reatment plant next to the samples aiready collecred by MW,
The Geiger counter, which was used to confinm that no radiaiion was present in thc'
excavated drums, was sent back to the rental company Last Thursday.
l

3. Off-Site Area Temporary Co*yer

The retention pond basin hasibeen excavated, and 1s currently about 70 percent lined
with stope. All IDW drums have been sheared -and buried in & ravine pear the upper
aquifer spoils piles. The spoils fpiles_ are currently being leveled our over the buried
material. ;

The locaticn of the swale leading to the retention pond has been determined, howcver '
construction can’t continue currently due.to wet conditions. To date, over 2,000 feet of silt
fencing has been installed along the west side of the Site to prevent Erosion.

The planned access gate 10 the ISVE blower shed has been changed from the north
gate to the south gate. The south gate will provide a shorter path with a greater elevation.
All munholes except Manhole 17 have been raised w the elevarion of the final grade.

For the remainder of the week, MEI will continue w re-grade and cut swales into the
west side of the site 1o establish a:clear drainage path. Rough gradmg should be fm):,h&f'
by the middle of next week, weather permitung. .

Approximately twelve garbgge bags of used PPE and 11119CP]1~LILEUub qu.c.at waste,

.(pipettes, test tubes, etc.) wiill be handled as Investigadon-Derived Waste (IDW),

B

i

Construstion Meeting Minutes
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_ . 4. Summary of Past Two ‘Weeks%
Groundwater Treatment Plant: On Friday, May 25 it was observed that somie piping
within between the equalization tapk and the Lamella Clarifier was getting fouled. MW
will collect a sample 1o determine the cause of fouling.
Extraction wells 11 and 20 were ‘offline on May 31, 2001. MW continues sutﬁuwm
eXIraction raes 10 maintain the watgr level inside the barrier wall of the on-site area.

Soil Vapor Exuaction (SVE; Svstem: MW has ordered Oxidizer 1. MW 13 still
working on ordering a blower. A »mrc meeiing is bLthuléd for June 12, 2001 to address

general issues regarding the SVE system,

A drill rig may conduct test bonnga next week on site tc determine the most effective
method for installing the SVE wellp The Request for Proposal will be sent out next week
tfor SVE well installation. |
5. Looking Ahead to Next Two ‘#’Veeks

- 1
Drum Removal: KES will complete demobilization.

Off-Site Tﬂmmrar, Cap: Ro,ug}1 grading will be. completed by next week, weather

o ‘permitting. Area Survey will survey in final grades of the interim levels. The temporary

‘ clay cap will be istalled, and the|elecirical systems will be instalied for all off-site area
- wells, o - — '

SVE System The Request tor Proposal will be sent out.

o

6. Next Weekly Constructxon \/Ieeung
| _
The next meeving is sc‘neduled tor Thursday. June 7, 200}
|
!
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: @ MONTGOMERY WATSON = | ' 27755 Diehl Road.
' f . Suie 300
- _ , - Warranville, IL 60553
Date: 5-fun-01 P : Tel: 630-836-8000

Fax: €30-836-§939

TO: Construction Meeting Minutes Distribution List - Fax Number
X | Kevin Adler; U.S. EPA ! ' : (312)353-554
X| Sean Grady;IDEM =~ ’: (317) 234-0428
X| Barbara Magel; Karaganis & White (312) 836-9083
X| Mark Travers; de maximis T . (630) 443-1942
X| _Margaret Mulkertin; Black & Vedtch C L {312)346-4781
X | Larry Campbell; Black & Veatch : ' B (312 346-4781
X! Todd Lewis; Montgomery Watson - (530) 836-8959
X| Rob Adams; Montgomery Watson ' . (630) 836-895%
X{ Tom Tinics; Montgomery Watson - . (219) 924456
' : X| Joe Adams; Montgomery Watson! T (303 310-4100
X| Mau Grostick; Montgomery Wats.on : _ ‘ (404) 236-74035
. . X| _Tom Froman; ACS T (219) 9245298
N X| Mavreen Handler; Xcester R (812) 867-4478
X Ken Field; Midwest Envnonmental (215} 924-4561
|.

From: Peter Vagt

Following piéasc fiﬁd the action itrems from t'nie "May 31, 2001 Consuucﬁon Meeting.

The next meeting is sphedu}ed for 10:00 AM qm “Thurs day, June 7 , 2001 at
the construction tmler at the ACS Site

If you would like a copy of these minutes or fjiture minutes sent via e-mail please let us kmow. -

|
i

if you do not raceive all pages, or if thare are a'ny problems with this transmission, please call (830! 836- 8900
Number of pages lnoludmg cover 4
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WEEKLY CONS TR{IC TION MEETING MINUT hS
' FOR JUN E 7, 2001 MEETING
AMERILAL CHEMICAL SERV ICEb NPL SITE

| | |
MEETING DATE: June 7, 2001 ]
MEETING TIME: 10:00 AM :

MEETING LOCATION: ACS Site - s-";e Trailer

ATTENDFE:«» | ,i

, _
Peter Vagt - Momgc"m**y W mon (‘VIV»
Todd Lewis - MW i
Margarst Mulkerrin - Black & V #:at
Tom Tinics « MW l

Lee Orosz - MW _ :

"TOPICS

_ (
Health apd Safety [
0;]’ Site Temporary Cover: Air momtormg will courinue until a]l Gif-Site spoils piles are
coversd with clay. . :
]

Drim Remova\ Update - |

- Demobilizution of Knesrer Enw’r)gnr}:enzal Services (KES): ¥ES dzmobilized on Friday,
Yope 1, 2001, They re-mobilized on Junz 6, 2001 to collect sarnpies and perform Hazeat -
analyses opn the drirs removed in 1997 during the installaiion of the watsr hine 1o the,
groundwater treatment plant gGV,’TP) The leS trailer will remain on site for a few
more waeks, 1 _ \

Disposal plans: The \'werphcked druoms and roll-off bins will be sent off site for disposal Lores
as s0on as disposal plaus ars. ﬁx.qlzzed Torn Tinics of MW currenrly conducts twe daily 7/-147
“inspections of the overpacked drpms and roll-off bins and records h.s observations. To Jl® ?
date, no problerns have been noted, : :
|

Off-Site Temparary Covq
. i

Current efforts: The awival of ¢jay and continued grading of the site was delayed about g

week due to inclement weather. Grading began on fune 7, 2001 and clay placement:

began on June 8, 2001, I : ' '

One to two week look ahead w*hgdu!e for Off-Site Temporary Cover: Area Survey will
be sunnywng the Off-Site Area during the week of June i1, 2001 in order to document -
the e:usung clay thickness. Thf.r additional clay will be lc.\lﬂ as needed to commplete the.
lmvl'lﬂ\’ OV"I .

. Consrrucrion Meeting Minutes . une 7. 2001 Mesdng ' ACS NPL Site

June 12, 2001 . Page 1
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Locking Abhead to Next Two Waeks ,

i2:48pm From-MONTGOMERY WATSON . 15368.383%9 T-678  P.082/003  F=i7i
i
- |
.. xca\'anim ofPCB-impactf:d Soil in Wec!knds » : ' .

Th= excavation of PC‘B-xmpacted,sml in the wetland area is scheduled for Jualy 2001.
Prior to the excavation work, the wetland area will be parually dewatered through
increased use of the Perimeter G: bundw..ter Collection Svstem (PGCS). Also, cfﬂuem
from the GWTP will be d:schug:;d south of the ratlroad wacks instead of into the
werlands. - , j : :

- A planning meeting is schedulzd ifor June 12, 2001 ar the site with the catalytic oxidizer -
unit vendor. Montgomery Watsop plans 1o solicit quotes fromboth auger and bucket rigs
for installing the ISVE wells in tﬁr‘: Off-Sits Area. Work will begin in the Kapica Pazney
area with an suger rig and will u;mmon to a bucket rig if needed. The mstaliation of the
ISVE wells is dependent upon th@ completion of the interim cap. ‘

Summary of Past Two Weeks ; | B y
Summary of GWTF operaticr: Pumping from the firepond has been discontinued with
the completion of the drum excayation. Carrently, extraction wells EW-10, EW-11, and
EW-20, snd the PGCS are being '(pumpcd iito the GWTP.

| .
The construction of Off-Site Tedxpomrv Cover wil} continue.

The Long-Term Groundwater Mpmtormg Tune 2001 sampling . round is scheduled for
week of June 18. It will include g full round of water lavels and collection of indication
parameters from all Monitering Network wells. Also, we will ccnduo.t the third round of

sampling of the ORC” South Ar?a Filot Study weils.

Contract Dewatering Systems (CDS) wﬂ_\ refurm in June to complete the installation of
the Barrier Wall Extraction Sysiém by finishing the cleanout for EW-20.
| :

Next Weekly Construction Meeting
» Thursday, Jupe 14, 2001

|
|
|
i
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Date:

12-Jun-01

27755 Diehl Roed
Suite 300

Warrenwille 1. ANS55

Tel: €30-336-3300

Fay: 630.826-8050

TO: Construction Meeting I\’Iinutes"Distributiun List

_Kevin Adier; U.S. EPA ?

Fax Number
(312) 353-5541

Sean Grady:; INFM ;

Barbare Magel; Karaganis & White

(317)234-0428

(312) 836-0083

Mark ‘lravers; de maximis !

Margarst Mulkerrin; Black & Vcatch

(630) 443 1942

Larry Ca.mpbell Black & Veatch

(312) 346-4781

Todd Lewis: Montgomery Watson

(312) 346-47¢81

Rob Adams; Montgomery Watson

(630) S2€-8955

Tom Tinics; Montgomery Watson.

(630)-836-8959

Joe Adams; Montgomery Watson !

(2195 924-456 1

Mart Grostick; Monrgomery Wats on

(303) 410-410C

><><><><><]><I><><_><'I><><><]

(404) 236-7405

Tom Froman; ACS

Maureen Handler: Koester

{219) 924-5298

Ken F.eld Midwest Envuonmental

(812) 867-4478

From:

' Fdllo»\-ing piease find the minutes from the Tume 7, 2001 Construction Meeting.

- The next meeting is scheduled for 10:00 AM qn Thursday, J

X
<1

!

(219) 924-4561

 Peter Vagt

the construction trailer at the ACS Site.

?
une i4, 2001 at

If you would like a copy of these minutes or fyture minutes sent via e~mai! please let us know.

If you do not receive ail pages, or if there are any problems with 1is raismissiun, please call (630) 836-8900

‘ Number ¢f pages, including cover; 3

Site Vieetiags Minutor
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MEETING TIME: 10:00 AM

F_ram-MONTGGMER‘( WATSON : . 16308358850 T-7T76  P.002/003

WEEKLY CONSTRI?UC.TION' MEETING MINUTES
FOR JUNE i4, 2001 MEETING
AMERICAL CHEMILAL SERVICES NPL SITE

MEETING DATE: Junz 14, 2001 '

| MEETING LOCATION: ACS Site — Site Trailer'. |

ATTENDEES:

TOPICS |

Off-Site Té rary Cover : l

\
1

Margaret Mulkerrin — Black & Veawch

Torm Tinics ~ Mostgomery Watson

Robert Adams — Montgomery Watson

Margaret Muikerrin - Black & Veatch
. | )

l
N
cover matenial recently placed 1o cover regraded spoils piles. The southera portion of the

Oftf-Site Area has been surveved to establish base grades for the Temporary Cover, and
the northern portion will be survpyed upon cot 'nplenon of the compacting activities.

Current efforrs: Montgomery \‘\;rson is currently comp.n.nng the existing clay 3nd the

~ Temporary Cover activities to date have not damaged the pirzometers in the Off-Site

- testing laboratory wilt be brougﬂt on site to test the existing clay in the Off-Site Area for,

Area. Howaver, if piczomeaters ure damaged during completion of the Temporury Cover

activities, the damaged pxezomcicn will be replaced.
l .
One to two week look ahead schedule for Off-Site Temporary Covér: A geotechmcal

suitability to be used for the Te:q\porary Cover. The geotechnical testing will be

conducted in June 15 and 18, 2001. Potential subcontractors for placing the clay for the. .

additional cover material for the| Off-Site Temporary Cover will be evaluated upon

‘completion of the geotechnical testing of the existing matarial. Thc survey and cla ¥

placement will begin upon scle\.pon of the subcontractor.

: _Excavauon of PCB-impacted Soil in W-ilands

: ( . } :
The excavation of PCB-impacted soil in the wetiand area is scheduled for the end July
2001. The effluent of the GWTP will be re-directed to discharge to the south of the

railroad tracks to assist in lowering the water level in the wetlands. The effluent will be

re-directed starting the week of 18 June 2001.
. ] ’

In Sims Vapor Extraction Systemn (ISVE]I — Off-Site Area
. |

: | :
A meeting was conducted on Juhe 12, 2001 at the site with the thermal oxadizer unit
vendor to discuss final techmca]} and conlractual details for the upit. Montgomery
'Warson is currentdly developing i Request for Bid (Rr-B) package for potential

F-3t8

—

~ June 19,2001 - : Page ]

Constrcion Meeting Mipufes ' lune 14, 200} Meetng : ACS NPL Site
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spbcontractors for installing the ISVE wells, The RFB will be subrmitted to potential,

bidders on June 15, 2001.

|
Summary of Past Two Wecks ‘ |

Looking Ahead to Next Two Weeks

- completed.

Summary of GWTF operativn: CE:menﬂ y. extraction wells EW-10, EW-11, and EW.ZQ,
the Fire Pond, and the PGCS are'bring pumped into the GWTP.
i ) .

i

N
)
i
|
i
i

: _ : | _ '
The construction of Off-Site Temjporary Cover wiil contitne.

The Long-Tarm Groundwater Mhnito:iﬁg June 2001 sampling round is scheduled for

week of June 18. Tt will include ja foll rourd of water levels und collection of indicaror
parameters from all meaitoring nerwork wells. The third round of sampling of the ORC®
South Area Piiot Study weils wil}! also be conducied after the regular monitoring is

]

Conrract Dewsterbig Svstems (CT‘DS.}' will return in June 1o complete the installstion of
the Barrier Wall Exuaction System by finishing the cleanout for EW-20.

. RAAFIV/RAA :
120060} ACS\0202 MWA PMME0151024036.d0c

?
¢ Thursday. June 21, 2001 ,
|

i
|
|

|
l
l
!
|
|
}
|
{
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|
|
i
i
i
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37753 Dishl Read
Suite 300
_ ' . . , Warrenville, I 60533
Date: 19-Jun-01 j Tel: 633-836-890C
. ' Fax: 630-836-895¢

@ MONTGOMERY WATSON

i

TO: Construction Meeting Minutes Distribution List - Fax Number
[X] Kevin Adler; U.S. EPA o (312) 353-5541
X| Sean Grady; IDEM S (317) 234-0428
X | Barbara Magel; Karaganis & White ' ' (312) 836-9083
1 X] Mark Travers; de maximis | ' (630) 443-1942
X| Margaret Mulkerrin; Black & Veajch . -~ (312) 346-4781
X| Larry Campbell; Black & Veatch | ' ' {312) 246-4781
X | Todd Lewis;, Montgomery Watson : - (630) £36-2959
X| Rob Adams; Montgomery Watson ~ (630) 836-893%
X | Tom Tinics; Monigomery Waison! - - | (219)924-4561
X| Joe Adams; Montgomery Watson | (3033 410-4100
@ - ’ '
o
i
{
|

|
|

From:- Peter Vagt

Following please find the minutes from the J u:’Pe 14, 2001 Consiruction Meeting.

The next meeting is scheduled for 10:00 AM c‘n Thursday, June 21, 2001 ar
the construction trailer at the ACS Site. :

If you would like a copy of these minutes or future minutes sent via e-mail please ler us know.

|
L
!
i

'
|
'

| If you do not receive all pages, orif there are any problems with this transmission, please call (630) 836-8200.
' Nurmber of pages, including cover 3 - : ' :

\
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" ATTENDEES:

10:3Tam Erom=MONTGOMERY WATSON
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-
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16308368958 T-885  P.002/003  F-482

WEEKLY CONSTRUCTION MEETING MINUTES |
FOR JUNE 21, 2001 MEETING - P
AMERICAL CHEMICAL SERVICES NPL SITE

MEETING DATE: June 21, 2001

MEETING TIME: 10:00 AM

. 1
1
N !
| .
;
i !

MEETING LOCATION: ACS Site - Shte Trailer

Tom Tinics - MWH

Chris Daly - MWH

Robeart Adams - MWH

Travis Klingtorth - MWH
Stela Williams - MWH
Margaret Mulkerrin — Black &

TOPICS

Health & Safery

e

eatch

Tom Tinics stated that there werg no hzalth and safety incidences during the past week

|
Curreni ¢fforts: Rough grading i
complete final prading including

Off-Site Temporary Cover

complete. MWH is currently developing 1‘m RFB 1o
cutting the swales and for procurement and placement of

the cover material. The szdimentation pond is working and retaining sediment from storm

water run-off.

One 10 two week look ahead sché
equipment will be brought on sitd

dule for Off-Site Temporary Cover: Geotschrical testing -
: to test the material placed over the spoils piles. The

-geotechnical laboratory will perform testing ia accordance with the ASTM standards
specified by MWH. The geotechnical testing will be conducted on June 26,:2001. Final
grading and cover material placement will begin upon selection of a borrow source und
earth-moving subcontracter. This work is anticipated to begin in mid-July. MWH is
planning te develop a table/figure that identities the piezometers that are intac?, damaged,

and lost.

Excavation of PCB-impacted Soil in Weilands _ |

The excavaticn of PCB-impactcd s0il in the wetland area is scheduled for the end of July

2001. The effluent piping of the

GWTP was been redirected to south of the Juilroad tracks.

MWH plauas to begin discharge to this location at noon on June 22, 2001. Rebert Adams
requested that Black & Veatch ngtify MWH prior to this time of any sampling requests that.

the U.S. EPA has for the effluent

of the redirected outfall. Ir was noted that gonditions

have not become dry, as is cornmon in July. We will be watching the weathér and
proposing short-term postponcmeInt of the sediment removal if the conditions stuy wet into'.

the beginning of July.

Construction Meeting Minutes Jupe 21. 2001 Meaeting . _ACS NFL Site
June 26, 2001 i Pagel

|
1

|
|
|
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Next Weeklx Construction Meecmg

RAAPIV/RAA .

10:37am

—

In Situ Vapor Extraction System (ISVE) = Off-Site Area ' |

From=MONTGOMERY WATSON 16308368850 T-836  P.003/003 F-4EZ

The thermal oxidizer has been ordered and is anticipated to be on site ut the lend of August
or early September. There is a site walk on June 26, 2001 for bidders who gre bidding to
install the ISVE wells. Lo

Groundwater Moanitoring ! i

: | l
At the end of June 20, 2001 all of the water levels have been collected and 22 wells have
been sampled. The remaining 22 wells will be sampled the ramainder of the week of June

18.2001. Sarnpling of the ORC |wells will be conducted on june 26, 2001.
| i

Summary of Past Two Weeks : l‘ ‘

Summary of GWTP operation: Chrreml ¥, eXtraction wells EW-10, EW-11, and EW-20, the
Fire Pond, and the PGCS are being pumped into the GWTP, EW-17 und EW-i8 will be
brought on line in the next few weeks. _ |

!
i

Drum Removal: The ACS tacxhty has begun to conduct the weekend i msPecmons of the
drums and roll-off boxes from thg drumremoval. ACS will use their normal inspection
forms for documentation and send & copy of MWH.

i ,
Looking Ahead to Next Two Weeks I _ l

The constructioh of Off-Site Tcrrrporary Cover will continue.
Sampling of the ORC wells will lLe conducted on June 26, 200].

A pre-bid meetmg will be condthed on the site op June 26 at 10:00 AM for mstallatxon of
the ISVE wells. . [
|

Contract Dewatering S)’stems (CPS) will retarn in June to complere the installatien of the
Barrier Wall Extraction System by finishing the cleanout for EW-20. !

Kevin Adler. Sean Grady, Larry Campbell, Todd Lewis and Peter Vagt et on site during
the ISVE Well Construction Site walk on Tuesday, June 26, 2001. After that discussion, it

was agreed that the standing Thuﬁsday On-Site Construction meeting will be. cnm.el]ed for
this week (Juns 28). | C ,
| :

it was also noted that the tollowuiv Thursday falls on July 5™, following the nanonal
holiday, and suggested that it m:ght be reasonable to cancel that On-Site Coq;trucnon
mecnng if there is a low leve] of 4 3¢ tivity during the first week in July. MWH will call each
participant in the weekly construction meetings on July 2 or 3 to either schedule or
postpone the standing meeting fot July 5“‘

!
* To be determined , . _ ’
: |

712090601 ACSN202 MWA PM\S0102024037. doc | oo

_ ! : ! :
Copstruction Meetinyr Minutes Jure 21. 2001 Mesring i _ACS NPL Site

June 26, 2001 " Page2’
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@ MONTGOMERY WATSON S | 27755 Diehl Road
' : Suite 300
: ' | Warrenville, T, 60555
Date: 27-Jun-01 - Tel: 630-836-8900
. _ -  Fax: 630-836-8959
TO: Construction Meeting Minutes Distribution List ' Fax Number
X| Kevin Adler; U.S. EPA ' '(312) 353-5541
X| Sean Grady; IDEM {317y 234-0428
X| Barbara Magel; Karaganis & Whue 1(312) 836-9083
X| Mark Travers; Environ - (312) 853-9025
X| Margaret Mulkerrin; Black & Vcatch : 1(312) 346-4781
X| Larry Campbell; Black & Veaich ((312) 3464781
X| Todd Lewis; Montgomery Watson _ .(630) 836-89359
X] Rob Adams; Montgomery Watson (630) 836-8959
X! Tom Tinics; Montgomery Watson 1(219) 924-4561
| X| _Joe Adams; Montgomery Waison 1(303) 410-4100
| P
|

From: Peter Vagt

Fol]oWing please find the minutes from the June 21, 2001 Constroction Meeting.

The date for the next rmeeting is yer to be determined. Appropriate participants will

. be natified when the meeting is schedvled | _ i
. | - |

z
If you would like a copy of these minutes or fufure minutes sent via e-mail please lot us know.

' i
i !

b
|
1

It you do not recaive all pages, or if there are any problems with this transmission, please cé.'l (630) 836-8900
Nurnber of pages, Inciuding cover: 3 j

i
!

Sile Mectings Minutes &0l
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OFCA SOIL VAPOR EXTRACTION (SVE) WELL INSTALLATION
AT

AMERICAN CHEMICAL SERVICES (ACS) NPL SITE

PREBID MEETING AGENDA

Date:  June 26, 2001 .
Time: 10:00 am f#//ym; /

Location: ACS Site - MWCI Site Trailer / % %{ﬁ/ﬁ -/

1) Site Introduction

 2) General Overview of Site Operation

- Origin of vapor stream to be collected by wells -/Z ) ’ # Srid
- Well interface with other parts of SVE system il J/ % s /é/'%’/”//
o5ttt vty
3) Site Location of Wells

- 2 Areas: Off-Site Contamment Area & Kaplca Pazrney Area M%// 7y /é" 57E )

Mobilization and access to the site

Staging and handling of materials . o0
PPE and safety requirements. : ?’* % v /2 } F

4) Review Installation of Wells  con be motiLiof
- Potential problems drilling through buried drums .
- Follow schedules on drawing for proper depth s NeCogd.
- Bore hole diameter: minimum size : - _
& - Be sure to maintain integrity of existing clay layer 4/( Wens - ¢ //? Loven.
" S > mu kM/ML//‘n} .
5) Materials of Construction prrent. b " % 2
'Proper backfill material, Bentonite layers : o
Well materlal screen size, proper cap on both ends 4 /17)044 / ///m‘ et 7[
T 6) Necessary documentation 6’”' ls MW // ,
\ Ll Bid documents Wigefor 7245 - J/ZM% é’-{/’h’ /y)7
W Mﬂk - Preconstruction Documentation
hele - Well Installation Log Sheets and daily reports. e,

(rovedityes.
< P Site Walk

- Construction Documentation Report

* min. 10" /é/‘m / atel- f’“ //‘ Pbjeds
bochole - oid ) " 9O

| N o e
Lastr [ s
doretere

8) Final discussion, questions

e

YLl B whn iy,
~ Y s ) Ehr ) Rt mem, sgpiarnd”

~ Ohsife HES m;g pre - s¥ert.
- 7}4///74'5 o

i
i .
R
]
|
i
|
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@ MONTGOMERY WATSON 27755 Diehl Road
Suite 300 _
_ . , Warrenville, IL. 60553
Date: = 3-Jul-0l Tel: 630-835-8000
' . Fax: 630-836-8959
TO: Construction Meeting Minutes [ﬁistribution List ' Fax Number
X| Kevin Adler; U.S. EPA (312) 353-5541
X| Sean Grady, IDEM f (317) 234-0428
X| Barbara Magel; Karaganis & thte . {312) 836-9083
X| Mark Travers; Environ (312) 853-9025
X] Margaret Mulkerrin; Black & Veatch (312) 346-4781
X| Larry Campbell; Black & Veatch ) (312) 346-4781
X| Todd Lewis; Montgomery Watson _ : ' (630) 836-8959
X| Rob Adams; Monigomery Watsor _ (630) 836-8959
X| Tom Tinics; Montgomery Watson . - {219)924-456}
|
il
|

From: . Peter Vagt

Just a reminder that the weekly construction meeting tentatively SLhEdllled for Thursday, July 5, 2001 has
been cancelled.
The next meeting is scheduled for 10:00 AM on Thursday, July 12, 2001 at
the construction trailer at the ACS Site.

If you would like a copy of these minutes or fdture minutes sent via e-mai] please let us know.

|

If you do not raceive all pages, or if there are any problems with this transmissian, please cali (630) 836-8900
Number of pages, including cover: 1 ' :

$ite Meetings Minutes 73/01
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WEEKLY CONSTRUCTION MEETING MINUTES
FOR JULY 12, 2001 MEETING
AMERICAN CHEMICAL SERVICES NPL SITE
MEETING DATE: July 12, 2001
MEETING TIME: 10:00 AM
'MEETING LOCATION: ACS Site |- Site Trailer
ATTENDEES: Larry Campbell, BVSPC
Lee Orosz, MWH '
Tom Tinics, MWH
Chris Daly, MWH | .
Todd Lewis, MWH:{via phone)
TOPICS
Health and Safety
-« Lee Orosz reviewed the Health & Safety issues within the last iwo weeks.
There has been minima] field activity at the site; therefore, there have been no
issues regarding health & Fﬂety. Air monitoring around the rolioffs/overpack
drums associated with thejdrum removal has been conducted twice daily. No
signs of tampering have| been noted and there have been no significant
detections. ' .
Summary of Past Two Weeks

¢ Conrract Dewatering has been scheduled for Monday, July 16 to excavate and
repair the cleanour of EW-20. They will be sent a memo ootliming site
specific health and safety procedures and will be notified to have 40-hour
training and medical itoring certificaies for all personnel available to
MWH prior to oommen_ci]ﬁg work. The work is scheduled to be completed by -
July 18. _ , ’

s Pre-bid site walks were conducted for the OFCA Interim Cap consiruction and
for ISVE well installation

+ The GWTP is online.

Off-Site Interim Cap -

+ Construction is anticipat¢d o begm on July 23 pending finalization of the
contract with Koester Enyironmental Services.

e All personnel involved with the construction of the cover who are not 40-hour
certified will be advisqd of hazardous conditions possible due 1w the
installation of the ISVE wells occurring at the same time. The construction of
the cap in the ISVE arpa (Engineered Cover) should be completed first.

Construction Meerng Minutes Juiy 17, 200)__ ACS NPL Site:
July 12, 2001 Meering Pape 1
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bover in areas beyond the Engineered Cover may

need to be completed concpurently with installation of the wells.

ISVE System Installation

¢ Fmalizarion of contract is
' the ISVE wells.

proceeding with Boart Longyear for instaliation of -

e Drilling will begin in eafly August. Start date tentatively scheduled for
August 8. -The final schegule will be determined after the contract has been

finalized.

‘o The Thermal Oxidizer and{Blower Shed are on order.

PCB Soils Excavation

» Negotiations with bidders are currently proceediﬁg, It is anticipated the

contract will be awarded J

ily 13 or 16.

» A memo will be distrituted the week of July 16 outlining anticipated

activities,

Looking Ahead to Next Two Weeks
 -o In addition to activities dig
BWES pipes in the GWT]

that Consolidated Fabrica

.Néxr Weekly Construction Meeting
¢ Thursday, July 19, 2001 a

CAD/RAA/jmE

T 20590601 ACS\0202 MWA PM\6010‘202&038.T0¢

Constucton Meelnn Minutes

cussed above, the construction of a manifold for the
P will begin the week of July 23. It is anticipated
ons will be the subcontracior.

[ 10:00 AM CST.

Julv 17. 2001 : _ACS NPL Sie

July 12, 2001 Meeting -

Page 2
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@ MONTGOMERY WATSON NARZA

Date:

17-Jul-01

27755 Diehl Road
Suire 300

Warrenville, I 60535
Tel: 630-836-8500
Fax: 630-836-8959

TO: Construction Meeting Minutes I)istribution List

Kevin Adler; U.S. EPA

Sean Grady; IDEM

Fax Number-
(312) 353-5541

Barbara Magel; Karaganis & Whi

[c

(317) 234-0428

Mark Travers; Environ

(312) 836-9083

Margaret Mulkerrin; Black & Vea

'ch

(312) 853-9025

Larry Campbell; Black & Vearch

(312) 346-4781

Todd Lewis, MWH

(312) 346-4781

Rob Adams; MWH

(630) 836-8959

Tom Tinics; MWH

(630) 836-8939

Joe Adams; MWH

(219) 9244561

><><| | ><| x<f e ><| <[ ><] < <

Chris Daly; Montgomery, MWH

(303) 410-4100

(630) 836-8959

From:

Following please find the minutes from the Jul

The next meeting is scheduled for 10:00 AM g
~ the construction trailer at the ACS Site.

Peter Vagt

y 12, 2001 Construction Meeting.

n Thursday, July 19, 2001 at

If you would like a copy of these minutes or f&mre minutes sent via e-mail please let us know,

if you do not receive all pages, or if there are a
Number of pages, including cover: 3 '

Site Meetings Minutes

1y problems with this transmission, please call (530) 836-8900.

mies
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FOR JULY 19, 2001 MEETING

. . o  WEEKLY CONSTRUCTION MEETING MINUTES
o AMERICAL CHEMICAL SERVICES NPL SITE

MEETING DATE: Iuly 19, 2001

MEETING TIME: 10:00 AM
 MEETING LOCATION: ACS Site - Site Trailer

ATTENDEES:

Larry Campbcll BVSPC - _ )
Todd Lewis, MWHCI : - :
Tom Tinics, MWHCI
- Chiis Daly, MWH

TOPICS -
Health and Safety

‘e Tom Tinics reviewed Health|and Safaty issues within the last week. ‘The only
contractor on site has been Cpntract Dewatering Services (CDS). Activities .
. performed by CDS invalved excavation within the OFCA. No elevated PID rcadmvs
' were noted during nuch of the activities; however, readings increased lat¢ inthe day
- on July 19, 2001 and activity] was shut down for the day.

e Activities within the next twg weeks include construction-of the Off-Site interim
cover. Koester Environmentsl Services (KES) is expected to perform the work.
Since much of the activity associated with this task is not intrusive, personnel wiil not
be required to have 40-hour gertification (some KES personnel will bave
certification). If intrusive work is required, the 40-hour personnel will be utilized:
All non-40-hour personnel will be given a orientation of the site and hazards.

s  Monitoring of roltoffs/drumy associated with the drum removal continues to be
conducted twice daily. No réadings via PID have been noted. Weekend i mspecnons
by ACS personnel have bee uncventful

~ Summary of Past Two Weeks _ T
~» CDS is on site to repair tile gnd to construct a cleanout for EW-20 (BWES). Water
“extracied from the excavatiop has been pumped to the fire pond for subae.quent
treatroemt through the G
o GWTP is online.

OFCA Cover Construction
e Inorend to award contract to Koester Environmental Services.
* A preliminary conference cajl with KES was held on July 13 to dsscus; issues
pertaining to the constructio. Submintals are currently being put together by KES.
® A preconstruction meeting Will be held on Tuesday, July 24 with KES.

. ISVE Well Installation '
' e Intend to award contract to Boart Longycar

Consrructic celj inutes July 24 2001 s ACS NP, Site
Tuly 19, 2001 Meeting * Page 1
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o Field work is scheduled to bdgin on August 8. Itis anticipated that Boart is capable
‘ " ‘of 2 wells/day per rig. If needed a second rig may be brought on site.
o The well installation will be goordinated with the cover construction.
_PCB Soils Excavarion :
e Intend to award contract to Midwest Environmental (MEI.
 »  Stormwater flow from the site will be diverted from the excavation area with a
containment dike and pump to be lozated south of the treatment plant.
e A prefabricated access road will be assembled from the GWTE to the-excavation
area. >

Lookine Ahead to Next Two Weeks _ : _

e Verification of EW-2Q repaiy using camera scheduled for July 20.

o Construction of OFCA Cov '
e Pre-construction megting — July 24
e Construction start ~ fuly 26 - '

- = PCB Soils Excavation '
» Mobilization/Kick-off — July 24
e Construction start —Tuly 25 ' :
e Schedule - estimateq 10 days of active digging. [t is anticipated sediment
remeval will be_cmqpleted by mid-August.

Next Weekly Constenction Meeting

. ‘ . Thursday, July 26, 2001

‘ Coy cli feeting Minures July 24, 2001 . ACS NPL Site

July 19, 2001 Meeting Page 2
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@ MWH ' : : 27755 Diehl Road
MONTGOMERY WATSON HARZA ' _ ' Suite 300

: ‘ _ Warrenville, IL 60555
Date: 25-Jul-01 : Tel: 630-836-3900

Fax: 630-836-8959

TO: Construction Meeting Minutes Distribution List Fax Number
X| Kevin Adler; U.S. EPA | ' (312) 353-5541
X| Sean Grady;IDEM - - ° (317) 234-0428%
X | Barbara Magel; Karaganis & Wh1 te ' ' (312) 836-9083
X| Mark Travers; Environ : . ) - (312) 853-9023
X | Lamry Campbell; Black & Veatch . © (312) 346-4781
X| Todd Lewis; MWH : o ' ~ (630) 836-8959
X! Rob Adams; MWH - ' ' (630) 836-8959
X| Tom Tinics; MWH ‘ R (219) 924-4561
X| Joe Adams: MWH ' ‘ - (303)410-4100
X | Chris Daly; MWH B . © (630) 836-8959

From: Peter Vagt

Following please find the minutes from the July 19, 2001 Construction Meeting,

The next meeting is scheduled for 10:00 AM gn Thursday, July 26, 2001 at
the construction trailer at the ACS Site. S o

If you would like a copy of these minutes or fyture minutes sent via e-mail please let us know.

3

: If you'do not receive &ll pages, or if there are any problems with this transmission, please call (630} 836-8900
’ Number of pages, including cover: 3 o ' .

$itc Meetings Minutes - ) 725)01




ACS Drum Disposal
DRAFT

Wednesday, August 08, 2001

Over Pack drums on
pad

Qiirect disposal
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2000 | 20u, [ 2002 | 2003 I 2004 . 2005
1D Description Compi o3 Q4 Q1 @2 @3 a4 Q1 [Q2|/@3[a4 a1 a3 (as Q12 Qa4 Q[ Q] [N
DREPARA O ; A\ D
+ Close Fire Pond (1a)
0 e

+ Spoils Pile Consolidation (1b)

| o2
s 2 l
+ Drum Removal from ONCA (1c)
’ 65
+ PCB Excavation from Wetland (1d) S 1
{ - a2
\
OIL VAPOR RACTIO
+ ISVE OFCA (2a)
22
+ ISVE - installation - K-P (2b)
28

+O&M ISVE - OFCA - 1st 12 months (2c1)

I | 28

+ O&M ISVE - K/P - 1st 12 months (2c2)

+ ISVE installation - SBPA (2d)

+ O&M ISVE - SBPA - 1st 12 months (2e)

D ATER
+ Upgrade Water Treament Plant (3a)

,ooﬁ

et 30JULO" | — | Eary Bar  [ACS*
Run Date 03AUGO1 15:17

g i
I Progress Bar
I C:ical Activity

© Primavera Systems, Inc.

Sheet 1 of 3

ACS NPL SITE REMEDIAL ACTION Date Revision  heckepprove:

@™ mw o

MONTGOMERY WATSON HARZA

Current Progress (Bar)
Vs
CD Schedule (line)

End of July 2001 Report




Act. Activity %

002

D |
+ Barrier Wall Ex Sys Upgrade- Off Site (3b1)

2000 | 20
Description Comp 3 [ Q4 | Q1 [ Q2 |

B 2 [ 2003 [ 2004
Bl a2l e a3l aare2|a3 s Q| Q2

93
+ Barrier Wall Ex Sys Upgrade - On Site (3b2)
‘ i 0 ————__
: AR - /\
+ Separation Wall-Between On & Off Site Area (4a)
| go|
AD . -
+ Temporary Cover - OFCA (5a)
1 82  S—TE—————
| |
8 ‘ Ll R
+ Final Cover OFCA - (5b)
‘ 0 S r——— e
+ Temporary Cover ONCA (5¢)
+ Final Cover ONCA ( 5d)
0 —_
OPERATIO AND A A
O tions & Maintenance
ontgome atso 0 ors & America
6010 Groundwater Treat & Water Quality Monitor (B.1) 19
!
6050 jCover Inspections & Maintenance (B.5) i 3 -
6060” ‘Monitored Natural Attenuation V(B.S) v 13
6070  Groundwater, Air & Wetland Monitoring (B.7) | 13
i
6080 'Residentia| Well Monitoring (B.8) 13
6030  KIP Area SVE Sys O&M 1st 12 months (B.3) | " e
Data Date 30JULOY | o —  E ol Bar ACSL Sheet 2 of 3 | ‘
g s O G 1 | —  Targe! 1 ACS NPL SITE REMEDIAL ACTION | Date | Revision |heckexpprover
| e ——
Z':gris:c?f:t Current Progress (Bar)
I Citical Activity o
CD Schedule (line) | M W H

© Primavera Systems, Inc.

[
End of July 2001 Report |
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A‘:o | Activity ‘ % | 1 20, [ 2002 [ 2003 | 2004
e Description ,°°"'PQs_l__culmlozl:al.culmloz[oalmlmlozlqalmlaﬂaz Q3 [ Q4 | Q1 | Q2
6020 OFCA SVE Sys O&M 1st 12 months (B.2) 0
6040 | SBPA SVE Sys O&M after 1st 12 months (B.4) e ———
| |
ontgome atson Ame a
23
A A
+ MWA Management
29 _
Data Date 30JULO1 T iy Sar ACSL Sheet 3 of 3
Run Date A GO 1 | o Torge! 1 ACS NPL SITE REMEDIAL ACTION \ Date ’ Revision heck%wprova
o e ‘
z;:g‘:ls:;::w Current Progress (Bar) @ H ‘ * ‘ r
vs I = ! ! !
CD Schedule (line) | M,,;,,A,,LH.‘.“,.‘,M_.\._41,,;,”,i ‘ : %] 8
End of July 2001 Report B hotel
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 WEEKLY CONQTRUCTION MEETING MINUTES
FOR AUGUST 9, 2001 MEETING
AMERICAL CHEMICAL SERVICES NPL SITE

. ME!QTIN_G DATE: August 9, 2001

ME jﬂ'I‘ING‘: TIME: 10:00 AM -

MEHTING LOCATION: ACS Site -~ Site Trailer

. ATTENDEES: ;
- Robert Adams (Montgomery Watson Harza)

Vivek Agrawa! (Montgomery Warson Harza)

Travis Klingforth - (Montgomery Watson Harza)

Todd Lewis (Montgomery Watson Harza)

Lee Orosz . (Montgomery Watson Harza)

Tom Tinics . (Montgomery Watson Harza)

Peter Vagt - {(Montgomery Waison Harza)

Joe Willich (Montgomery Watson Harza)

Kevin Adler (U.S. Environmental Protection Agency) - via phone
Sean Grady (Indiana Department of Environmental Management)

" Larry Campbell (Black & Veatch)

Jim Hawkins (Koester Environmental Services)

Joff Wickham (Koester Environmerta! Services)

Ken Field (Midwest Environmental. Inc.)

TORICS

health and safety problems have occurred in the past week. Heat stress, due to the recent
yeather, has been addressed by all contractars on site with use of lots of liquids, shede, and

.ajly health and safety meetings are conducted bv éach contractor on site. Entrc site health
awards program 19 conducted, Boart Longyear, the contractor for the ISVE Well

iaticn, will begin attending these meetings after they mobilize. :
Orcsz of MWH wmmded everyons of the truck trafm. petterns for' the PCB wetland

en Field of Midwest Env:ronmen;al Ine. (MEL) updated everyone on the project status. A

tempjorary road was installed which extended the full length of the excavation area. Excavation -

on Wednesday, August 8, "001 beginning with the stockpiled spoils generated from
sonetruction of the Perimster Groundwater Collection Systsm (PGCS). Excavated soil is bemg
traniparted to a prepared area just west of the ACS ﬁrepond for temporary stockpiling in a

barghed area. The few remaining frees which were in the excavation area were felled.

. Decpntamiration stations were set up at the east end of the temporary and at the spoils pile area

H . R
. | .
EM%MMQQJ&MM [ August 14, 200) ACS NPL Site
Auggst 9, 2001 Metdng o Page | . R _

sty mestings, attended by all contractors oo site, are held weekly where the health and
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near fthe ﬁrepond Confirmation samp!es will begin 10 be collected on August 9 2001.
Exca] ation will cantinue moving east down the temporary road.

' the pogrms of the Off-SIte Area Interim Cover Construction. Appmxxmately two-thn'ds of the

las been delivered to the site as of August 9, 2001. KES continues to condition the clay with
and compaction. Each day Grept Lakes Soil & Eavironmental conducts moisture and

hction testing. on areas which KES has conditioned. The base layer of clay is expected to be

pleted next week in the portion of the site to receive the engincered cover. An additional

Bdart Longyear, the contractor selectpd to mstall the ISVE wells, has delayed moblhzanon for

.a faw days to allow KES to complete clpy installation in the portions of the Off-Site Area where

the ISVE wells will be instalied. They will mobilize ai the end of the week of August 13, 2001 or
perhaps the beginning of the following week. Drilling is expected to begin in the Kapica Pazmey
area. S ' '

: m Removal

Tddd Lewis (MWH) diswibuted a ﬂcm chart detailing the various disposal options for the.
cked drums and roll-off boxes resulting from the Buried Drum Removal conducted by

- KES fn May 2001. MWH continues to be in comact with disposal facilities. MWH may exceed

nety-day RCRA timetable for dlsppsmg of hazardous waste, however Sean Grady indicated
ne State of Indjana would likely grant an extension. '
IWH has not received from KES all of the results from the PCB analysm performed on some
: sampled drums. Thae results may affect disposal options.

The Groundwater Treatment Plant (GWTP) continues to operate efficiently. Effluent is

e in the clay they are msmlimg in the Off-Site Area. Also, KES is able to use water from

ext weekly consu'uchon mccnng is set for Thursday, August 16, 2001

TMKJTAL/RAA/PIV

|
|
|
|

atly bemg directed to a 20,000 gallon fract tank which KES reuses to achieve the required

Qongtiggon Meeting Minutes — p-Qugust 14, 2001 : ACS NPL. Sie
Augusi 9, 200] Meeting | - Page 2 . _ _
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M _ - 27755 Dieh! Road
mm%uenvmrsan HARZA S : Sulte 300
_ . R : : Warrenville, 1L 60335
Date: 1 4-Au_g:_Ql " Tel: 630-836-8900
B Fax: §30-836-8959
TO: Construction Meeting Minutes Distribution List ¥ax Number
X| Hevin Adler; US.EPA .  (312) 353-5541
X| Sean Grady; IDEM L . B ~ (317) 234-0428
X| Heacbara Magel; Karaganis & White | (312) 836-9083
X| Mark Travers; Environ | | - (312) 853-9025
X| Iiarry Campbell; Black & Veatch | © o (312)346-4781
X] Yodd Lewis; MWH -  (630) 836-8959
X| Hob Adams; MWH - | ~ (630) 836-8959
X| Yom Tinics; MWH - B 7 (219) 924-4361
X| Jpe Adams; MWH - . (303) 4104100
| X| _Travis Klingforth; MWH - | (219) 924-4561
X| Hen Field; ME] . (219) 924-4561
‘ X | Jm Hawkins; KES ' L © (219) 924-4561
X| Jeff Wickham; KES i | o (219) 9244561
X| Vivek Agrawal; MWH B | (630) 836-8959
X Willich; MWH - - | (630) 836-8959

From: Beter Vagt
FolloWing please fmd the minutes from the August 9, 2001 Construction Mecting.

Thenéxt;:i.ng.is scheduled for 10:00 AM bn Thursday, August 16, 2001 at
the cons n trailer at the ACS Site. . '

If you would flike a copy of these minutes or furure minutes sent via e-mail please let us know.

|
i
|
|

‘ . fyeudo nyt receive all pages, or if there are ﬁ'ny problems with this transmission. plsasé call (630) 836-890C
J . Number of pages, indluding cover: 3 | -

)

Site Mectings Minuies . 8/i4/01
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- WEEKLY CONSTRUCTION MEETING MINUTES

o -. . . FOR AUGUST 16, 2001 MEETING
. - AMERICAL CHEMICAL SERVICES NPL SITE

ITING DATE: August 16, 200!
LTING TIME: 10.20 AM |
"TING LOCATION: ACS Site — Site Trailer

AT'*ENDEES' o ' _
Rob Adams - MWH : o
Todd Lewis - MWH

Lee Orosz - MWH

Peter Vagt - MWH

Sean Grady - IDEM

Mark Travers — Environ

Chad Gailey - BVSPC

Jeff Wickham - KES

TOP|CS

firepgnd because the firepond has been filled to near capacity with soil excavated from the
. wetlajds. _The GWTP continues to dzscharge treated effluent to the 20 OOO-ga] ion fract tank in

We!! Immlo

Balart Longyear, the contractor selected to perform the ISVE well installation, will begm

- mobilization during the week of August 27,2001. Area Survey will establish as many well
locatidns as possible by survey prior to ﬁoatt Longyear®s mobilization. Remaining well.locations

willb i field located witha global positioning system (GPS) mstrumem and a tape measure.

' ' ing M Anpist 1 Mesti ACS NPL Site:
‘ Augustfg1, 2001 Pagel _

|
|
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e excavation is progressing well and daily split confirmation samples analyzed by Simalabs -
all returned with PCB concentratipns below the cleanup objective of 1 part par million. As.
" the mporary road panels are removed, they will be decontaminated. All excavated material is

N ldwest Envuonmental Inc. (METy estimates approximately three to four more days until the
excavation is complete. At that point, the restoration work will begin and will last approximately
1-10; days. T‘ne PRP group has decided to propose 1o the Agencies madifying the restoranon plan

Dr "i Remaval
WH and the PRP group is surrently deciding between three incinerator options for dlsposal

Ind ‘tnal Waste Comphance bectlon of IDEM, requesting a 30-day extension on ho]dmg time for
‘the Lcavated dmms

efion i jqutes Auy 200 ing . . A_CS NPL Sits
.August% 1,2000 ' ; Page 2 - _ o
. = i_
I
\
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Aug=21-2001  03:250m

wERY WATSON HARZA

21-Aug-01

27755 Diehl Road
Suite 300
Watrenville, L 60555
Tel: 630-836-8900
Fax: 630-836-8959

nstruction Meeting Minutes Distribution List

fevin Adler; U.S. EPA (312) 353-5541
X! §ean Grady; [DEM (317) 234-0428
X| _Harbara Magel, Karaganis & thte (312) 836-9083
X] Mark Travers; Environ (312) 853-9025
X| Darry Campbell; Black & Veatch - (312)346-4781
X| Todd Lewis; MWH (630) 836-8959
I X| Hob Adams: MWH _ (630) 836-8959
X| 7Yom Tinics; MWH (219) 924-4561
X| Ipe Adams; MWH (303) 410-4100
X| _Travis Klingforth; MWH (219) 924-4561
X1 Hen Field; MEI (219) 924-4561
X| Jim Hawkins; KES - (219) 9244561
. X| Jiff Wickham; KES (B12) 8674478
From: | P: T Vagt
 Following plese find the minutes from the Augus't 16, 2001 Construction Meeting,
The next meeting is scheduled for 10:00 AM on Thursday, August 23, 2001 at : | _ '_ - |
the constructidu trailer at the ACS Site. . ' '
If you would lf,_ke a copy of these mimrtes or fytuze mmutes sent via e-mail please let us know.

-t

Ifyaudonot

recelve all pages, or if there are any problems with lhls transmlssron plesse cal! (830) 836-8%00

Number of pppgss. Including cover: 3

|

T’ineeﬂng Minutes . o
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' E WEEKLY CONSTRUCT_ION MEETING AGENDA
‘ FOR AUGUST 23,2001 MEETING
- AMERICAL CHEMICAL SERVICES NPL SITE
MEETING DATE: August 23, 2001
MEETING TIME: 10:00 AM
MEETING LOCATION: ACS Site — Site Trailer , : :
~ ToPICS S | S /;;M [ne . fengebiet
' ' ' ' g T 797&/4
Health and Safety / o by TER,
o Health and Safety Summary (Tom Tinics or Lee Orosz)
—_ _ —— 1 g
GWTP Status (Todd Lewis)~ ), [ae - AGC5HBUWES [Ty * coeabes /-’”47 fmn
' ud/dfq M, p :
OFCA Cover Construction L j —_— 7 _ Z//ﬂ,‘/’ ) ?
" Project Status (Jim Hawkms)[ fﬁ@\ s Carlbon chpage -0l Seot 4 B ?)
e One to two week look ahead schedule for OFCA Cover (Jim Hawkins _
‘ e Stockpile area determination for pond spoils (Tom Tinics) “*95% 4&7 M. Fnigbl F,\,‘,é%
| — sIHmstallation: _ : [,40// mondes, plndh list y%\ énhn
‘ e Mobilization of Boart Longyear (Tom Tinics) G,
e  One to two week look ahead schedule for ISVE Well Installation (Tom Tinics) '_ St o
e Surveying well locations (Travis Klingforth) ' V.. .y (/é /
e Begin with Kapica-Pazmey area wells A W ek Lewl_";%l

f—\_/ﬁ’—w [ =0 lefn.
fwm/ fed %7/ PCB Soils Excavation s - will /zwr m‘r WM ’ fm
/mm+9. %7 ! e Project Status (Ken Fleld) ﬂ//él/w/’ Bopnk =27 mepror ‘7_ f/ﬁ.
4 4417 74 W‘! e . One to two week look ahead schedule for PCB Soils Excavation (Ken Field)
)vm 2 "

o " A consensus has been reached between the Agencies and the PRP Group to continue
ot M 013 /r with the constructxon of a pond (Todd Lewis) End of #e cvaaw. Toddy, undny rod n&,rf
r Yo [ Torss, nept ek, N Kﬂld parely 2otf v doconpad.
lower ed Installation T

Assembling pad penetration plpmg to be placed next week (Lee Orosz)
o' Ryan Construction to begin pad construction tentatlvely September 4, 2001 (Lee
~ Orosz) Tuss. - :
o Blower shed delivery will be postponed until concrete coatmg is placed on pad (Lee

Orosz) s,
- - i A-Ock / Wili stods ora 14 ey \
Ofi-Site Utitity Work— Dlm‘/h }@’Z&d il 7 ‘

e .Austgen Electric has laid a temporary underground power supply from extraction {7"‘ el "g)
~ 'well EW-20C to the nearby temporary power pole 30 ft. away (Tom Tinics) )

e Permanent power for EW-20C will be installed next week from Blower Shed to EW-

~ . 20C (Tom Tinics)

e Next week we expect to install permanent power feed from Colfax Ave. to the

. K Blower Shed (Tom Tinics)

Construction Meeting Agenda August 23, 2001 Meeting ACS NPL Site
Page 1




o o “
s '/}/lWﬁ M (.[AA[- 44 M/’ﬂ &/‘? Pidness = 1T o (8",

\ . : LY pnele Ay erct,.

| . : * Austgen Electric is assembling power boxes to be installed at each Off-Site Area '
i ‘:_/ Extraction Well (T'om Tinres) _ : _ |

BWES Update” | Wk gl
e A tentative agreement has been reached with Contract Dewatering Services to install | Adown ~1

a new extraction well within the alignment of EW-20, 20A, 20B, and 20C (Todd
Lowis) Y UG mbale syl g 7
M_Lm

Drum Removal : ' Jhon
: e Disposal Plan (Todd Lewis) G

e Conference call with PRP group last week / maen o thegp. T hD
e Disposal options narrowed to 3-4 incinerators ' PCT - no. '
e Collecting audit information to report to group -

I~ Next Weekly Construction Meeting - ih e e [y hﬂﬂ
e Thursday, August 30, 2001 : . .
ﬁp% [M\"- —_— /I/ﬂ‘ .
L~

ﬁé—/ é/w//ﬁ

®
2
>
g
kY
|
§V
N o
T
5
1!

W sty i BN |
D ghent WM K B0~y cpfemsion,
; - M____,_// ' .
/
/4 240 bil
12 miles IV
D= 13y
. Construction Meeting Agenda August 23, 2001 Meetin | ACS NPL Site
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. e WEEKLY CONSTRUCTION MEETING MINUTES
| ; " FOR AUGUST 23,2001 MEETING
' AMERICAL CHEMICAL SERVICES NPL SITE

TING DATE: Auguét 23, 200)

ITING TIME: 10:00 AM

EE

MENTING LOCATION: ACS Site — Site Trailer

A NDEES:

i Peter Vagt - MWH

| Todd Lewis - MWH

- Travis Klingforth— MWH
Lee Orosz—~MWH -
Kevin Adler - U.S.EPA
Leigh Albrecht - BVSPC
Larry Campbell — BVSPC
| Ken Field - MEI

i Jim Hewkins — KES

' TOPQ)‘CS
‘ ealb and Safety

Diily health and safety meetmgs are held by Midwest Environmental, Inc. (MEI) and Koester
Envi ’- nmental Services (KES), in addition to the weekly joint health and safzty meeting attended
by aly jcontractors on the site.
” ) personal health and safety issues have occurred in the last week. On August 22, 200! an
Austgien work truck knocked down a temporary power line located in the north part of the Off-

Site 4 qrea- NIPSCO was called and the area was immediately cautioned off. The line will be.

repaied soon. :

DA “prte the extreme heat wave experienced a few weeks ago on the site, no heat refated |
incidfints were reported. Cooling stations are set up in the Groundwater Treatment Plant
(G 'P) in the Off-Site Area with KES, and with MEI

B Sta , _ .

" o GWTP is online and receiving water from the Barrier Wall Exu'anuon System (BWES)
and Herimeter Groundwater Containment System (PGCS). The surge capacity of the GWTP will
be ing msed for the upcoming Mechanical work 1o be performed in conjuriction with the:
in atlon of the Blower Shed in the Off-Site Area.

OFC Cover Constryction

Aproxlmately 90%-95% of the clay has been installed and successfuily tested for compactmn
and njoisture. The remaining rip rap will be installed in the swales by August 24, 2001. Topsoil
will Bz completed during the week of August 27, 2001, and erosion mat‘ing and grass seed will
be layed the week of September 3, 2001. After the interim clay cover is in place, discharge from.
the G 'I'P will be redirected to the creck south of the railroad tracks once again.,

o ’ nnMr e Minuzes . August 23200} Mectine ACS NPL Site
28, 200 - Pagel

'!!'
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; yggor Extraction (ISVE) Well [nstallation
obilization of Boart Longyear & Associates (BLA) will begin August 27, 2001. They will'
installing the Kapt.a-Pazmay (K-P) ISVE wells. The locations of the K-P wells will be-

e wetland excavation, as originally delireated, will be completed on August 23, 2001. The

- tempprary road panels are currently being removed and decontaminated. A consensus has been

bd between the Agencies and the PRP Group to contmuc with the construcnon of a pond.

tgen Electric has installed a temporary underground power supply ﬂ'om exu'acuon well

fed next week from Blower Shed to EW-20C. Next week we expect to install permanent
ef feed from Colfax Ave to the Blowe.r Shed Auugen Electric is currently assembling |

{8l excavated during the drum removal. Disposal opuons have been nzmrowed to 3-4
inCin}atOﬂ Cumzutly, MWH is collectmg audit mfomanoxi on each incinerato- to repart to

of indiana.

F-581

I0C to the nearby temporary power pole 30 ft. away. Permanent power for EW-20C willbe

1 of excavated matenal s Auguat 31, however a request for extension has been filed w1th| _

ne _ ACS NPL. Site,
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Date:

MONTG

_ EMERYWATSON HARZA

~ 9-Aug-01

~ 27755 Dichl Road

Suite 300 .

Warrenville, IL 663555 -

Tel: 630-836-8900
Fax: 630-836-8959

‘onstruction Meeting Minutes Distribution List
vin Adler; U.S. EPA

Grady; IDEM

Rarbara Magel; Karaganis & thte

Nlark Travers; Environ

Harry Campbell; Black & Veatch

Todd Lewis; MWH

Kob Adams; MWH

Tom Tinics; MWH

Jpe Adams; MWH

Travis Klingforth; MWH

Ken Field; ME!

Jim Hawidns; KES

b bad Bad Bad Bl bad Bad Ead Bad ol Pad kol Bad

Jiff Wickham; KES

Froﬁl:

Following plel

: 'I'he_ next meef
the construcu

Pﬂpter Vagt
il

is scheduled for 10:00 AM on Thmsday, August 30, 2001 at
n trailer at the ACS Site.

Fax Number _
(312) 353-5541

(317) 234-0428

(312) 836-9083

(312) 853-9025

(312) 3464781

(630) 836-8959

(630) 836-8959

(219) 9244561

(303) 410-4100

(219) 924-4561

(219) 9244561

find the minutes from the August 23, 2601 Censtruction Meeting.

(219) 924-4561

(812) 8674478

If you would leke a copy of these mimutes or future minutes sent via ¢-mail please let us know.

. I you do nmoeive all pages, or if there are any problems with this transmission, piease call (630) 836-890G

Numberof

e8, inciuding cover:

Site Moctings Minutcs

8729701
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WEEKLY CONSTRUCTION MEETING MINUTES
" FOR AUGUST 30, 2001 MEETING NOTES
AMERICAN CHEMICAL SERVICES NPL SITE

MEETING DATE: August 30, 2001
MEETING TIME: 10:00 AM
MEETING LOCATION: ACS Site - Site Trailer

ATTENDEES: Tom Tinics - MWH

Lee Orosz - MWH
Travis Klingforth - MWH

- Leigh Albrecht - BVSPC

Larry Campbel] - BVSPC
Jim Hawkins = KES -
Mike Rexing - KES
Ken Field - MEI _
Keith Laszewski = Boart Longyear

TOPICS:

Health and Safery

No health and safety issues have ari_seh in the past week. As reported last week, an
Austgen dump ouck delivering clay 1o the Off-Site Area knocked down a temporary
power line on August 22, 2001. Tbe line has now been repaired, and no one was m_]ured

in the event.

Boart Longyear & Assocmes (BLA) has arrived on site to mstall the ISVE wells in the
Off-Site Area. They are performing their work in Level B Personal Protective Equipment
(PPE). At this time, BLA is working with supplied breathing air aud lightweight Tyvek
coveralls to reduce the likely hood of heat stress. The use of lightweight coveralls has

been agreed upon because the risk of splashing form ihe drilling procedures is less in the-
Kapica-Pazmey area of the site. If conditions change, and the risk of splashing from
drilling process increases, BLA. will wear PVC-coated Tyveh over their light-weight-

coveralls.
MWH will place signs about both em:rariccc) to the Off-Site Area saying that only

authorized person:nel are pernmted and that hard hat, safety glasses, and safety shoes are
requn'ed

Comstruction Mecting Minutes

August 36, 2001 Meeting

September 4, 2001 ACS NPL Sire

F-T14



Sep~05-2001

D4:08pm  From-MONTGOMERY WATSON - 16336368459 . T-zb1

P.003/004

Groundwater Trearment Plant (GWTP) S:atus

The GWTP is currently receiving 99% of its influem from the wetland area The
rainstorm over the weekend of »‘-\ugubt 25 and 26, 2001 raised the water level in.the
wetland area. MWH has been pumping water from the wetlands since August 27, 2001 in
order to cominue work in the wetland excavation area The Peritneter Groundwater
Containment System (PGCS) and Baryier Wall Extracucm System (BWES) are currently!
turned off.

On August 30, 2001, the air pressure will be tested in the lines running between the:

GWTP and extraction wells, EW-17 and EW-18 in order 10 pace new pumps in those
wells. A Request for Bid (RFB) for mechanical work related 1o the ISVE system will be
sent to potential contractors the week of September 4, 2001.

OFCA Cover Construction - :

All of the clay for the interim cover has been placed by Koester Environmental Services
(KES). It has passed compaction/mnoisture testing, and has been surveyed at final grade.
Topscil continues to be added this week and should be complete by August 31, 2001,
Erosion matting and grass seeding will be placed in required areas the week of September
3, 2001. A final pumhust wiii be generated by MWH and KES the week of September 3,
2001. :

" PCB Sg¢ils Excavation _ . : |
The heavy rain event on August 25 and 26, 2001 has delayed work this week. Excess

stormwalrer continues to be pumped from: the wetlands into the GWTE. The drum pad,
where the temporary road panels have been being decontaminated, also fill with water and
required pumping. Midwest Environmental, Inc. (MEI) will be repairing the weir i the
Off-Site Area sedimemiation pond on Auvgust 30, 2001, They will also be adding
additional rip rap to the sedimentation pond. ~ '

* According to our initial confirmation szmpling, four additional areas wili need to be
excavated further in the wetands excavatien and then re-sampled. Also, 2 final
management plan has not been decided upon for the material stockpiled in the firepond
area. : - S '

BLA mobilized their equipment and crew on August 27,2001, The Construction hmkorf

Meeting and Health and Safery Kickoff Meetivg was held on August 28, 2001, Six ISVE "

wells were mstalled in the Kapica-Pazigey area on Augus: 29. 2001, the first day of well:
installation. RLA anticipates completing wel! installation by Scptcmber 14, 2001 if they
do not encounter very many auger re*usals

Drilling has gone smocthly thus far. BLA is rot'-a'n'ng‘ drillers and drilling.éssistams to.

F-T14

allow for sufficient hydration and rest. They regularly monitor with a photoionization:

detector (PID) and oxygen levels, lower explosive limits (LELs), hydrogen sulfide,
hydrogen cyanide, and toxic gas levels. In addition, they are regularly pulling draeger.
mbes fur benzene and vinvl chloride. ' '

Construction Mesting Minutes Seplember 4, 2001 ACS NPL Site
August 30, 2001 Meeting . ;



Sep~05-2001

04:08pm Fram-’MDNTGDMERY WATSON ' 16308363858 T=201 P 004/004

Blower Shed Installation ' _
Piping which will penewrats the blower shed pad was placed during zhe week . of

August 27, 2001, Ryan Construction is scheduled 10 place the concrete forms on August
30, 2001 and pour the concrete for the blowsr shed pad during the week of

September 4, 2001. Blower shed delivery will be coordinated to coincide with the curing.

times for the concrete foundation pad and concrete coaring.

Off-Sm: Utiliry Work
Austgen Electric has laid a temporary underglound power supply trmn extraction weil

F-T14

EW-20C to the nearby temporary power pole located 30 feet away. Permanent power for

EW-20C has been installed trom Blower Shed to the vicinity of EW-20C. A permanent
power feed has been run from Colfax Avenue to the Blower Shed and will be connected
prior to the startup of the blower unit. Austgen Electric {s assembling power boxes 10 be
ins;al]ed at cach Off-Site Ares Extraction Well.

Mmml
The PRP group is still discussing dis posal options for the matena.l excavated form the On-
Site Area in ’Vlay 2001. :

Next Weekly Construction &Ieetﬁ;g

.e Thursday, September 7, 2001

THARAA
JA20N0601 ACSWA02 MWJ\ PMG010202a041 doc -

Coastruclion Meering Minutes Septerober 4, 2001 - ACS NPL Sil.r.

Augast 30, 2001 Meerng
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@ MWH _ - 27755 Diehl Road
MONTGOMERY WATSON HARZA - ' - - Suite 300

Warrenvilie, [L 60555
‘Date: - 5-Sep-01 . . , : Tel: 630-836-8900

- Fax: 630-836-8959

' TO: Construction Meeting Minutes Distribution List ' 'Fax Number

X1 Kevin Adler; US.EPA = - : (312) 353.5541
X| Sean Grady; IDEM ' ' . (317) 234-0428%
X | Barbara Magel, Karaganis White & Magel, Ltd. : (312) 836-5083
X |- Mark Travers; Environ . - (312) 853-9025
X | Larry Campbell; Black & Veaich ' (312) 346-4781
X| Todd Lewis; MWH . (630) 836-8959
X| RobAdams: MWH = - ' . (630) 836-8959
X{ Tom Tinics; MWH . : _ o (219) 924-4561
Xi Joe Adams; MWH , (303) 4104100
- | X] Travis Klingforth; MWH S (219)924-456]
. X| Ken Field; MEI ' (219) 924-4561
X| Jim Hawkins; KES ; ' (219)924-4561
X | Xeirh Laszewski; BLA (219) 924-4561

From:.  Peter Vagt

Following pleam. find rhe minutes from the August 30, 2001 Construction Meetmg

~ The next meeting 1s scheduled for 10:00 A’Vl on Thursday, Scptember 6, 2001 at
the construction trailer at the ACS Site.

If you would like a copy of these minutes or future minutes sent via e-mai! please let us know.

: If you do not receive all pages, or if thers are an y pranfems with rms transm:ss:or* please call (630) 836- 8900
Numbar of pages, including cover: 4

Site Meetings Minutos 9/5/01
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WEEKLY CONSTRUCTION MEETING MINUTES
FOR SEFTEMBER 6, 2001 MEETING
- AMERICAN CHEMICAL SERVICES NPL SITE

MEETING DATE: September 6, 2001

© MEETING TIME: 10:00 AM
" MEETING LOCATION: ACS Site — Site Traﬂer
jATTEVDEES

Robert Adams — MWH
Travis Klingforth - MWH .
Todd Lewis - MWH
‘Lee Orosz - MWH
Tom Tinics - MWH
Peter Vagt - MWH
Kevin Adler - U.S. EPA (via plmnc)
Sean Grady - IDEM (via phone)
Leigh Albrecht - BVSPC :
Jeff Wickham — KES
* Jim Hawkins —KES -~
Keith Laszewski~ BLA
~ Ken Field - MEI

TOPICS

Health and Safety -
No health and safety mmdcnts were reported this week. A new subcontractor, Siusser

\

. ~ Company, arrived on site September 6, 2001 to install erosion matting and spread grass
- seed in the Off-Site Area. They are performing work under the direction of Koester

Environmental Services (KES), and all Slusser workers pa.rtxc:pated in a full health and.
safety meeting led by MWH prior to beginning thelr work.

On September 5, 2001 Boart Longyear and Associates (BLA), the subcontractor - -
installing the In-Situ Vapoer Extraction (ISVE) wells in the Off-Site Area, upgraded from
wearing lightweight Tyvek coveralls to wearing PVC-coated Tyvek coveralls, As

planned, this upgrade was instituted upon encountenng wetter material during the drilling
process. Additionally, the size and orientation of the exclusion zone arourd the drilling

- activities has been altered as needed based upcm wmd dxrecnon and perimeter au- ,

moxnitoring results.
" MWH personnel have observed tread marks from all-terrain vehicles (ATVs) and ‘
motorcycles in the wetland excavation area. These vehicles appear to have entered the

- site during off-hours from the railroad tracks north ofthe site. This mczdent wdl be

reported to the local authormes by MWH

Copgrryction nging Minutgs Smmbg 6,200} Mesting ' ACS NPL Site .
September l_l, 2001 ) ' Page ) - '
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GWTP Status o -

The Perimeter Groundwater Collection System (PGC‘#) is currently the pnmary o
influent provider for the Groundwater Treatment Plant (GWTP). Extraction well EW-10
is also in use to control the water leve! in the On-Site Area. When the excavation of the

- pond in the wetland area begins, more groundwater will be dewatered from the wetland.

Austgen Electric is in the process of mstallmg new electrical a.nd control systems for th.
BWES in the Oﬂ‘-Sxte Area.

OFCA (‘&ver Conﬂmggg' n . _ . \

- KES has placed clay over the entire Off-Site Area, and all compaction/moisture - -
testing requirements have becn met. Topsoil and final grading was compleied on -
September 5, 2001. KES will complete the berm at the north gate on September 6, 2001
by adding additional rip rap. Shusser Company, working for KES, began installing seed
and erosion matting on September 6, 2001, KES plans to demobilize on September 7,
2001. ) o

_mgﬂlu&aﬂém_

As of the end of September 5 2001, BLA has installed a total of 20 ISVE wells, .
twelve in the Kapma-Paz:mey area and eight in the Off-Site Containment Area. BLA and
MWH continue to perform air monitoring during the drilling work. - PID msters have
detected volatile at concentrations exceeding 2,000 parts per million (ppm) from split-
spoon soil samples. Vinyl chloride has been detected ar 0.5 ppm and benzene at 8 ppm
from split spoon soil sampies. BLA has encountered various debris and metal, especially
around a depth of five feet below the ground surface, however every well has been placed -

: .succcssﬁzlly without refusal. BLA expects to complete their work by September 14,

2001.

" PCB Soils Excavation

Eight of the 42 confirmation samples seat to Compuchem Laboratorxes contained

* concentrations exceeding the cleanup objective of 1 ppm. Three of these locations were
- further excavated by Midwest Environmental, Inc. (MEI) and resampled by MWH on -

August 31, 2001, The remaining five locations will be further excavated and resa.mpled

~ on September 6, 2001. Upon receiving resuits from Compuchem which indicate that -
~ concentrations @re below 1 ppm, the construction of the pond will begin. Until then, the

existing rench will be deepened to aid in dewatermg and excavatwn. Areas meetmg the
remcdxat;on requirements may proceed. .

Blowe; Shed #1 Installarion ' '

- MWH installed the transition piping for the Blower Shed pad in accordame with the
design memo. Ryan Construction placed the forms to install the blower shed pad on
September 5, 2001 and will pour the concreie pad on Septerber 6, 2001. During the

- concrete instatlation, three cylinder samples of concrete will be collected. These will be
tested for compression by Great Lakes Soils and Environmental after 3, 14, and 24 days. -

The pre-fabricated blower shed will be delivered during the week of Septernber 17 or
24, 2001, aﬁer the concrete coating is placed on the pad ,

Consuyction Meeting Minutes .. Seprember 6, 2001 Mesting __ACSNPL St

September 11,2001 Page 2
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Off-Site Ut{ or] '
" Austgen Electric is assembling power boxes 10 be mstaued at each Off-Site Area
extraction well and to power Blower Shed #1 _

Drurm Removal
- MWH is still gathering audit information and d:scusmng dlsposal optmns withthe -
'PRP Group. Heritage Environmental will assess the material excavated during the drum
removal and submit a proposal during the week of September 10, 2001. The overpacked
drums and roll-off boxes continued to be regularly monitoring with a PID meter. MWH
has requested a time extension from the state of Indiana for the disposal of ﬂns material. -

I_\]gxt Weekly Q&nstruﬂon Meeting
) Thursday, Septf'mbcr 13, 2001

TMK/TAL -

Congruction Meeting Mirutes " Septembor 6,200 g ' ACS NPL Site
Sept:mberllzom o Page 3 o o _
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| @ MWH | : - "' 27755 Diehi Road
_ MONTGOMERY WATSON HAAZA ’ . : : Suite 300 o :
, C - : S N _ ST Warrenville, [L 60355
Date: .13-Sep-01 o . - Tel: 630-836-8900
- _ _ o -+ . Fax 630-836-8950
TO: Constructmn \'Icctmg Mmutes Dlsmbutson List '  FaxNumber '
X] :Kevin Adler; US.EPA o S (312) 353-5541
1 X} SeanGrady; IDEM - ' (317 234-0428
1 X| _Barbara Magel; Karaganis \\"mte & Ma&l.td - - (312) 836-9083
X| “Mark Travers; Environ o s (312) 853-9025
X| Larry Campbell; Black & Veatch . - (312)346-4781
X| Todd Lewis; MWH C ' - (63() 836-8959
X| Rob Adams; MWH : : ; : {630) 836-89359
X{ Tom Tinics; MWH , ' : (219) 924-4561
X! Joe Adams; MWH . . o (303)410-4100
_ X| Travis Klingforth; MWH ' _ ' (219) 924-4561
- X| KenTField; ME1 3 o (219) 924-4561
‘ © [X] JimBawkins; KES — (315) 9244561
s X] Jeff Wickham; KE§ | . (812)8674478 '
X| Keith Laszewski; BLA : (715} 358-5715

From:  Peter Vagt

Following plemsc._ﬁnd the minutes from the September 6, 2001 Consfmbﬁon M’eeu'ng.

The next meeting- 1s schaduled. for 10: 00 AMon Thursday, September 13 2001 at”
the censu-ucuon trailer at the ACS Site. -

Ir you v\ould like a copy of these mmutcs or future mmutes sent via e-maxl nl sase let us know.

P I you do riot receive all pages or i rhm aro any pmb/ems with this transmission, please call (630) 8366900
. Number of pages, including cover: -

Site Meetings Mintes . ' _ B DLV
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. " WEEKLY CONSTRUCTION MEETING MINUTES
W | FOR SEPTEMBER 13, 2001 MEETING NOTES
AMERICAN CHEMICAL SERVICES NPL SITE

MEETING DATE: Scptember 13,2001
| - MEETING TIME: 10:00 AM
MEETING LOCATION: ACS Site — Site Trailer -

ATTENDEES ‘Robert Adams~ MWH
Todd Lewis - MWH
Travis Klingforth - MWH
Lee Orosz—- MWH .
Tom Tinics - MWH
Peter Vagt - MWH
Kevin Adler - U.S. EPA (via phone)
Sean Grady — IDEM (via phone)
Leigh Albrecht - BVSPC

_ _ ; Ken Field ~ MEI
‘ - +  Michael Magnin - BLA
TOPICS: |
" Health and Safety

. No health and safety issues occurred thls week, MWH has ordered and will mstall
signs warning of overhead and underground power lines for the site. The last day of
scheduled Level B work for Boart Longyear & Associates’ (BLA) ISVE well installation
work is September 13, 2001. On September 11, 2001, all contraciors on site pamcxpated :

"~ intheregular health and safety sumumary meeting conducted by MWH.

. Groundw T eatment Plant (GWTP) Status ' ' .

The GWTP continues to operate properly. The surge capamty of the GWTP has been
increased in order to accommedate increased dewatmng from the weﬂands dunng the
constructwn of the pond. '

Off-Site Am Cover Constructmn '

.. The Off-Site Area interim cover is substannally completc Topsoxi and seed has been
planed in all non-engineered cover areas. ‘Oge excepuon is the eastern edge of the site.
where material will be stockpiled fom the construction of the pond in the wetland area.
Koester Environmental Services (KES) comleted their work and demobilized September
7,2001, Approximately $0% of the erosion matting has been placed by Slusser Company,,' _
and more will be installed September 13, 2001. ,

Construction Mesting Minutes Sepwembpear 18, 2001 ACS NPL Site
Sepember 13, 2001 Mesting ' 1 ' : :
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‘ o BiA complctcd the 4” I::VE wells in thc Kaplca-Pazmey and Off—Sne Contamment
' R _Area on September 12, 2001. BLA anticipates completing all three Alr Spatge wells on -
, September 13, 2001.. All wells were installed as shown on design drawings with the
. cxcepuon of SVE-13, which was moved approxunately 10 feet north 10 accommdatu T.he
* many pipe runs leaving the Blower Shed.
. All cuttings generated from the drilling activities have been placed ina mll—off box for
. later disposal or replacemem under the cover. :

wmmmm .
Beginning September 17, 2001 BLA will znstall pxezometers in tlm _Off~Sxte Area to’
' fepla,ce those removed or damaged during the imterim cap installation. The locations of
these piezometers will be determined on September 13, 2001 during 2 site walk with,
‘MWH, BVSPC, and BLA. A sketch summarizimg the decisiors made will be seat 1o the
Agencies. The well installation work will be conducted in Level C personal protective
equipment (PPE) and may be upgraded or downgraded based upon air monitoring results.

FCB Soils Excavation ' ' .
The first round of confirmation samples collected for Compuchem indicated that 34 of
. the 42 locations sampled met the cleanup objective of 1 part per million (ppm). The
: ~ additional eight areas were further excavated on August 31, September 6 - 7, and 10 - 11,
2001 by Midwest Environmental, inc. (MED). MWH collected additional conﬁrmanon
‘ - samples after further excavation Six of these re-samples met the ¢leanup objective. The:
remaining two areas which need to be further excavated are located under the gravel road
bed: leading 1o the GWTP, ‘In order to facilitate truck traffic during pond construction,
MWH has decided to wait uatil the pond is completed to fiuther excavate and resample.
this area, which will not be part of the completed pond. -
~ The wetland restoration process of excavating open water began of September 12 2001.
‘The temporary road pancls, which have all been decontaminated, were reinstalied to aid in
the excavation process. MEI annczpates completing the excavation by Septcmbcr 21,
.2001, weather permitting.
. Area Survey completed their survey of the final extents o*r the PCB-impacted soil
excavation on. September 13, 2001. Excavated material removed -during the-pond
construction will be stockpiled in the Off-Site Area along Colfax Avenue. Security Fence
~ Company will place a silt fence around the stockpiles begmmng September 14, 2001. ‘
- The three existing GWTP discharge structures, located in the wetlands notth of the
excavatmn area, will continue to be used once the pond has been constructed. -

~Blower Shed Installation '
- The Blower Shed Pad has been mstalled A protecuve coating will be apphed dunng
the week of September 17, 2001. The Blower Shed will be installed aﬁer the protective
© ¢oating is in place.
Underground piping will be msta.lled from the Blower Shed to each ISVE well
location. The piping will primarily be placed in the clay cap layer, but may-extend below.

Py -the clay cap as needed to maintain the proper clevaiion and slope A subcon‘tractor has not
. yet been selected ] pertarm this work. "

Construction Mesting Minuies September 18,2001 5 _ACSNPLSite
September 13, 2001 Meeting : 2 '
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‘ S &"-Sncuglny Work
' _ Northern Indiana Power Supply Compa.nv (NIPSCO} will be mstalhng a permancm
- power pole along Colfax Avenue to service the Blower Shed in the Off-Site Area.
~ NIPSCO has conducted a utility locate for the pole, which will be placed in the utilities
- caszment along Colfax. Aerial lines will be installed berween the NIPSCO pole and
- control box whmh Ausfgcn Electric has mstaﬂed inside the Off-Site Area ferwe.

qum Rf:moval o :

. The PRP group will meet with MWH on Sep‘cember 14, 2001 via conference ca.! 10

' discuss the three disposal facilities being considered: LWD (Kentucky), WTI (Ohio), and
Ross Incineration (Ohio), John Crawford of the State of Indiana says that an additional

" time extension cannot be gramed, however the state can be flexible once the PRP group
has selected a disposal facility and establish a schedule for moving the waste off site for

incineration, L ' C : '

| . Next Weekly Consiruction Mesting -
. . Thursday, September 20,2001 .

TMK/RAABIVITAL '
Ji2090821 ACSW202 MWA T’M\AO.\.ZOMN'} dot -
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Date:

From=WONTGOMERY WATSON

©®wwy,...
MONTGOMERY WATSON HARZA ‘

18-Sep-01

P.00I/004  F-937

27755 Diehl Road
Suwite 300 -
Warrenville, IL 60555
Tel: 630-836-8900 -
Fax: 630-836-8939

From:

TO: Construction Meeting Minutes Distribution List
Kevin Adler; U.S. EPA

Sean Grady; IDEM

Barbara Magel; Karaganis Whue & ’vlagel, Lid.

Fax Number

(312) 353-5541

(317) 233-0428

"Mark Travers; Environ -

(312) 836-9083

Larry Campbell; Black & Veau:h

(312) 853-9025

Todd Lewis; MWH

~

(312) 3464781

Rob Adams; MWH

(630) 836-8959

Tom Tinics; MWH

" Joe Adams; MWH |

(630) 836-8050

(219) 924-4561

(303) 410-4100

_Travis Klingforth; MWH

Ken Field; MEI

Michael Magnin; BLA

(219) 924-4561

(219) 924-4561

(715) 355-5715

< | 5 ¢ | <] > < f o< x| o] 3¢ ¢ | ¢«

Keith LaszeWsk.i; BLA

(715) 355-5715

Peter V@'

Following pléase find the minutes from the September 13, 2001 Consurucﬁon Meeting.

"~ The next meetmg is schedu]ed for 10:00 AM on’ Thursday, September 20, 2001 at, -
‘the construction trailer at the ACS Site,

If you would like'a cbpy of thesé'minutes or future minutes sent via e-mail please let us know.

‘ I you do nof racsive all pages. or ;fthare ars any problems with this transmissian, plgase call (esa; 836-8900°

Number of pages, inc:iudlng caver: (_,L

Site Mectiggs Minutes
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F-015.
. ' - WEEKLY CONSTRUCTION MEETING MINUTES
. ) - FOR SEPTEMBER 20, 2001 MEETING
AMERICAL CHEMICAL SERVICES NPL SITE
MEETING DATE Scptember 20, 2001
MEET[NG TIME 10 00 AM
VIEETING LOCATION ACS Sne Sue Tmler
ATTENDEES ,
- Rob Adams ~-MWH
' . Chris Daly~-MWH
" Travis Klingforth - MWH
B o Todd Lewis - MWH
. - . LeeOrosz-MWH
' -+ Chad Smith - MWH
Tom Tinics - MWH
Peter Vagt - MWH (via phone)
Kevin Adler — U.S. EPA (via phone)
- . . Sean Grady - IDEM (via phone)-
.- .- Leigh Albrecht - BVSPC
! Ken Field - MEI
| _ - '
i TOPICS '
No hcalth and safety issues have arisen in the past week. MWH conducted a periodic
Corporate Health and Safety Review on Scptember 14, 2001. No deficiencies were
noted.
Signs dre bcmg placed throughout the site thh warnings such as “No Trespassing.”
“No Hunting or Fishing,” and “Warning: Underground Cables.” Truck naffic between
~the werland area and the Off-Site Area has been proceeding safely and smoothly since
) ) . construcuon of the wetland pend began.
- The Griffith police have been contacted regarding the All-Terrain Vehicle (ATV) -
;  tracks discovered in the wetland area earlier this month. MWH personnel have
i . ~ completed an incident report. On September 18, 2001, an employee of MWH-
- S subcontractor Midwest. Environmental, Inc, (MEI) discovered a tree stand used for
. hunting located approximately 30 feet behind the MWH. office trailer. The evidence
a * suggests it has been there for quite a while. It was removed, and reported to the Griffith -
police. On Septembcr 19, 2001, the Griffith police wers given & key to the front gate of
the site and a site tour during daylight hours to facilitate any nighttitme inspections that
they may have to make. They will regularly monitor the site and hive been given MWH
- ' contact mformanon in case any trespassing is d.lscovered
. Conairuction Meeting Minutes sengmbv 20, 2001 Megting . "' ACS NPL Site

Sepreraber 25, 2001 _ ' Page 1
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- MWH personnel will wear orange safety vests during the ‘September 7001 round of

© groundwater sarnplmg for mcreascd protecuon during hunnng seaso.

. Groundwater Treatment Plant gGWTP) Statu

The GWTP is currently receiving the majority of its influent from thc w»tland area. It
is also receiving influent from extraction well EW-10 in the On-Site Area and EW-11 in

F-015

the Off-Site Area. In addition the replacement well for ATMW-4D (MW-56) has been -
- pumped at one gallon per minute (gpm) to the GWTP since June 6, 2001. -

Off—S:tc A:ea Interim Cover Constructlo

~ Construction of the Off-Site Area Interim Cover is substantially: complete Slusser
Company will place the remaining 5,000 square feet of erosion matting during the week

.of September 24, 2001. Completion documentanon is expecred from Koester

Environmental Services (KES) in October 2001.

MEI began construction of an erosion mat lined gravel road from the south gate on

Colfax Avenue to the Blower Shed on September 18, 2001.
This item removed will be removed from future 'a_ge.ndas.

in the Kapica-Pazmey (K-P) area and the 30 ISVE wells in the Off-Site Containment
Area (OFCA) on September 12, 2001, as reported in last week's meeting. They
completed the three Air Sparge wells for the ISVE system on September 13, 2001. The
wells were installed as designed and have been capped approximarely five feet above the

Boart Longyear & Associates (BLA) completed the construction of the 12 ISVE wells .

ground. One ISVE well in the OFCA area was hit by a BLA vehicle after it was - -
~ installed. ' It broke off cleanly at the weld point a few inches above ground level. It was

repaired using a specially-designed coupling. All drilling work for the ISVE system was
conducted in Level B personal protective equipment (PFE).

BLA also installed ten piezometers in the Off-Site Area on Septernber 16 and 17, 2001

_ 10 replace the piezometers removed or dameged during the instailation of the Off-Site

~Cover. This work was begun in Level C PPE, and downgraded to Level I PPE due to air

monitoring results. Two original piezometers remain in the Off-Site Area, P-95 and P-
96. MWH personnel have extended the piezometer P-95, constructed of PVC, to a height

of three feet above the ground surface. It extended only inches. above the Pround Surf'ice; :
~ following placement of the clay cover.

Compleuon documentation will be sent 1o MWH by BLA during October 2001, The:

roll-off box used to store scil cuttings from the drilling activities will be moved to the

On-Site Area for temporary storage. MWH will arrange 1o have the ISVE wells and
piezometers surveyed during October 2001. This itern removed will be removcd from :

future agendas.

MWH has begun gathering bids for the msrallanon of the yard pmmg 1o connect ISVE -

‘wells to the Blower Shed.

PCB Soils Excavation

Pond construction is approximately 65%-70% complete. MEI has created a few
mounds of overburden soil around the perimeter of the excavation az requested by TDEM.

Constructioy Meeting Minures Seprembear 20, 2001 Meeun? ACS NPL SIIE

-September 2§, 2001 Page 2
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eastem portion of the excavatxon, which will not be part of the pond; w:ll be restured to

.- original grade.

'MWH will explore the possibility of creatmg a small sump area near the stormwater

. outfall point of the ACS facility to prevent dlrcct discharge into the pond but continue to

rcchargc the upper aquifer.

7

IDEM has requested that MWH examine the ‘historical water le\els in rhe weﬂandl

area.. IDEM suggests thai a portion of the GWTP effluent may need to ‘be discharged

F-015

o Approximately two more days of pond excavation remain as of 'September 20, 2001. The _ |

dirsctly into the pond to prevent a large annual water level ﬂucmanon in the pond T.hdL -

T ay promote cattaﬂ return to the .n'ea

) Blower Shed Instaliation

A coating will be placed on the blower pad Septcmber 20, 2001 A crane is scheduled

‘1o place the blower shed on the blower pad on September 25, 2001.  Austgen Electric

. will install the motor control center (MCC) for the ISVE svstem in nmid-October,

Off-Site Utxhty Work

The Northem Indiana Power Supply Compeny (NIPSCO) installed a new power line

4long Colfax Avenue during the week of September 17, 2001. Tris ready for Austgen 1o’
- connect the pole io the contro) box Just msxde the Off-Site Area fence.

Drum Removal .

- A conference call was held betweﬂn the PRP group a,nd MWH on September 14, 2001
~ regarding disposal options for the material excavated from the On-Site Aréa in May

2001. Two of the disposal companies being considered are not likely to be chosen: LWD
and Ross Incineration. WTL/Heritage is the probable choice for mcmcrauon U.5. EPA
and IDEM have approved the seiecnon : ;

*. Next Week!v Construcnon Meeting

. Thursday, September 27, 2001

T TME/NTAUPRIV/RAA
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' . _ "~ 27755 Dichl Rcad
@ MT!‘ME!:IWAEON HARZA _ o - a 0 Suite 300 .
. P - - ; . _ Warrenville, IL 60555
S Date: . -25-Sep-0] - = . S - Tel: €30-836-8900
| : o T ' ' o _ " Fax: 630-836-£959
f : Co TO Comtmctwn Meeting Minutes Distribution List - Fax Number
o [X]| KevinAdler; US.EPA - _ . | (312)353-554
' F& Sean Grady; TDEM =~ _ (317) 234-0428
| X| Barbara Magel; Kara @ma Whne&Magcl Ltd (312) 8§36-9083
E Mark Travers; Environ .~ . ' (312) 853-0025
 [X] Larry Campbell; Black & Veatch | B12)3464781
| 1X] “Todd Lewis; MWH o - (630) 836-8959
- [ X] Rob Adams; MWII T - -' ~ (630) R36-8959
r | X| Tom Tinics; MWH ' _ . S (219)924-4361
X “Joe Adams; MWH - ‘ ' (303) 410-4100
_)L " Travis Klingforth; MWH . - {630) 836-8659
| X] _Chris Daly; MWH_ ' ' o {630) 836-8959
‘ ' X| Tee Orosz; MWH _ | S (219) 924-4561
_ | X| Ken Field; MEI L (219) 9244561
] -
From: Peter Vagt

Following please find the minutes r‘rom the Septembcr 20, 2001 Construction Mccting.‘_

The next meenng is scheduled for 10: 00 AM on Thorsday, September 27 20C1 ar:
_ . theconst *'u..txcm trailer at the ACS Site..: O

If you would like a copy of these minutes or future minutes sent via e-mail please let us know,

Ir you do rnot racelve all pages, or if xhers are any probferra wuh s nansmlssvor please calf (630) SJB 8“00 '
" Number of pages, including cover: 4 :

Site Meatings Mirute: ' o _ 925701



Peter.J.Vagt@us.mwh To: KEVIN ADLER/R5/USEPA/US@EPA, sgrady@dem state.in.us,
global.com campbelllm@bv.com
: cc: Todd.A.Léwis@us.mwhglobal.com,
.09/26/2001 10:54 Thomas.J. Tinics@us.mwhglobal.com,
AM Robert.A.Adams@us.mwhglobal.com
Subject New Call in number for 10 a.m. Thursday ACS Conference

As nsual we will set up a call in number for-the weekly On—Site
Constructlon Meetlng at the ACS Site, tomorrow at 10 a.m.

. Please. note that we are using a different phone number and Conference ID.
- The partlculars are:

Date &Time: " September 27 at 10 a.m. CDT

Call In Number: ' 888-693-8686

Conference 1ID: © 250-1060
We lbqk-forward'to your participation.

Pete


mailto:Peter.J.Vagt@us.mwh
mailto:sgrady@dem.state.in.us
mailto:campbelllm@bv.com
mailto:Todd.A.Lewis@us.mwhglobal.com
mailto:Thomas.J.Tinics@us.mwhglobal.com
mailto:Robert.A.Adams@us.mwhglobal.com
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FOR SEPTEMBER 27, 2001 MEETING

| ‘ ©  WEEKLY CONSTRUCTION MEETING MINUTES
| " AMERICAL_ CHEMICAL SERVICES NPL SITE

~

MEETING DATE: Septémber 27, 2001
MEETING TIME: 1:00AM -~ -~ . . "
_ MEETING LOCATION ACS Sie - Site Trailer

ATTENDEES
‘Rob Adams - MWH : SR o
Vivek Agrawal - MWH ' - _ s
Chris Daly - MWH - o o -
Travis Klingforth - MWE - )
Todd Lewis - MWH-
Lee Orosz - MWH
. Tom Tinics - MWH
o " Sean Grady — IDEM (via pnone)
' Leigh Albrecht - BVSPC -
L ' - Larry Campell - BVSPC (v1aphone) '
‘ - Ken Field-MEl" S
. ' /

. TOPICS

' Health and Safety
No health and safery issues have arisen in the past week. Signs continue 1o bc placed -
‘throughout the site with the foilowing wammgs “No Trespassing,” “No Hunting or
“Fishing,” and “Warning: Underground Cables.” Midwest Envxronmemal Inc. (TvI.El) is
the on]y subccmtractor currently performmg work on sue

G'oundwater Treatment Plant t (GWTP )Statu :
. The GWTP is no longer receiving irfluent from the wetland excavation becauac the
wetland ‘excavation i§ no longer being dewatered. ‘The GWTP is currcmly receiving . -
influent from extraction well EW-10 in the On-Sxte Area and EW:11, EW- 19, EW ZOB e
‘and EW-20C in the Off-Site Area.” 3
The GWTP resumed normal discharge to ‘the welland area via the existing three
wctland dxscharge structures on Septerr\ber ’?5, 2001.

Groundw ater bampl ng and Annual Samplmg of Residential Welis
© MWH performed:the September 2001 groundwater sampling round on September 25,

. 2001. Water levels were measured for all piezometers and monitoring wells currently.
part of the long-term groundwater momtonng plan Five monttoring wells were sampled
as part of the lonaftcnn groundwater momtonng pian: MW-9R, MW 10C, MW-4S’ MW.

. sz Mmutc! &:n;:mhef 27,2001 Meeting ACS NPL Sire

October 2, 2001 _ T Page 1
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The annual residential well momtonng will be conducted during October 2001 per the

‘letter sent by MWH to the Agencies on September 17, 2001. In accordance with the
- letter, the sampling will proceed for five residential wells unless the 1.S. EPA requestsa

change by October 1, 2001. The sampling is tentatively scheduled for the week of
October 15, 2001. - - : o _

Oxygen Relcasmg Compound gORC@’) Samg]mg
MWH performed sampling-Round 5:of the . ORC® South Area Pilot Study on

- September 26, 2001 in conjunction with the standard groundw.ner monitoring. .

Analydcal results will be included in a future monthly status report. The finai samplmg

~ round of the pilot study, Round 6, will be conducted dunng November 2001: There will

be ne ORC'a sampling during Cctober 2001

: PCB Soils Excavation

- The wetland restoration activity, excavatmg the pond, was completed on September
24, 2001. MEI continues to clean road panels and equipment. They will also construct a

drainage swale to direct stormwater runoff from the ACS facility away from the pond and

. toward the northern portion of the wetland area.

The final PCB-impacted soil was excavated {rom under the gravel rcad near the -
GWTP oun- September 25, 2001. The final confirmation excavation saniples were

- collected from sampling locations 37 and 42 on. September 26, 2001. Ana’vnca] rsults

are expected prior to the next weekly construction meating.
IDEM has suggested that \«IWH seed the pathway from the GWTP 1o the pond with

. prairie grasses.

Blower Shed Installanon L
. A coating was placed on the blower pad September 20, 2001. A crane placed the
blower shed on the blower pad on September 25, 2001. _

Austgen Electric will install the motor control center (‘\/I(..C) for the In-Sity V apor

- Extraction (ISVE) system in mid-October. Prospecnvc bidders are currently reviewing .

the Request for Bid (RFB) to install the yard piping which will connect the ISVE wells

" and the blower shed. Delivery of the custom-built oxidizer unit for vapor treatment has

“been postporcd until mxd-Decembcr 2001 due to manufactunno delayz.

Off-qxte UtiliyWerk
" The Northern Indiana Power SuPPlv Company (NIPSCO) 1nstallcd a new power line

along Colfax Avenue during the week of September 17, 2001, It is ready for Austgen to
- connect the pole to the control box just inside the Off-Site Area fence. Th1s item w'L be

removed from next week’s meeting agenda.

. Drum Remova]

WTI/Heritage has been selected as the mcmeratxon vendor for the excavated drum-
material. After the contract is signed with WTLHeritage, MWH will send out 4 memo to

. the Agencies and PRP group prior to any actions taking place. The memo-will detail the
~ disposal plan and scheduled to be followed. IDEM doesn’s foresee a need fo conduct. any

additional characremanon of t.he o‘.crp..cked drums pnor 10 dlbposal but wil conﬁrm

Canstuction ] \4eetmg Minutes - &m W . : ACS NPL -‘nlr- -
October 2, 2001 Page 2 ’ -
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' o thxs upon recexpt crc the drum disposal plan memo. U S. EPA wﬂl also decxde if they w1ll
' ‘ o requxre addltxonal charactenz.auon prior to disposal. .

_Next Weekly Construction Meeting
' . Thursday, October 4, 2001

" TMK/PIV/RAATAL o
TA209\0601 ACS\02L2 MWA P‘v1\6010’0“.u(\l4 doc

‘ " Construction Meeting Minutes " September 27, 200) Meerng . _ACS NPL Sirg,
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o : MONTGOMERY WATSON HARZA - ' o Suite 300

L . L L S 3 . Warrenville, IL 60555
' Date: 2-0ct-01 - : A o . Tel:630-836-890C
o — - T * Fax' 630-836-8959
TO: Construction Veeting Minutes Distribution List -~ . - Fax Number
X} Keévin Adler; US.EPA .~ . o T (312).333-5541
| X| SeanGrady;IDEM' . L {317)234-0428
| X| Barbara Magel; Karaganis White & Magel, Lud. . (312)836-90%3
[X] "Mark Travers; Environ _ ‘ ST (312) 853.9025 -
I X]" Larry Campbell; Blavk&Veatch o I ~ .o (312)346-4781
- | X| Todd Lewis; MWH T (630) 836-8959
X | Rob Adams; MWH ] L ' (630) §36-8959
1 X! Tom Tinics; MWH S (219) 924-4561
: : X| Joe Adams; MWH. ' ' (303 410-4100
| X| TmavisXlingforh; MWH B ' ‘ N (630) 836-8959
. | X| Chris Daly; MWH' L " (630) 836-8959
* [X] Lee Owosz; MWH | N '  (219) 924-4561
: . - | X] KenField; MEI o e L (219) 924-4561
|
From: = Peter Vagt

Following pleé.se find the rhinu_fcs from the Seprembef 27,2001 Construcrion Me.em{g.

The next meetmg is scheduled for 10; 00 AM on Thuusday October 4, 4001 at
- :the construction, tra.ler 4t the ACS Slte ' : .

If you would like a ccp'y of rh_ese minuies or future minutes sent via e-mail please Jet us Know.

i you do not receive alt pages, or if thoro are any prabfom... with this transmls.,lon please eall (830) 838- 8900
Number or pagss, lnc.'.:amg cover 4 - _
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o S ' - WEEKLY CONST RUCTION MEETING MINUTES -
' C o oo .- FOR OCTOBER 18, 2001 MEETING |
‘ : AMERICAL CHEMICAL SERVICE, NPL SiTE

MEETING DATE: October 18, 2001

MEETING TIME: 10:00 AM

ATTENDEES: :
Rob Adams -MWH -
Travis Klingforth - MWH
Todd Lewis « MWH
Lee Orosz - MWH
Tom Tinics - MWH
Peter Vagt - MWH
Kevin Adler - U.S.EPA (vm phone)
Larry Caxnpbell -BVSPC

. " MEETING LOCATION: ACS Site - Site Trailer

. TOPICS
- Health dl\d S:Lfegy ' - :
No health and safety incidents occurred on the site since the last weekly construction meeting
, held September 27, 2001. No subcontractors are currently working on the site. Therefore, waekly -
) ‘health and safety meetings with the subcontractors are not currently teking place. Additional signs -

‘have been placed on the sx;e for parking controls and to prohibit hunting or trespassing.

Groundwater Treatment Plant (GWTE)

GWTP influent continues to come from the Barrier Wall Extraction System (BWESand -
Perimeter Groundwater Containment System (PGCS). Extraction wells EW-11, EW-19, EW-20B,
and EW-20C are providing influent to the GWTP. EW-12, EW-13, EW-15, EW.16, EW-20, and

- EW.20A are awaiting the installation of new pumps during the week of October 22, 2001. '
- The GWTP mechanical system maintenance, performsd by Ryan Construction during
September 2001, is cornplete. The GWTP dzbcharges into the wetlands as indicatad in the final
des:sn

Cruundwa!er Momtonng _ ' '

As reported in the October 2004 momhly status repori, the' aeptem)er 2001 long-term -
monitoring round was conducted on September 25, 2001. ‘The Annual Sampling of Residentiai .
Wells was conducted on October 15, 2001, Four of the five residential homes that are part ofthe
sumpling program were sampled. The home at 1007 Reder Road ¢could not be sampled becaus-— rhp
horne had been vacated and the pump had been turned off duc to a recent fire.

ORC® Sampling of South Area Pilot Study was conducted on Septeinber 26, 2001, as rcpom,d
in the October 2001 monthly status r»port The final ORC? Samp'mg round will take plaCr‘ in
Nov ember 2001 ' R ‘ :

: . Weekiy Cowstmchon Mazeting Mmutc . Octoher 1K, 200) Meeting ' : . ACS NPL Site
chober 23,2001 . o . “Page ] o ] Griffith, Indians
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M&&m : ' '
_ " The final results of the PCB—xmpactcd soil sampling were included in e October 2001 momhly
. " status report. The final excavation area survey will be conducted by Area Survey on October 18,
~ 2001. Further work in the wetlands is not expected so final docurnentation of the remedial
activities will be provided in the completion report. Thxs item will be removed from the next
meetmg agenda. :

Qff-Site Utiliries :
Everything is ready and in place for NIPSCO 1o install a metering box on the newly-mstalled
permanent power pole on Colfax Ave. Just east of the Off-Sue Area. :
Barrer Wall Extracnon System (BWES) '
Contract Dewatering Services (CDS) is scheduled to be on site bcgmnmg Ocrobor 29 2001 to
« _ complete the installation of extraction well EW-20C. Also, an additional exraction point will be
~ placed in the On-Site Area by MWH in the near future. This extraction well will serve as a backup
pumpmg source to control the water level since the ﬁrepond was closed.

In-Situ Vapor Extracnon System (ISVE)
The motor control center (MCC) has been installed by Austgen Elecmc in the blower shed.

Submnittals from the manufacturer of the thermal oxidizer unit have been received. The final
instrumental and control compenents are being finalized. The. umt is expected to anve durmg
December 200{. _
~ Bids have been received for the installation of the ISVE conveyance piping, and the contract is
. _ expected to be awarded during the week of October 22, 2001. Construcnon may begin in 2-3 o
. weeks. The installation is expected to take 3 weeks.
: ‘ : Start-up of the ISVE system is anticipated for January 2001.

Drum Removal
Onyx and MWH have r#ached a coutract agreement for the disposal of the material excavatc}d
during the Drum Removal earlier this year. The final contracts have been produced and are in
. circulation for signatures. The final contract is expected to be signed on October 22, 2001. Onyx
will come to the site during tha week of October 22, 2001 for disposal characterization. -
WTL/Heritage and MWH could not come to contract agreement on dlsposal therefore
WTI/Heritage is not currently being considered as an option.
Kevin Adler of the U.S. EPA confirms that both Onyx and WTL"-Iﬂntage are in e..omol:ance
'Todd will be summarizing the actions to occur in a memo during the week of October 22, 2001..
- . After the overpacked drums are removed from the site for disposal by Onyx, Midwest
. .= . -~ - Environmental, Inc: (MEI) will-empty each roll-off box of drum debris onto the drum pad for
' resizing to the dimensions necessary for processing at the Onyx facility. The resized debris will
- then be placed into Onyx containers for transportation and dlSpOSd] An Onyx represematwe will
be on site to supervise and approve the Tesizing process.
Sampling of the waste will be done as required by the disposal tacﬂu) This samplmg may be -
' less than the sampling detailed in the drum remova) WOrk. plan dared January 1999, :

. !}ext eekly Cons:rucuon Meetmg
: . Novemberl 2001 -

TMKPIVITALRAA ' .
122090601 ACS2307 MWA PM60102022045.doc

Wc:kly Constraction Meeting ‘thw's Ocieber 18, 2001 Mocting : __ _ACS NPL Site
Ocsober 23, 2001 : Page2 _ : Gntfith, Indiana
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" Date:

23-Oct-01

27755 Diehl Road
Suite 300

-Warrenville, I 60555

Tel: 630-836-2500
Fax: 630-836-8059 .

o TO: Construction Meeting Minutes Distribution List

| l

From:
Following plcase ﬁnd the minutcs from the Octobcr 18, 200'1 Constructio‘n Mee'ting.

- The next mectmg is scheduled for 10:00 AM on Thursday, Novembc' 1, 2001 at .

~Kevin Adler; U.S. EPA

Sean Grady; IDEM

- Fax ber

(312) 353-5541

Barbara Magel;- Karaganis White & Magel Lid.

(317) 234-0428

- Mark Travers; Environ

(312) 836-9083

Larry.Campbell; Black & Veatch

(312) 853-9025

Todd Lewis; MWH

(312) 346-4781

Rob Adams; MWH

(630) 836-8959

Tom Tinics; MWH

(630) §36-8959

-Joe Adams; MWH

(219) 924-4561

(303) 410-4100

Travis Klingforth; MWH -
Chris Daly; MWH -

(630) 836-8959

(630) 836.8959.

<l ] <] <] <] ><b o< x| ¢ ¢ <l 3¢

Lee Orosz; MWH

(219) 924-4561

Perer Vaj_gﬁt

the construcnon traxler at the ACS Site.

If you would like 2 copy of these minutes or futare minutes sent via e-mail please let us know.

#f you do not receive ail pages, or if there are.any prob!ems with this rrans*msszon please call (630; 836-8900

‘ Number of page.:c inc!udlng cover 3
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" ‘ ©. " WEEKLY CONSTRUCTION MEETING MI'NUTES
4. .7~ . FOR NOVEMBERS$, 2001 MEETING -
AMERICAN CHEMICAL SERVICES, NFL SITE .

' MEE I'ING DATE Novcmber g, ;2001
 MEE 1:11\1(, TIAME: 10,00 AM ) | |
| "MJ:ETLNG LO(‘AHON ACS Site - Site Tranler :

.AmNhEES -
h - Chris Daly - MWH _
- Travis Klingforth ~ MWH S .
Todd Lewis - MWH . I R
-+ LeeOrosz-MWH ' o
-~ . TemTinics ~- MWH
© Peter Vet - MWH : _
Leigh Albrecht - Black & Veatﬁh '
: Ja.son Coburz ~ Onyv

‘ . qorics:
' B Hgé!th and Safety Summ .
© No heelth and safety mmdences hzwe ocourred since. the fast weekly construcuan _
- meeting -October I8, 2CC1. Coniract Dewatering Services (CDS) performed work in -
Level B Personal Protective Eqmpment (PPE) while they comp!eted m"ta&latmn of
. extraction well EW-20C.
‘ The kickoff meetiag for the dn.m dmposal activities was held on Novcmber 2, 2001
w:th MWH, Onyx Environmenta) Services, Black & Veatch, Midwest Eaviroamental,
Inc. (MEI) and the ACS facility. ACS facility staff previded site Heaith and Safety and :
facility training to three stall m: me'nbers of ME] on Noverber 8, 20"1 These threc peo')!e- e

o “begm sm L WOTk € on thf AC“x Site ¢ on November 8, 2001

'mundwate' 'V‘reatmf-nt Plgg (GW:IB} tatus : ' '
.+ The GWTP is currently receiving influent water from extraction wells EW-IO EW-
. 17 EW-18, and the Perimeter Groundwarer Contzinment System (PGCS). The Barrier - = .
_ Vel Extraction Systems (BWES) extraction wells in the Oﬁ“-Slte Ares have been *ume:l AR
. off while CDS is. cowpletmg the installation of EW-20C.
" The drums of water cusrently stored on the drum pad will be pumped to the GW’I’P for :
‘reatmwnt beginning the week of Movember 12, 2001. This is further described in the
drum removal section of the minutes, - C . -

B Méﬂmmqﬂtem WES ates- S .
. . TDS is scheduled to complete the re-installation of extraction well EW 20C on.

v Noverﬂber 9, 2001 EW-20C bas b°en connected to the extraction trench and the. casnm
} ) T

. g.,r;r_x_;_smmion Macting Mwurrr- _  Novemhér 12,2001

Novemnber 8, 2001 Meeting o Paged
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‘ ' s in place. The excavaticn for the ex'a'actlon well has been backfilled and cnmpaction
' testing wﬂl take p'ace on November 8, 2001

""f- ite Ttlll! '

' MEI buried the e!ectncal condmt between pawe, pole and controt box in the Off-Site
Area on November 7, 2001. Permanent power will be available in the Off-Site Area once
Northem Indiana Power Supply Company (NIPSCO) has completed installation of the
power and meter box, which is scheduled for November 8, 2001. The ISVE motor
controt camer (MCC) and BWES Off-Site weils will be connected to permanent power as

. 50011 2§ T'~~'IPSCO has completed 1ts work. - _

1.11._3! Veapor Ex*racuon (ISVE} Syst*’;n__—jﬁ_d;t gea _
Hentage Industrial Services (HIS) has been selected as the subcontractor to mstail the
yard piping for the Off-Site Area ISVE system, MWH and HIS signed the contract on
November 6, 200t. The kickoff meeting is scheduled for November 19 or 26, 2001.
Mobilization will begin the week of November 19; 2001 and installation will begin the
week of November 26, 2001. The work is anticipated to last three weeks, Certified
~ weiders will perform the weldmg work and HIS will follow a specific pressure testing

nrotocol to assure that the pi pmg is mstalled according io desxgn ‘

Drum Removal ' '

‘ R Onyx transported 227 overpacked drums to its Port Arthur,. Texas disposal facility for

_ ' incineration on November 5, 2001. Thirty-three drums of water currently stored on the
drum pad (22 overpecked drums ‘excavated during the drum removal and 11 drums

~ generated during previous site activities) will be pumped to the GWTP for treatment

. beginning the week of November 12, 2001, The 31 drums which have been stored on the

- pad from previous site activities, mcludmg the 11 drums containing water mentioned

above, will also be disposed of as outlined in the November 2. 2001 memo to the

~ Agencies. Roll-off box drim debris material will be sheared for disposal by MEI
.. beginning November 8, 2001, The roli-off boxes will be transported by Onyx to their
. Port Arthur, Texas facility beginning November 9, 2001. :

,' - Lon Groundweater Monitoring Plan
. A meetmg will be scheduled between the U.S. EPA, IDEM, MWH, and Black &- “ -
Veatch to -discuss the Loong-Term Groundwater Monitoring Plan which has -been

proposed by MWH. - The date of this meeting will be determined afier MWH has
.recexved ine review comments from U S. EPA and L'DEM ‘ .

- Next Weekly anstrucﬂonM eting
- Thursday, November 15, 2001

TMETAL/RAAPIV '
" 120926012027 Mesting, \ﬁmtm's tteat

Construetion Meeting Minytes : Nevember 13, 2001 _ - ACS NP, Site

November 8, 2001 Meeting : Page2
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. '

' ' . : 27755 Diehl Road
@ MTé;w&;EﬂWATSON MARZA ~ N _ : ' - Swite 300 Ny L
) R o ‘ -+ Warenville, IL 60555
Date: 13-Nov-01 ' ' - : ‘ -, Tel: 630-836-8900
ST - — ' Fax: 630-836-8959
B TO: Construrtion Meetin Mmutes Dnsmbution_Lnst | o  Fax Number
| X]. Xevin Adler; U.S. EPA | | . (312)353-5541
| I X] Sean Grady: IDEM -' R (317) 234-0428
‘ | X| _Barbara Magel; Karaganis White &Mgg;l_Ltd E " (312) 836-9083
X | Mark Travers; Enviton ' - (312) 853-9025 -
X | Larry Campbell; Black &Veatch - ' © (312)346-4781
X ] Todd Lewis; MWH - . . - : (630) 836-8959
- {X] RobAdamgs; MWH - = o : o (630) 836-8959
X} Tom Timics; MWH R } L (219) 924-4561
X| Joe Adams; MWH . L _ - (303)410-4100
- : X| _Travis Klingforth; MWH : o . . (219) 9244561
" X} Ken Field; MEI . - (219) 924-4561
) X | Jason Cobum, Onyx s o o (219) 924-456] .

" . From: .. 'Pv.*,f;erVeig'L

Following please find the minutes from the No-rember g, 2001 Construct:on Meetmg

The next mect.ug 18 scheduled for 10 00 AM on Thtusday, November 15 2001 at
the construcnon tratler at the ACS Site.

Ifyou would lik_e a copy of these minutes or future minutes sent via e-mail pleasé let us kﬁow.

. . I you do not racsxve aff pagas, orif them are any pmblems with tms tran.sm: s:cn, please call {630)-636-8900
g Number of pages, including cover _
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| WEEKLY CONSTRUCTION MEETING MINUTES
R - " FOR NOVEMBER 15, 2001 MEETING
. ' - * AMERICAN CHEMICAL SERVICE, NPL SITE

~ GRIFFITH, INDIANA

MEETING DATE: November.15, 2001
MEETING TIME: 10:00 AM |
~ MEETING LOCATION: ACS Site - - Site Trailer

ATTENDEES'
Robert Adams — MW H
Travis Klingforth - MWH
Todd Lewis - MWH
Lee Orosz - MWH - ' '
Tom Tinics - MWH ' -
Peter Vagt - MWH
Kevin Adler — U.S. EPA (via phone)
.+ Sean Grady - IDEM '
- - Leigh Albrecht - Black & Veatch
- Jason Coburn - Onyx

| ‘ -~ KenField~ MBI

TOPICS:

Health and Safety Summa_rx |

-~ No health and safety incidences have occurred since the last’ meetmg dewesx
Environmental, Inc. (MEI) has performed the work of drum debris disposal in Level B
Personal Protective Equipment (PPE), downgrading or upgrading PPE as dictated by air
monitoring results. Mike Grasso, corporate health and safety officer for MWH and a .
former OSHA inspector, will be conducting a site visit during December 2001.-

. Drum Disposal Activities = . ' T

'~ ~ MEI began shearing and res:zmg drum debns November 8,2001. By the end of the
day November 13, 2001 al! original Ozinga roll-off boxes are expected to have been
emptied onto the drum pad and decontaminated. All drum debris is expected to be

- resized and re-containerized by November 16 or November 19, 2001. All drurm debris is

" expected to be shipped to the Onyx facility in Port Arthur, Texas for incineration by
November 19, 2001. MEI is scheduled to decontaminate equipment and the drum pad an
November 19, 2001 and demobilize by November 20, 2001. Upon completion of the job,
234 overpacked drums of material and 18 to 19 twenty-yard roll-off boxes wiil have been
sent to Port Arthur, Texas for incineration. Todd Lewis will be completing and
distributing a flow chart which summarizes drum material disposal activities.

| Cosstriction Mecting Minutes . Nayember 15,2001 Mgeting ACS NPL Site
- November 20, 2001 : Pagel1 . :
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Long-Term Groundwater Monitoring Plan '

‘ MWH has received review comments from the U. s. EPA and I‘_DM/I regarding the
revised Long “Terra Groundwater Monitoring Plan proposed by MWH., MWH is
formulating responses to the Agencies’ comments and hopes to distribute their comments
for client review priar to the Thanksgi ving holiday. Upon client review, MWH will _
distribute their comments for Agency review. A meeting to discuss review comments is

- tentatively scheduled betweern MWH Us. EPA IDEM, and Black & Veatch on
November 29, 2001. o

- Off-Site Utility Work ' -
- " Northern Indiane Power Supply Company (NIPSCO\ c,ompleted the instaliation of the
- metering box for permanent power to the Off-Site Area on November 8, 2001. The
- motor cantrol center (MCC) for the Off-Site Area In. -Situ Soil Vapor Extraction System
. (ISVE)is connected to the parmanent power source. Austgen Electric is surrently
- trenching permanent power lines to extraction well EW-20C of the Off-Site Area Barrier
-Wall Extraction System (BWES). The Gif-Site Area BWES wells ShOu'd be connected
1o the permanent power source by I\nvember 16, ..001

Groundwater Treatmgnt Plant (GWTP} Statu ' ' :
The GWTP currently is receiving influent from the On-Site BWES wells and the
Perimeter Groungwater Containment System (PGCS). The Off-Site BWES wells were
: turned off during the completion of exiraction well EW-20C. During the completior: of
: - EW-20C, the temporary power to the Off-Site Area was disconnected. The Off-Site Area
. ' extraction wells will be turned on again after thcy have besn wu'ed to the permanem
. power source. : :

Barjer Wall Extraction Systems gBWES\, Ugdate
_ Contract Dewatsring Services (CDS) completed the installation of extraction weli
'EW-20C and demobilized on November 9, 2001. CDS will demobilize their remaining
equipment by the end of November 2001. Erosion controls will be installed in the area
surrounding EW-20C by the end of November 2001. The Off-Site Area BWES
extraction wells will resume pumping to the GWTP once after they have been connacted
10 the permanent power source.

In-Situ Vapor F Extraction ISVE\ System — Off 1te Area
Heritage Industrial Services (HIS) of Indianapolis, Indiana participated in an informal
_pre-construction meeting on Novernber 13, 2001 for the installation of the yard piping for
the Off-Site Area ISVE syster: HIS is schedulad to begin mobilization on November 19,
2001. Insiallation of the vard piping is scheduled to begin on November 26, 2001. The
kickoff health and safety meeting. for the project is scheduled for I*wovember ’b 2001 at
" 10 am. The project is expected to last three to four weeks.

The blower unit for the Off-Site Area ISVE system is scheduled to amved duting
early December 2001, The thermal oxidizer unit delivery has been postponed to January
2002 due to manufacturing delays. Austgen Electric is completing the installation plan

“For the control sysiem for the ISVE system.

. ~ Constugtio fing Minutes . November 15_2001 Mg ting ' ' ACS ‘iEL Site
: _ November 20, 2001 ' . . Page 2 i
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The soil cuttings generated from the msxallanon of the Off- Sxte Area ISVE wells bv

Boart Longyear, which have been stored in & roll-off box since the-completion of Boart

' .- Longyear's work, were placed in the Fire Pond Spoil Pile Management Area on '
Novembcr 14,2001. This is an area that will be weated by ISVE inthe future

: Next Weekly Construcnon Meeting

. The next weekly construction meeting is schedu'led"for Thursday, November 29, 2001.

'TMK)TAUPJVIRAA S
JA2000601 AC5\0202 MWA PM\Meeting Mmuu:s 11 15 01 doc

‘L Conatrycrion Meeting Minute: -_Novewsher 15, 2001 Megting __ACS NP Site -
. i November 20, 2001 ' Page 3 : _
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27755 Diehl Road

0@

Momousnv WATSON HARZA = . '  Suite 300 .
_ . . : : - Warrenville, I 60555
Date: . 20-Nov-01 , . o . Tel $30-836-8900
- ' Fax: 630-836-8959
TO Constructwn Meetmg Minutes Dlstnbunon List - Fax Number
X|] Kevin Adler; US.EPA - , - {312)353-5541
X| Sean Grady; IDEM S ' - (317) 234-0428
X| Barbara Magel; Karapanis White & Magel Ltd. e - (312) 836-9083
I X| Mark Travers; Environ 0 (312) 853-9025
X| Larry Campbell; Black & Veatch : . ' (312) 346-4781
X! Todd Lewis; MWH L o _ (630) 836-8859 -
| X! Rob Adams; MWH ' o (630) §36-8959 -
X| Tom Tinics; MWH - : ' (219) 924-4561
Xi Joe Adams; MWH 5 . o -~ (303) 410-4100
X| Travis Klingforthy MWH _ _ , (219) 924-4561
X | Ken Field; MEI 5 - (219) 924-4561
X| Jason Coburn, Cnyx o (219) 924-4561

“From:  Peter Vagt

. Following please find the minﬁtcs from the Novembei‘ 15, 2001 Construction Meeting. |

Y The next meeting is scheduled for 10:00 AM on Thursday, chembet 29 2001 at
| the construcnon trmlcr at the ACS Site.

- Ifyou w'ould like a copy of these minutes or future minutes sent via e-mail please let us know.

’ lf you do not receive all pages, or if there are any pmblems with thlS transmisuon plesase call (630) 836-8900 '

‘ ~ Number of pages including cover : Lf'
o

‘ o ' . L Site Meetings Minutes . . 111901



WEEKLY CONSTRUCTION MEETING AGENDA
FOR NOVEMBER 29, 2001 MEETING
AMERICAN CHEMICAL SERVICE, NPL SITE
GRIFFITH, INDIANA

MEETING DATE: November 29, 2001
MEETING TIME: 10:00 AM

MEETING LOCATION: ACS Site — Site Trajler‘_

e 2 \\\M;\~—\_
TOPICS: e ; &
S - Wi Mederys
" Health and Safct Summary (Tom Tinics) — e 4 Lo
" GWTP Status (Lee Orosz) — Ctrben~ M mmﬂm 5’*9‘7 Vi /ﬂ/% /iy
g sk (4t copmiidy)

" In-Situ Vapor Extraction (ISVE) System — Off-Site Area (Todd Lew15)

e Yard piping installation by Heritage Industrial Services
o Anticipated schedule ),¢ 24 = contr. olhe/ L/ptta. Leltags 17 =

T S e e o M S S ST - ¥ v
Drum Disposal Activities (Todd Lewis) /4y, - [ = W«%éé,/ seernl pis lefer.
e Summary of activities AL voll-olfs pane B P
s | Panlaiieiol S e off st~ 11O ° /’ TMmgl O3> Pocy/Tp,
e MEI demobilization on 11/19/01 diwm %o yid Ship Aphf

detenned, “T Fwls Yo leahtse.

Long-Term Groundwater Monitoring Plan (Peter Vagt) :
e Review comments by U.S. EPA and IDEM [ Teoh by %f% el
e Meeting to discuss review comments l

—

ORC South Area Pilot Study (Peter Vagt)
¢ Final round of monitoring (Round 6) — scheduled for week of November 26,

[Ean g »e ,/ 7’0644,7 ;fz%{-,, /#gf- roeel,

Next Weekly Constructlon Meetmg ] : :
e Thursday, December 6, 2001 / K/’ t, Jon / Feo  dn  sgpchencss.

iyl e e TR

Construction Meeting Agenda November 29, 2001 Meeting ACS NPL Site
Page 1




Overpack drums
generated during drum
removal - 249

127 drums - waste paint

ACS

Drum Waste Disposal

rum characterization
samples taken during
drums removal - (2) 55
gal drums profile # -

related material- profile #
540688

28 drums - waste paint

boxes - 420 cy

Drum Debris in Roll-Off

Additional drums from
previous site activities -

31

|

related material- profile #
540689

72 drums - hazardous
waste solid material- profile
# 540690

22 Drums -water phase
liquids

Liquids

received by Onyx-CWM, Port Arthur TX. for
incineration. Disposal facility inspects waste
within 7 days to verify it is in conformance with
the waste profile. Certificate of destruction within
60 days.

538089 E h "Soil & Drums
mpty onto storage . y
pad._—)‘__ 4 Drums -soil
E Shear to ONYX size - Empty Drums v
2 N
9. requirements. Place debris &\ 7 Empty Drums
waste back into ONYX
supplied roll-off boxes. -
-Waste profile # 540691 X
@
g % 4 drums -product y
2 2 profile # 540690
[a]
2 .
Q
E
4 w @
Roll-off Boxes  /Ship 380 cubic yards in roll-o 5
boxes for off site incineration to '; 1 drum product
Onyx-CWM-Port Arthur TX. g : P : 4
a profile # 540688
N AN ] \ : .
‘ ‘ 7T\ T\ %
. _ : i 11 Drums -water y
| 234 drums and 380 cubic yards of drum debris phase liquids _

Roll-off boxes used for storage
cleaned and returned to Ozinga

Capture

i

Liquids

Water phase waste
sent to on-site water
treatment'plant for
treatment &
discharge

4 Drums -soil
cuttings from ORC
study

Soil placed in firepond spoil
management area. Empty
-| drums sheared and placed in
roli-off
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WEEKLY CONSTRUCTION MEETING MINUTES
- FOR NOVEMBER 29, 2001 MEETING
AMERICAN CHEMICAL SERVICE, NPL SITE
GRIFFITH, INDIANA
\’IEE'I’ING DATE' Novembef 29, 2001
MEETING TIME 10 00 AM
MEETH\G LOCATIO\I ALCS Site ~ Sxte Traller
- ATTENDEES:
Rob Adams -MWH -
Chris Daly - MWH
Lee Orosz - MWH .
Chad Smith - MWH
Tom Tinics —-MWH
Peter Vagt — MWH
Kevin Adler - U.S. EPA
- Séan Grady - IDEM :
Larry Campbell - BVSPC S
Leigh Peters - BVSPC
- Mark Travers — Environ

~ TOPICS:

.Health and Safety Summary ' ' - :

. We had another week with no health and safety 1m.1dents or work days lost Heritage
Industrial Services is performing the installation of the conveyance piping for the Off-site
ISVE system. Heritage personnel have received the site-specific health and safety

. training. The Griffith Police Department has been routinely patrolling the site at nights

- and over weekends and has not reported anything unusual. Huntars have not been

: observcd in thc area. Wannng 31gns around thc Sltc ha\ ¢ bc:en ‘maintained. .
' 'GWTP Stam:.

-+ Carbon was changed out on November 27, 2001 and was actwated on Novcrnber 28,
2001. The plant is discharging to a swale cut to direct ACS discharge away from the
wetland pond. Active pumping is scheduled to resume on December 3, 2001 from -
extraction wells MW-34, EW-10, EW-11, EW-I:, EW-I:A EW-15, EW 16, EW-19,
EW- 20B EW-”OC and the PGCS o
In- S:m Va or Ettra tion ISVE' ) qtem Off-Site Area S
Heritage has begun installation of the conveyance piping from the blower shed to thc-'
ISVE wells. Addmonal ¢qu1pment will be mobilized to help straighten the HDPE pipe. .
Conetnintion Meeting N‘md!es Novcmber 20.2 001 Mgg fruz | ;ACS NPL Siwe

Dcucmbcr 4, 2001 Pugc !



Dec-04-2001

t8:22an  Fron-MONTGOMERY WATSON ' .'15308358959 -~ T-682  P.003/003

W

Heritage expects to return to the site on December 3, 2001 when they wiil have a “line-

* tamer’ on site to straighten the pipe.

Fliteway Technologies will be on site the week of Deceniber 3 , 2001 to work on the
blower shed. Fliteway has notified MWH that the blower is scheduled to arrive within
the next two weeks. The thermal ouduer is scheduled 10 be. delivered during the first

+ part of January 2002.

Drum Disposal Activities
All drums have been transported to the Onyx facility in Port Arthur, Texas. Certificates

The drum disposal pad in the On-site Area has been triple-washed by MEI. MWH will

. evaluate the feasibility of adding a discharge pipe from the drum pad 1o a drainage swale

north of the site fence to reduce infiltration.

Long- Tenn Groundwater Monitoring Plan '
dlSCUSS the long-term groundwater momtonng plan

ORC South Area Pilot Studv

~The final round (Round 6) of sampling shouid be completed by November 30. Five wells
~ are currently being sampled. The results of this round should be available in mid-

December. The initial results from the study appear posmve

' Look Ahead (Important Dates)
. » December 3-21, 2001 ~ Hentage Industrial Semc\.s oD site 1o mszall ISVE yard .

. piping.
* December 6, 2001 - Weekly Site Construction Meeting at 10 AM. A
e -December 13, 2001 - Weekly Site Construction \deetmg at 10 AM. Site Open
House following mesting. ' _

Next Weekly Comu-uctmn Meeting

The next weekly constructlon mcctmg 15 scheduled for I'hur*day , Dc-uember 6, 2001.

| CAD/PIVITAL/TMK

T\209\0601 ACS\0202 MWA, PM\"vlcct ng Mmu:c: 11-29-01 doc

F-124

" .of Destruction have been received for all overpacked drums which were sent to the Onyx’ '
facility. The storage rolloff boxes have been decontaminated and returned to their owner.

A separate- meeting was held. following the weekly on- -site. construction meetmg e

Construction Meeting Minntes Novemnber 26 2001 Meeting __ACS NPL Site

December 4, 2001 Page 2
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MONTGOMERY W& TSON HARZA

“4-Dec-01 -

Date:

27755 Dieh! Road
Suite 300

- Warrenville, U.. 60‘-55

© Tel;

630-83€-8900

- Fax: 630-836-8959

- From:

TO: Constructlon Mcetmg Minutes Dnstnbutlon Lnst

Kevin Adicr U.S. EPA

Sean Grady; IDEM

Fax Number
(312) 353-5541

Barbara Magel; Karaganis White & Magel, Ltd.

(317) 234-0428

Mark Travers; Environ

(312) 836-9083

(312) 853-9025

Todd Lewis; MWH

- Larry Campbell; Black & Veatch

{312) 346-4781

Rob Adams; MWH

(630) 836-8959

Tom Tinics; MWH

(630) 836-8959

Joe Adams, MWH

(219) 924-4561

Travis Klingforth; MWH

(303) 410-4100

Chris Daly; MWH

(630) 836-895%

(630) 836-8959

XK XY S XX XK XX XK K> <

Chad Smith; MWH

(630) 836-8959

Peter Vagt

Following please find the minutes from the November 13, 2001 Construction Meeting.

- The next meeting is scheduled for 10:00 AM on Thursday, Noverber 29, 2001 a

the constructlon trailer at the ACS Site.

It you would like a-copy of these minutes or future minutes sent via e-mail piease let us know. . -

If you do not receive all pages, er if there are any problems with this transrmss;on please call (630) 836-8800

‘Nusnber of pages, including cover

-2

=

Site Meetings Minutes
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@ MWH : D - . © 27755 Dishl Road
| MONTGOMERY WATSON HARZA - ) o , Suire 300

, : : . o : S _ Warrepville, 1L, 605535
Date:  11-Dec-01 LT . - Teir 630-236-3900
' , S ' ' : - Faw 1630-8:36«8’5}“59_-_
TO: Construction Meeting Minutes Distribution List S _ Eax Number
[X] Kevin Adiler; US.EPA . (312)333-354]
4 X1 Sean Grady; IDEM ) ' : (317) 234-0428
X| Barbara Magel; Karaganis White & ’\/ngel Ltd . © (312) 836-9033
1 X} Mark Travers; Environ =~ o - (312) 853-9023
X! Lamy Campbell; Black & Veatch - . o (312) 3464781 .
I X| Todd Lewis; MWH - L ' . - (630) 836-8559
X! Rob Adams; MWH : _ _ ' (630) 836-3959
Al Tom Tinics; MWH : _ (21%) 924-4561
X] Joe Adams; MWH ' = - ' {303) 410-4100
_ X| Travis Klingforth; MWH (630) 836-8959
_. ‘ ~ |X] ChrisDaly MWH =~ . - (630) 836-8959
' _ X| Duke Trenkamp; HIS o ' -  (317)541-9436
' X1 ScottHemly; HIS . =~ o o (317)541-9436
From: = PeterVapt

Following please find the rm‘nutes from the Deéemb:.r £, 2001 Construction Mceting.

The next meetmg is scheduled for 13:00 AM on Thursaav, December 13, 2001 at.
- the constructlon trailer at the ACS Site. - :

If you would like a copy of these minurcs or future minvtes sent via e-mail please let us know.

_ ' If yoii do not receive all pages. or i tl"ere are any pmhlgmc w:th this trensmission, pleass call (630) 836-8600
' Number of pages, Including cover: ’; : . _

¢3t= Meetings Minutes . ' . 1231401
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WEEKLY CONSTRUCTION MEETING MINUTES *
| FOR DECEMBER 6, 2001 MEETING
AMERICAN CHEMICAL SERVICE, NPL SITE
GRIFFITH, INDIANA

MEETING DATE: Decermber 6, 2001

'MEETING TIME: 10:00 AM

MEETING LOCATION ACS Site - Site Traxler

" ATTENDEES

Chris Daly -MWH
Travis Klingforth - MWH
Todd Lewis - MWH -
Lee Orosz-MWH
. Tom Tinics - MWH
Peter Vagt — MWH
Kevin Adler - U.S.EPA (vxa phonc;
Leigh Peters — BVSPC
Scott Hernly — HIS
Duke Trenkamp - HIS

TOPICS:
Health and ‘Safetv Summary

Heritage Industrial Services (HIS) staff went through site specific health and safety
training on November 29, 2001. HIS has not yet documented regular daily health and -

- safety meetings, though r.bey will begin doing so on Decémber 7, 2001, -

HIS encountered an underground electrical conduit that connects the blower shed and the =
Barrier Wall Extracuon Wells on December 6, 2001. The electrical lines in the conduit
had been turned off for safety; therefore there were no injuries. The lines will be.

repaired. ' No othér health and safety i 1s.,ucs occurred during the past week.

HIS were rcmlndcd_r.har. nq smok_xng will take place inside the Off-Site Area, evenin
vahicles, and safety glasses will be worn at all times inside the Off-Sit¢ Area.

R _~ C‘rroundwater Treatment Plant ( GWTP) Qtamb

The GWTP continues to operate normally. The GWTP resumed- dtschargmg to the
wetlands on December 3, 2001 after a routine change-out of the carbon in the granular

~activated carbon (GAC) filters. The power to the Off-Site Area was tumed off on
-December 3, 2001 to eliminate the potential for electrical contact during the ISVE
.installation activities scheduled to be completed by HIS. When power i tumed on again

Longtryction Moeting Minutes Decem_b_e_r_6, 2000 M gling : . _ ACSNPL Sits'

Dccember 11,2091 ) . Pagel
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in the Off-Site Area, influent ﬂow to the GWTP wﬂl resume at 50 gal‘ons per rnmute
(gpm) Currently, the treatment flow is 25 gpm. _

Barrier Wall Extracton Systems (BWES) Upgrades

Slusser Company re-sodded the area around extraction well EW-20C on- Deeember 4,
2001. To correct the meeting minutes from the November 29, 2001 meeting, extraction
well EW-13A was not on-line. Also, influent water was being pumped from MW-56, not
MW-54, The BWES upgrades are now complete and this item will be removed from
future meetmg agenda

In-Situ Vapor Extrac tion (ISVE) System Off-Site Area
HIS has performed three days of yard piping installation io date. The remalnder of the

job, including line trenchmg, well connection, and compaction testing is snll expected 10
last three Weeks : A

Dmm stgg sal Activiites

~ Onyx Environmenta! Services has confirmed that all matcnal shxpped to their Port

Arthur, Texas facility for disposal is in conformance with the waste profiles that had been
established. Manifests continue to be received from Onyx for the material contamed In
roll-off boxes.

_ ORC® South Area Pilot Study

The sixth and final sampling round of the South Area Pilot Study was conducted on:

" "November 29 and 30, 2001. After the final analytical dzta is received from the

laboratery, a summary report will be prepared. The field work for this item is now:

' cornplete and it will be removed from future meeting agendas.

-Looking Ahead . '
No work will take place on the site on December 94 25,and 31, 2001 or January I, 2()0'> :

. due to the holiday season. The regular working schedule will resume on January 2, 2002,

N‘ext Weekly Construction Meetmg

- The next weekly constiuction meeting is scheduled for Thursday, December 13, 2001

The mzeting is acheduled for 10 am, and the Hohday Open House will follow fmm noon: |

- . to-5pm..-.

TMK/RAA/T A.UPN
172090601 ACS\0202 MWA PM\Meetmg Minutes 12-6-01. dec

Construcsion Meoting Minutes Decomber 6. 2001 Meetine : - : __ACS NF;I; Size
Decernber 11,2001 - o Page 2 -
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WEEKLY CONSTRUCTION MEETING AGENDA
‘ FOR DECEMBER 13,2001 MEETING
AMERICAN CHEMICAL SERVICE, NPL SITE
GRIFFITH, INDIANA

MEETING DATE: December 13, 2001

MEETING TIME: 10:00 AM

/02 M/r;'

roen! Juy

' MEETING LOCATION: ACS Site — Site Traller

TOPICS: Coponate A5 speclon: AMQ?(/W////C')

—~

Health and Safety Summary (Tom Tinics) , W
GWTP Status (Lee Orosz) < / guret  On /V Y 57&’ ’é? ///// o7 /é@ >

Extr, W/O ~CUo54ed lires o Jlerts - Sponr Vet

Wrﬁ-‘s—l’t; Vapor Extraction (ISVE) System — Off-Site Area (Todd Lew1s/HIb)

e Yard piping installation by Heritage Industrial Services [3- 5wk ceels - Song
e Anticipated schedule - pressare Jsts = ol . hovked up.
: ' S GIAHes  Yudd A wlis . O, A A g i (s ~ b
Drum Disposal Activities (Todd Lewis) =Y 4, ,. .. “f btfr
< LoPmisd
f e Summary of Activities - e X : con “:“%

e Manifests - dbwmt % /19#,»07
ﬂh X

Looking Ahead (Todd Lewis)

Jrob. lenoto. In Shae,

/%/(/ Dee 2¢.
T Next %lv Construction-Meeting

e Site Hours during Holiday Season - pt w4} el s/l 2hps g4, OHeqy A

e Thursday, December 20, 2001 | Blave mﬂw( =2 '
. Epale, Tar b YPurngl Otibatin_ cpsii
' 7

L comirints o S5 ot ek e et pripeat S

——— e

3 Fech, coneting, 'Z-”Vf/ C ///M . '(Frm rfplor)

KK aren /,;/&7 ‘7////4‘ /4//44%/

/@ _%/mné%’ /'/_J//”r‘%/ Jo  remar M 447 laper.  Wep) Hhm e feg.,
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!
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@ MW// Construction Meeting Agenda December 13. 2001 Meeting ACS NPL Site
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WEEKLY CONSTRUCTION MEETING MINUTES
FOR DECEMBER 13, 2001 MEETING
~ AMERICAN CHEMICAL SERVICE, NPL SITE
GRIFFITH, IVDIANA

MEETING DATE: De’cembér 13,2001

- ‘VIEETINC TIME: 10:00 AM

_MEETING LOCATION ACS Szte Slte Traﬂer '

'ATTENDEES:

Robert Adams — MWH
- Chris Daly-MWH =~
Travis Klingforth - MWH
‘Lee Orosz - MWH
~ Tom Tinics -MWH
~ Peter Vagt-MWH .
Kevin Adler - U.S.EPA
Leigh Peters - BVSPC
‘Scott Hernly - HIS
Toby Pansh - HIS

: TOPICS

- Health and Safetv Summary

Michael Grassc, an MWH corporaie health and safety officer, visited the site on the -

‘morning of December 13, 2001 and performed a rcgularly scheduled site health and
. safety audit. No. deﬁc1encxes were noted. :

During the weekly construction meeting, Tom Tinics addressed various health and safety

F-321 -

“issues discussed regarding the work of Heritage Industial Services (HIS). Many of these .-
-issues were also-included-in a recent memo-sent by Black-& Vearch and the U.S. EPA to -

MWH on December 7, 2001. The topics in the memo included HIS’ use of exclusion

. zones and daily toolbox health and safety meetings, and the-process of respirator fit

testing for local union laborers. The issues raised in the memo had also concerned

MWH, who resolved rmany of them in a separate meeting with HIS on December 6, 2001.
~ Since that meeting, MWH has worked with HIS 1o continue to imprové their overall

health and safety performance. As of Decembcr 12 2001_ HIS has brought on site a full- -~

- time health.and safery officer,

' Groundwater Treatment Plant (GWTP) Stamus -

The GWTP continues to operate notmally. The power to the Off-Sue Area was turned
off on December 3, 2001 to eliminate the potential for electrical contact during the ISVE -
installation activitics scheduled to be completed by HIS. Power was turned on again in

. Conspuction Meering Minures December 13, 2001 Meeting - - “ACS MHPL Sits-

December 18, 2001 . - Page ]
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" ~ the Off-Sm. Area on Decermiber 12, 2001, and the Off-Site Area extraction wells are
: scheduled resume pumping on December 14, 2001.- The GWTP continues to discharge
' through Wetlands discharge structures 2 and 3.

In-Situ Vapor Exn-actxo ISVE System ~ Off-Sue Area - ' ;
HIS has completed approximaiely 33% of the yard piping’ msmllatxon as of December 13
<2001, MWH is conducting quality assurance to confirm that the piping pressure testing -
- and piping slopes are performed and installed according to'design. The remainder of the -
job, including line trenching, well connectmn and compactwn testing is expected to last’
one 1o two more weeks, .

" The memo mentxoned abuve sent by Black & Vearch and the U.S. EPA on December 7,7

. 2001 also addressed the design of the' ISVE conveyance plpmg The topices in the memo
included the submittal of HIS' work plan; the design of pipe slopes, and the proposed use,
of a land-bridge over the swale immediately south of the blower shed. Tom Tinics also -

" briefly addressed these jssues. He confirmed that the conveyance piping is being
installed as desizned in the Final Remedy and the use of a land-bridge over the drainage:
swale will be considered in the final cap design. Rob Adams stated that HIS was using -
the implementation plan included in their proposal and that a separate work plan was not:
‘developed. Black &V eatch confirmed that they had received the proposal.

. | . | Drum Dis osal Activities - :
. Onyx Environmental Services has conﬁrmed that all material shipped to their Port

Arthur, Texas facility for disposal is in conformance with the waste profiles that had been
established. Wo more activities are scheduled to occur on the site. Mamfests continue to -
be received from Onyx for the matenal contamed in roll-off boxes. .

" Looking Ahead | : -
No work will take place on the sxfe on December 24 25 and 31, 2001 or January 1, 2002

due to the hohday season.” The regular workmg schcdule will resume on J anuary 2, 200’> '

Next Week’y Construcqon Meetmg o ' '
The next weekly construction meetmg is scheduled for Thursday December 20 2001

TMKPIVITALRAA - '
12090601 ACS\0202 MWA PM\Meuting Minutes 1" l3-01 dox

Construction Mestine Minures December 13, 2001 M:egmg i : ACS NPL Sits

' * - December 18, 2001 ' ‘ . Page2
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@' MWH SR L : .~ 27755 Diehl Read
. MONTGOMERY WATSON HAR2ZA - ' T : o . -Suite 300

. . . . R Wan‘cnvillc";, L 6G555
. Date: 18-Dec-01 ' . . n \ - Tel 630-836-3900.

: . : C . o © Faxi 630-83G-895%

- TQ: Construction M Minutes Distribution List _ . Fax Number -

| IX] Kevin Adler; US.EPA ’ L (312)353-5541
“ O TX] Scan Grady; IDEM o . (317)234-G428

- [X] Barbars Megel; Karaganis Whits & Magel, T | (312) 8369083

[X| "Miatk Travers; Environ _ ' o (312)853-9025

X | Larry Campbell; Black &, Veatch _ T - (312)346-4781

X| Todd Lewis; MWH - - i ~ (630) 826-8959

IX] Rob Adams; MWH o , (630) $36-8059
X{ Tom Tinics: MWH = ' ' o o (219)924-4561

X] Joe Adams; MWH | - , - (303)410-4100

_ | K| Travis Klingfortyy MWH =~ - 3 (630) 8368959

o ~ {X]_Caris Daly, MWH R S o (630) 836-895%

‘ X} Duke Trenkamp; HIS - o T : . (317)541-943¢

. | X[ _Scott Hemply; HIS B _ ! © (317)541-9436

-

From: . Peter Vagt
j _ Followiny plc'asc fud the ni'mutcs from the Dceember 13, 2001 Consnﬂction.ldeéting.;'

E Thc next meuung is s»hedulcd for 10 00 AM on Tnursday, Decembcr 20 "001 at
e the consis uction naxlcx at the ACS Site. .7 ‘ :

~ If vou would like a copy of these minutes or future minutes sent via e-mail please letus know.
¥o  m . P _

o It you :io not raceive ali pages, or if there are any problems with this frans'mssmn, please call {630) 836-8900
. . Number of pageq mrludmg cover: ' :
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WEEKLY CONSTRUCTION MEETING Ml‘\‘UTr.S
FOR DECEMBER 20, 2001 MEETING
AMERICAN CHEMICAL SERVICE, NPL SI l‘E

‘ GRIFFITH lNDIANA

MEET INC DATE: De«.ember 20, ’LOO]

MEETII\G TI‘VIE 10:00 AM -

| MEETING LOCATION ACS Sire - Slte Traller

' A'ATTENDEES

Chris Daly MWH - o S - L

Travis Klingforth - MWH e S
Tom Tinics - MWH o T _ S
Peter Vagt - MWH : - o
‘Kevin Adler - U.S.EPA {vis phone;

Leigh Peters - BVSPC

Toby Parish - HIS

Scott Hemhy HIS -

TOPICS

Health and a_feg,___:g,_l

As mentioned in last week’s meetmg, an MWH cnrporatﬁ site health and safety

~ inspection was conducted on December 13, 2001 by Mlchael Grasso. The written report o

has been received and no aeﬁcxencms were notcd .

| Hentage Industrial Serv1ces \HIS) dontintesto conduct and dommem thelr morming

toolbox safety meetings. Toby Parish, an HIS corporate health and safety officer,
continues to daily monitor site health and safety. No i 1n3unes or other health and safety.
incidents have o«.currcd in the last wnek

' Groundwater Treatrnent Plant (G TP) Stams

The GWTP continues t¢ operate cormally. The three Ou- Sue Barrier Wall Extraction
System (BWES) wells (EW-10, EW-17 , EW-18), five of the Off-Site BWES wells (EW-
11, EW-19, EW-20, EW-20B, EW-2 f‘C), and the Perimeter Groundwater Extraction

System (PGCS) are currently bnngmg influent to tlr= GWTP.

In-Sim Vapor Extraction (ISVE,) System = uff-Sue Area ' '
As of the end of the day on December 19, 2001 HIS had completed all of the trenchmg

work for the instalation of the conveyance lines connecting to the 42 ISVE wells. All
connections had been completed for the 30 wells in the OFf-Site Containment Area
(OFCA). The 3 air sparge wells in the CFCA will be connected when the required
saddies arrive on site. All 42 of the wells are expected to be connected to the blower

' f‘&m@a&m&_;__' _Dacember 2 ’0 2001 Meetipg - ALS NPL Site

December 21, 2001 _ Page |
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'.shed by the end of the day December 21, 2001 and BIS expects to be éubbtanhally

F-373

complete with the piping installation activities by December 28, 2001 if weather penmts. -

Compaction and cornpactlon testing is scheduled to begin December 21, 2001..

Drum Dlsgosal Activities

" . Original manifests and destriction certificates conrinue to be received from Onyx

Envuonmental Services for the drum disposal activities performed in November 2001, -

_ Look gél;ea

MWH will be retrieving and replacing a damaged fiber optic cable which connects. the ke

GWTP and the Off-Site blower shed in the near future, The cable is run through a
conduit located 5-6 feet below grade.. The conduit will likely. be excavated in the
northwestern pomon of the Off-Site Area near the railroad tracks

As prev;ously discussed, the Site vnll be closed to subcontractors on Dc:cembcr 24,25

~and December 31, 2001 and January 1, 2002 due to the Hohddy Scason Regular hou.rs _

will resume on January 2, 2002.

Next Weeklx Construgtlon Meeting

. The next weekly construction meermg 'wxll bc held on Thursday, December 27, 2001 :

© TMK/PIVITAL
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IR

@ MWH _ o . - o 27755 Diehl Read
: " MONTGOMERY WATSON HARZA ' S - Suie 300 -
S : N R o L Warrenville, IL 60555
~ Date: 21-Dec-01 .- = o . : . Tel: 630-836-8900

Fax: 630-836-8956 -

~ XO: Construction Meeting Minutes Disiribution List - - = Fax Number
‘IX] Kevin Adler;'U.S. EPA : | IR (312) 353-5541 -
| X Sean Grady; IDEM : : CD e T (317) 2340428
| X| Barbara Magel; Karaganis Whlte&‘/lagel Ltd T {312) 836-9083
K| -Mark Travers; Environ o (312) 853-9025
X| - Larry Campbell; Black & Veatch = I T (312)346-4781
X] Todd Lewis; MWH =~ S {630) £36-8959 - -
X! RobAdams; MWH:- S ' 0 (630) 836-8959
_ X} Tom Tinics; MWH - o (219)524-4560
e o X! Joe Adams, MWH L _ S - (30334104100
S X| Travis Klingforth; MWH N C o (630)856-8959
‘ {X| ChrisDaly, MWH = . (630)836-8939
- ‘ X} Duke Tronkamp; H1S T . BIDsA0A6
_ X! Scott Hemnly; HIS ' R : _ o (317)541-9436
From:  Peter Vagt

‘ Fouow.ng please find the mmut&v. from the De cember 20, 2001 Construcncn ‘\/[ectmE

The next meermn is scheduled for 10 00 AM on Thursday Deccmber 27, 2001 ar -
" the construction trax er at the ACS Site, -

- Ifyou would like a copy of these minutes or future minutes sent via e-mail please 1e_t,;us}_inow, :

If you do not receive all pages, orif there ars any prob'ems with tisis trarsm:csmn p!ease cal, (630) 835- 8906
. Nurrber or pages, inciuding oover Z - :
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